File Name	Size (KB)	Type	Last Modified
2021-03-15 - IPC Response to Pre-Award Meeting Letter.pdf	13277.76	application/pdf	3/15/2021, 4:48:33 PM
2021-06-28 - Item 698.06, Steel Iron Price Adustment.pdf	626.24	application/pdf	1/13/2022, 8:49:49 AM
2021-06-30 - Request to Work at Risk, r0.pdf	613.61	application/pdf	6/30/2021, 8:17:40 AM
2021-06-30 - Request to Work at Risk, r1.pdf	614.29	application/pdf	7/1/2021, 6:15:42 AM
2021-09-17 - Initial List of Subcontractors.pdf	8461.24	application/pdf	1/13/2022, 10:01:45 AM
2021-09-21 - VECP No. 1 - Foundation Redesign for Sewers, Conceptual Proposal.pdf	22842.55	application/pdf	1/13/2022, 10:19:01 AM
2021-10-13 - NCCD No. 01 - SBS Permits.pdf	2334.91	application/pdf	10/13/2021, 9:58:23 AM
2021-10-29 - Additional Info to Support Concrete Plant Vendor Approval.pdf	915.83	application/pdf	10/28/2021, 6:55:15 PM
2021-11-01 - ACAD Signed Release for DDC.pdf	46.09	application/pdf	11/1/2021, 3:07:14 PM
2021-11-05 - Field Order #1 Stop Work Order (signed).pdf	107.69	application/pdf	11/6/2021, 7:50:20 AM
2021-11-09 - Field Order #2, Modification to FO # 1 (signed).pdf	164.05	application/pdf	11/9/2021, 2:00:14 PM
2021-11-09 - Holiday Embargo Waiver Request 2021.pdf	297.02	application/pdf	11/9/2021, 1:12:48 PM
2021-11-12 - NCCD No. 02 - Field (Stop Work) Order No. 1.pdf	771.31	application/pdf	11/12/2021, 10:17:35 AM
2021-11-29 - Competent Person.pdf	447.38	application/pdf	11/26/2021, 7:06:49 AM
2021-11-29 - Notice of Quantity Overrun, PK-ESCR 906 A,B,C,D,E.pdf	1389.17	application/pdf	11/27/2021, 6:59:05 PM
2021-11-30 - Memo Regarding OSHA Forms for IPC Resiliency Partners.pdf	465.15	application/pdf	11/30/2021, 7:46:32 AM
2021-12-01 - Field Order #3 Stop Work Order Rescinded (signed).pdf	107.31	application/pdf	12/1/2021, 2:39:40 PM
2021-12-03 - VECP No. 2 - Helical Piles in lieu of Mini-Piles for 10th St Sewers, Conceptual.pdf	2924.51	application/pdf	1/11/2022, 6:56:55 PM
2021-12-08 - Field Order #4, Stop Work Order (signed).pdf	270.64	application/pdf	12/8/2021, 10:54:57 AM
2021-12-09 - Field Order #5 Stop Work Order Rescinded (signed).pdf	140.31	application/pdf	12/9/2021, 2:46:39 PM
2021-12-20 - NCCD No. 02, Field (Stop Work) Order No. 1.pdf	1408.63	application/pdf	12/19/2021, 6:57:09 PM
2021-12-20 - NCCD No. 03 - Field Order No. 4.pdf	881.89	application/pdf	12/19/2021, 7:01:14 PM
2021-12-21 - Verified Statement of Delay Damages.pdf	451.78	application/pdf	12/21/2021, 10:29:40 AM
2022-01-06 - SWPTS Inspection Report (5).pdf	1381.77	application/pdf	1/11/2022, 5:51:02 AM
2022-01-10 - Field Order #7 - SWPPP Deficiencies, Request To Close.pdf	206.95	application/pdf	1/11/2022, 5:31:29 AM
2022-01-12 - VECP No. 3 - Steel H-Piles in Lieu of Mini Piles for Park Utilities, Conceptual Proposal.pdf	1525.73	application/pdf	1/11/2022, 6:54:06 PM
2022-01-21 - NCCD No. 04 - NYC Vaccine Mandate.pdf	202.24	application/pdf	1/21/2022, 5:30:27 PM
2022-01-21 - Verified Statement of Delay Damages.pdf	486.34	application/pdf	1/21/2022, 6:22:58 AM
2022-02-03 - NCCD No. 05 - E14th St Floodgates.pdf	1347.17	application/pdf	2/2/2022, 7:05:56 PM
2022-02-04 - Initial List of Subcontractors, Update 01.pdf	305.54	application/pdf	2/4/2022, 1:42:14 PM
2022-02-09 - Notice of Quantity Overrun, Item JB 400A(CE).pdf	456.94	application/pdf	2/9/2022, 7:46:40 AM
2022-02-09 - VECP No. 2 - Supplemental Info - Helical Pile -v3.pdf	1127.08	application/pdf	2/9/2022, 7:23:30 AM
2022-02-10 - Additional Info Requested for Highway Permit.pdf	8986.5	application/pdf	2/10/2022, 2:05:20 PM
2022-02-10 - Existing Park Drainage.pdf	276.35	application/pdf	2/10/2022, 6:00:06 PM
2022-02-10 - Explanation of Photo in Reach H.pdf	1430.92	application/pdf	2/10/2022, 6:59:40 PM
2022-02-10 - Inlet Protection.pdf	5563.99	application/pdf	2/10/2022, 8:04:26 PM
2022-02-10 - Stabilized Construction Entrance.pdf	2667.16	application/pdf	2/10/2022, 8:13:06 PM
2022-02-10 - SWPPP Corrective Action Plan.pdf	286.21	application/pdf	2/10/2022, 6:10:47 PM
2022-02-11 - NCCD No. 06 - FDR Drive Floodgates.pdf	636.52	application/pdf	2/11/2022, 3:15:22 AM
2022-02-14 - NCCD No. 07 - Excessive Review Time to Reinforcing Steel Shop Drawings.pdf	990.51	application/pdf	2/14/2022, 5:44:35 PM
2022-02-14 - VECP No. 4 - Esplanade Pre-cast Composite Superstructure.pdf	2090.49	application/pdf	2/14/2022, 10:01:27 AM
2022-02-23 - DRAFT Corrective Actions for DEC Violations, Permit ID # NYR11H551 (ATTACHMENTS).pdf	9697.68	application/pdf	2/23/2022, 4:18:19 PM
2022-02-24 - VECP No. 1 - Foundation Redesign for Sewers, Formal Proposal, r1, 4.21.22.pdf	13193.77	application/pdf	4/21/2022, 10:33:10 AM
2022-02-24 - VECP No. 1 - Foundation Redesign for Sewers, Formal Proposal.pdf	12188.77	application/pdf	2/24/2022, 10:34:32 AM
2022-02-24 - Verified Statement of Delay Damages.pdf	536.18	application/pdf	2/24/2022, 7:16:50 AM

File Name	Size (KB)	Type	Last Modified
2022-02-25 - Field Order_ 8 SWPPP.pdf	152.25	application/pdf	2/25/2022, 11:35:16 AM
2022-02-25 - NCCD No. 08 - Changed Condition of Existing Bulkhead, Type A, D, & PRSE.docx.pdf	3342.01	application/pdf	2/25/2022, 12:55:50 PM
2022-02-25 - Response to DEC Violation Letter.pdf	10238.49	application/pdf	2/25/2022, 3:12:07 PM
2022-02-28 - Field Order_ 9 MPT.pdf	5541.5	application/pdf	3/2/2022, 7:23:26 AM
2022-02-28 - Request for Stored Materials, Steel Items Combi-Flood Wall.pdf	538.77	application/pdf	2/28/2022, 1:19:53 PM
2022-03-03 - Request for Stored Material, Bridges and Flood Gates.pdf	192.38	application/pdf	3/3/2022, 11:33:55 AM
2022-03-07 - Amendment to SWPPP Application ID S104421, SWPPP Phasing Plan.pdf	24381.05	application/pdf	3/7/2022, 9:16:36 AM
2022-03-08 - Delineation Samples for Contaminated Grids BH-5 and BH-36.pdf	415.3	application/pdf	3/8/2022, 7:12:52 AM
2022-03-08 - NCCD No. 09 - Con Edison Steam Layouts Montgomery Street.pdf	974.87	application/pdf	3/8/2022, 1:07:14 PM
2022-03-18 - NCCD No. 10 - Review Process for Spec Section 8.01 Soil Plans.pdf	450	application/pdf	3/18/2022, 11:28:26 AM
2022-03-18 - VECP No. 2 - Supplemental Info No. 2, Helical Piles.pdf	546.26	application/pdf	3/18/2022, 5:33:15 PM
2022-03-24 - Verified Statement of Delay Damages.pdf	588.24	application/pdf	3/24/2022, 2:10:53 PM
2022-03-30 - VECP No. 3 - Formal Park Utility Sewers, H-PIles for Mini-Pile.pdf	4037.08	application/pdf	3/30/2022, 2:01:30 PM
2022-04-01 - VECP No. 5 - Vert Piles in Lieu of Single Battered Pile at FB House.pdf	6174.88	application/pdf	4/1/2022, 4:51:16 PM
2022-04-07 - IPC to DDC Existing Oil-O-Static pipelenes in proximity to I-Wall.pdf	52.57	application/pdf	4/7/2022, 1:03:00 PM
2022-04-11 - VECP No. 4 - Supplemental Info No. 1, PC Esplanade.pdf	11414.22	application/pdf	4/11/2022, 3:23:19 PM
2022-04-20 - COP No. 01, SS vs CI Pontoon Tide Gates Frame & Wall Thimbles.pdf	2514.17	application/pdf	4/20/2022, 7:05:49 PM
2022-04-22 - IPC Quality Plan.pdf	517.1	application/pdf	4/22/2022, 11:43:01 AM
2022-04-25 - NCCD No. 11 - ConEd OSL Conflicts Reach A & B.pdf	163.61	application/pdf	4/25/2022, 11:40:16 AM
2022-04-25 - Verified Statement of Delay Damages.pdf	116.96	application/pdf	4/25/2022, 9:41:03 AM
2022-04-29 - COP No. 02 - ACM Removal at Abandoned Recreation Bldg Foundation.pdf	2019.69	application/pdf	4/29/2022, 3:20:49 PM
2022-05-02 - Request for Payment, Acceleration WE 12.10 - 12.13.21.pdf	6813.78	application/pdf	5/2/2022, 3:28:48 PM
2022-05-03 - COP No. 03, Revised Greenway-Bike Detour Signage.pdf	3053.99	application/pdf	5/3/2022, 4:09:15 PM
2022-05-04 - COP No. 04 - Additional MPT Measures for FDR Closure.pdf	6379.82	application/pdf	5/4/2022, 7:46:46 AM
2022-05-04 - NCCD No. 12 - Welder Qualifications.pdf	731.42	application/pdf	5/4/2022, 8:53:39 AM
2022-05-04 - Slide Gate and Stop Log Issues.pdf	1087.06	application/pdf	5/4/2022, 4:19:31 PM
2022-05-06 - NCCD No. 13 - Bulletin #1 & #2.pdf	245.37	application/pdf	5/6/2022, 1:35:31 PM
2022-05-06 - NCCD No. 14 - Generator Waste Profile Forms.pdf	1093.44	application/pdf	5/6/2022, 3:04:20 PM
2022-05-09 - NCCD No. 15 - Con Edison Steam Layouts Avenue D.pdf	590.59	application/pdf	5/9/2022, 1:25:53 PM
2022-05-09 - NCCD No. 16 - Con Edison Gas Service Tie-In's E 10th St.pdf	947.39	application/pdf	5/9/2022, 4:13:16 PM
2022-05-11 - NCCD No. 14 Update 1.pdf	827.28	application/pdf	5/11/2022, 7:00:18 AM
2022-05-16 - NCCD No. 17 - Contract Bulletin 3 & 4.pdf	218.61	application/pdf	5/16/2022, 7:20:39 AM
2022-05-17 - CO No. 05, Additional Security Measures.pdf	2803.08	application/pdf	5/17/2022, 7:29:41 AM
2022-05-17 - COP No. 006 - HW-900H, Montgomery St Park Lot, R1.pdf	11037.2	application/pdf	5/18/2022, 8:31:50 AM
2022-05-17 - COP No. 006 - HW-900H, Montgomery St Park Lot.pdf	10066.28	application/pdf	5/16/2022, 6:43:27 PM
2022-05-19 - COP No. 007 Abandoned Recreational Bldg Demo.pdf	1297.64	application/pdf	5/19/2022, 1:53:06 PM
2022-05-19 - COP No. 008 - RFP Additional Borings Sampling Proposal.pdf	1365.92	application/pdf	5/19/2022, 3:56:11 PM
2022-05-23 - VECP No. 4 - Supplemental Info No. 2, PC Esplanade.pdf	1847.92	application/pdf	5/23/2022, 3:34:59 PM
2022-05-23 - Verified Statement of Delay Damages.pdf	841.76	application/pdf	5/23/2022, 6:37:36 AM
2022-05-25 - Email Structural Steel Changes.pdf	159.64	application/pdf	8/2/2022, 8:55:03 AM
2022-05-27 - VECP No. 6 - Redesign of Low Head Room Sheet Piles Under FDR Drive.pdf	1963.37	application/pdf	5/27/2022, 12:42:04 PM
2022-05-31 - VECP No. 7, Tieback Anchors in Lieu of L-Wall Structures 1 thru 5 on Combi Wall.pdf	8898.25	application/pdf	5/31/2022, 8:04:41 AM
2022-06-01 - NCCD No. 18 - Pontoon Gates, Submittal #51-11-0021.pdf	423.87	application/pdf	6/1/2022, 7:02:27 AM
2022-06-07 - COP No. 007 R1 Abandoned Recreational Bldg Demo.pdf	2307.87	application/pdf	6/7/2022, 11:58:20 AM
2022-06-16 - Notice of Quantity Overrun - Non Haz Soil.pdf	6223.7	application/pdf	6/16/2022, 11:21:11 AM

File Name	Size (KB)	Type	Last Modified
2022-06-16 - Potential Utility Conflict - East 10th Street.pdf	1359.5	application/pdf	9/12/2022, 7:17:32 AM
2022-06-24 - COP#009, RFI 105 (IPCPCO#024) - Arch Rib Added Stiffeners.pdf	3015.17	application/pdf	6/24/2022, 11:23:35 AM
2022-06-27 - NCCD No. 04 - NYC Vaccine Mandate (CLOSED).pdf	373.41	application/pdf	6/27/2022, 11:08:59 AM
2022-06-27 - NCCD No. 10 - Review Process for 8.01 Soil Plans (CLOSED).pdf	764.93	application/pdf	6/28/2022, 6:26:33 PM
2022-06-27 - NCCD No. 12 - Welder Qualifications (CLOSED).pdf	1308.42	application/pdf	6/28/2022, 12:52:06 PM
2022-06-27 - Verified Statement of Delay Damages.pdf	874.1	application/pdf	6/28/2022, 8:24:38 AM
2022-07-01 - NCCD No. 19 - Sheeting Along The Shared Path.pdf	378.55	application/pdf	7/1/2022, 3:29:11 PM
2022-07-01 - Response to CPR Investigator.pdf	395	application/pdf	7/1/2022, 7:58:22 AM
2022-07-05 - Request for Stored Materials, Steel H Piles.pdf	514.01	application/pdf	7/4/2022, 12:48:11 PM
2022-07-06 - PCO#020 (COP#010) RFI #148 Pedestrian Bridge Knuckle Drain.pdf	2235.97	application/pdf	8/2/2022, 11:56:03 AM
2022-07-07 - PCO#034, Notice of Change Condition RFI#002.pdf	395.2	application/pdf	7/7/2022, 12:00:59 PM
2022-07-07 - PCO#035, Notice of Change Condition RFI#211.pdf	226.09	application/pdf	7/7/2022, 8:06:25 AM
2022-07-07 - PCO#036, Notice of Change Condition RFI#220.pdf	210.39	application/pdf	7/7/2022, 8:07:48 AM
2022-07-15 - Backup to Design Consultant Billing Rates as it relates to Value Engineering..pdf	366.23	application/pdf	7/15/2022, 12:56:47 PM
2022-07-18 - Request for Payment, PK-ESCR 968, Rem-Salvage Trees.pdf	4029.88	application/pdf	7/18/2022, 7:07:11 AM
2022-07-19 - VECP No. 2, Static Load Test Program Required Prior to Final Conceptual Approval.pdf	16272.93	application/pdf	7/19/2022, 12:07:26 PM
2022-07-20 - VECP No. 1 - Foundation Redesign for Sewers, Formal Proposal, R1.pdf	11978.92	application/pdf	7/20/2022, 10:55:12 AM
2022-07-25 - NCCD No. 05 - E14th St Floodgates & Related Work (CLOSED).pdf	1952.84	application/pdf	7/24/2022, 12:37:22 PM
2022-07-25 - NCCD No. 06 - FDR Drive Floodgates (CLOSED).pdf	1153.32	application/pdf	7/24/2022, 11:13:43 AM
2022-07-25 - NCCD No. 09 - Con Edison Steam Layouts Montgomery Street (CLOSED).pdf	2449.79	application/pdf	7/23/2022, 7:41:08 AM
2022-07-25 - NCCD No. 14 - Generator Waste Profile Forms (CLOSED).pdf	1518.59	application/pdf	7/23/2022, 7:06:31 AM
2022-07-25 - NCCD No. 19 - Sheeting Along The Shared Path (CLOSED).pdf	860.64	application/pdf	7/23/2022, 6:56:47 AM
2022-07-25 - Verified Statement of Delay Damages.pdf	877.92	application/pdf	7/25/2022, 6:39:01 AM
2022-07-29 - VECP No. 5 - Formal Vert Piles in Lieu of Single Battered Pile at FBH.pdf	14918.32	application/pdf	7/29/2022, 6:49:28 AM
2022-08-02 - PCO#016 (COP No. 008) - SBS Borings Revised Proposal.pdf	2227.71	application/pdf	8/2/2022, 7:19:33 AM
2022-08-02 - PCO#027 RFI 128 - Revised Girder Profile.pdf	4076.81	application/pdf	8/2/2022, 11:53:13 AM
2022-08-02 - VECP No. 2 - Material Substitution for Proposed Helical Pile.pdf	1750.33	application/pdf	8/2/2022, 12:57:53 PM
2022-08-02 - VECP No. 3, R1 - Formal Park Utility Sewers, H-PIles for Mini-Pile.pdf	1300.28	application/pdf	8/2/2022, 7:29:25 AM
2022-08-03 - NCCD No. 20 - Design Change to Rock Socket Under WBB.pdf	217.36	application/pdf	8/3/2022, 11:58:33 AM
2022-08-03 - PCO#037 (RFI#241) Design Change to Rock Socket Under WBB.pdf	1547.21	application/pdf	8/3/2022, 11:16:46 AM
2022-08-03 - VECP No. 3, R2 - Formal Park Utility Sewers, H-PIles for Mini-Pile.pdf	3877.43	application/pdf	8/2/2022, 8:19:10 PM
2022-08-04 - VECP No. 3, R3 - Formal Park Utility Sewers, H-PIles for Mini-Pile.pdf	2772.03	application/pdf	8/4/2022, 1:52:55 PM
2022-08-05 - ACM Scope of Work Memorandum 2.pdf	78.75	application/pdf	8/16/2022, 3:07:04 PM
2022-08-05 - Memorandum Abestos Abatement Abandoned Rec. Bldg_.pdf	4402.07	application/pdf	8/7/2022, 5:41:08 PM
2022-08-05 - NCCD No. 21 - Differing Site Conditions at Outfalls.pdf	9430.55	application/pdf	8/5/2022, 7:38:07 AM
2022-08-09 - PCO#029 RFI 98 & 148 - Knuckle Drain - Welds.pdf	965.75	application/pdf	8/9/2022, 8:36:17 AM
2022-08-11 - First Notice of Underpayment, Req #6, Phantom Carting.pdf	804.32	application/pdf	8/11/2022, 8:41:50 AM
2022-08-12 - PCO#039 Cutoff Wall Alignment at Fireboat House RFI#197.pdf	179.48	application/pdf	8/12/2022, 2:47:30 PM
2022-08-15 - Priority Submittals.pdf	69.2	application/pdf	8/15/2022, 1:55:10 PM
2022-08-15 - VECP No. 9, Reduced Headwall Size at Sewer Outfalls, Conceptual Proposal.pdf	4532.61	application/pdf	8/15/2022, 2:12:12 PM
2022-08-16 - Contaminated Soil Handling Memorandum.pdf	149.09	application/pdf	8/18/2022, 7:12:55 AM
2022-08-16 - Initial List of Subcontractors-Update No. 02.pdf	903.57	application/pdf	8/16/2022, 3:49:54 PM
2022-08-16 - Stored Material Request Schedule Email.pdf	36.51	application/pdf	8/16/2022, 7:03:09 AM
2022-08-22 - NCCD#22 (PCO #41) - Stone Column Existing Site Conditions.pdf	832.01	application/pdf	8/22/2022, 4:39:14 PM
2022-08-22 - VECP No. 3, R4 - Formal Park Utility Sewers, H Piles for Mini Piles.pdf	2757.6	application/pdf	8/22/2022, 4:48:00 PM

File Name	Size (KB)	Type	Last Modified
2022-08-29 - NCCD No. 16 - CE Gas Service Tie-Ins at E10th St (CLOSED).pdf	1017.98	application/pdf	8/29/2022, 9:10:24 AM
2022-08-29 - Verified Statement of Delay Damages.pdf	909.05	application/pdf	8/29/2022, 6:57:44 AM
2022-08-31 - Notice of Quantity Overrun, Non Haz Soil, Revision Update.pdf	35.41	application/pdf	9/1/2022, 2:24:20 PM
2022-09-01 - NCCD No. 23 - Ferry Electrical Service.pdf	622.57	application/pdf	9/1/2022, 4:14:52 PM
2022-09-07 - Notice of Dispute No. 01 re Revised Greenway-Bike Detour Signage.pdf	9336.37	application/pdf	9/7/2022, 6:40:06 AM
2022-09-12 - Outside Tree Removal for NYCDPR.pdf	1877.07	application/pdf	9/12/2022, 9:30:46 AM
2022-09-14 - Request for 2022 Holiday Construction Embargo Waiver.pdf	171.11	application/pdf	9/13/2022, 6:54:57 PM
2022-09-21 - PCO No. 043, Add Work at MH E03, Removal of Steel Casing.pdf	6157.14	application/pdf	9/21/2022, 11:38:55 AM
2022-09-21 - RFP SBS Borings REVISED Pricing.pdf	4518.85	application/pdf	9/21/2022, 7:28:17 AM
2022-09-23 - Notice of Changed Condition - NYSDEC SPEDES Requiring Carbon Filtration WTS.pdf	616.65	application/pdf	9/22/2022, 6:43:18 PM
2022-09-26 - COP No. 11 - Temp Park Lighting (CLOSED).pdf	177.56	application/pdf	9/26/2022, 9:08:08 AM
2022-09-26 - COP No. 15 - Maintain Lights on Ferry Promenade (CLOSED).pdf	177.95	application/pdf	9/26/2022, 9:38:33 AM
2022-09-26 - VECP No. 08 - I-Cap Wall, PC In Lieu of CIP (CLOSED).pdf	175.52	application/pdf	9/26/2022, 2:28:28 PM
2022-09-27 - Steel Iron Price Adjustment App No. 01 - DSB.pdf	1213.78	application/pdf	9/28/2022, 7:58:03 AM
2022-09-28 - Verified Statement of Delay Damages.pdf	987.85	application/pdf	9/29/2022, 11:38:22 AM
2022-10-03 - ACM Abandoned Rec. Building Final Proposal.pdf	658.58	application/pdf	10/3/2022, 7:30:04 AM
2022-10-03 - PCO No. 048 - Con Edison Service to Field Office Complex.pdf	7090.61	application/pdf	10/4/2022, 7:42:31 AM
2022-10-04 - Notice of Quantity Overrun, Non Haz Soil, Revision Update 2.pdf	4464.77	application/pdf	10/4/2022, 5:17:05 PM
2022-10-04 - Steel Iron Price Adjustment App No. 01, R1 - DSB.pdf	1575.88	application/pdf	10/4/2022, 4:30:05 PM
2022-10-13 - NYCHA Access Agreement Expiring.pdf	204.88	application/pdf	10/13/2022, 7:01:38 AM
2022-10-17 - NCCD No. 01, SBS Permits, Update No. 1.pdf	4428.55	application/pdf	10/17/2022, 12:29:45 PM
2022-10-17 - NCCD No. 07 - Excessive Review Time to Reinforcing Steel Shop Drawings, Update 1.pdf	2387.83	application/pdf	10/17/2022, 7:46:55 AM
2022-10-18 - NCCD No. 24 - 108 Interceptor Verification.pdf	243.16	application/pdf	10/19/2022, 7:33:24 AM
2022-10-18 - PCO #049 - Intercepter at Montgomery St.pdf	218.28	application/pdf	10/18/2022, 3:51:06 PM
2022-10-20 - Steel Iron Price Adjsutment App No. 01, R2 - DSB.pdf	1320.2	application/pdf	10/20/2022, 1:57:18 PM
2022-10-20 - Steel Iron Price Adjustment App No. 02 - CHB.pdf	1215.24	application/pdf	10/20/2022, 4:53:22 PM
2022-10-27 - Steel Iron Price Adjustment App No. 02, R1 - CHB.pdf	1294.49	application/pdf	10/28/2022, 6:57:46 AM
2022-10-27 - Steel Iron Price Adjustment App No. 03 - Montg Gate.pdf	847.98	application/pdf	10/27/2022, 1:53:26 PM
2022-10-27 - Verified Statement of Delay Damages.pdf	1008.04	application/pdf	10/27/2022, 11:16:17 AM
2022-10-28 - DDC Dispute No. 1578, Revised Greeway-Bike Detour Signage.pdf	674.39	application/pdf	10/27/2022, 6:19:44 PM
2022-10-31 - PCO No. 027 RFI-128 Revised Girder Profile - Follow Up.pdf	141.31	application/pdf	10/31/2022, 7:51:34 AM
2022-10-31 - PCO No. 050 - Reload Sequence, Houston St Retaining Wall, RFI No. 0272.pdf	145	application/pdf	11/1/2022, 7:38:18 AM
2022-10-31 - PCO#037, R1 (RFI#241) Design Change to Rock Socket Under WBB.pdf	787.88	application/pdf	10/29/2022, 4:23:32 PM
2022-10-31 - PCO#047, Notice of Change Condition, 4x4 Box Sewer MHD02.pdf	2187.72	application/pdf	10/31/2022, 8:20:50 AM
2022-11-03 - Differing Site Conditions Esplanade Relief Slab.pdf	2024.5	application/pdf	11/3/2022, 7:29:28 AM
2022-11-03 - PCO No. 043 R1 Add Work at MH E03 Removal of Steel Casing.pdf	5838.02	application/pdf	11/3/2022, 3:59:47 PM
2022-11-04 - Notice of Changed Condition, Esplanade Relief Slab Beneath Full Width of Existing Esplanade.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2022-11-04 - PCO No. 052 - Bridge Hanger Assemblies.pdf	1317.41	application/pdf	11/4/2022, 8:32:44 AM
2022-11-04 - PCO No. 053 - Bridge Mock-up Panel.pdf	7992.71	application/pdf	11/4/2022, 8:30:03 AM
2022-11-08 - PCO No. 020 R1, RFI#148 Pedestrian Bridge Knuckle Drain.pdf	2457.09	application/pdf	11/8/2022, 8:24:27 AM
2022-11-09 - PCO#029, RFI 98 & 148 - Knuckle Drain - Welds Revision 1.pdf	1255.03	application/pdf	11/9/2022, 2:36:16 PM
2022-11-09 - Probing Results Near the 108 Inteceptor Sewer on Montgomery St.pdf	645.54	application/pdf	11/8/2022, 6:42:01 PM
2022-11-11 - VECP No. 06 - Redesign of Low Head Room Sheet Pile Under FDR Drive, Formal Proposal.pdf	5244.89	application/pdf	11/11/2022, 2:00:45 PM
2022-11-14 - Allowance Item 9.06 HW Payment Package No. 1.pdf	5536.62	application/pdf	11/14/2022, 3:16:03 PM
2022-11-14 - Allowance Item 9.06 HW Payment Package No. 2.pdf	10426.2	application/pdf	11/14/2022, 2:32:59 PM

File Name	Size (KB)	Type	Last Modified
2022-11-14 - NCCD No. 25 - Esplanade Relief Slab Beneath Full Width of Existing Esplanade.pdf	4446.52	application/pdf	11/30/2022, 1:35:09 PM
2022-11-14 - NCCD No. 26 - Houston St Retaining Wall, Pre-Load Sequence in Reach G.pdf	3608.25	application/pdf	11/13/2022, 11:07:09 AM
2022-11-14 - NCCD No. 27 - Differing Site Conditon At Outfall CSO No. 2.pdf	10266.51	application/pdf	11/14/2022, 8:06:43 AM
2022-11-14 - PCO#024 R1 - Arch Rib Added Stiffeners, RFI No. 105.pdf	3636.8	application/pdf	11/14/2022, 10:03:12 AM
2022-11-14 - PCO#025 RFI115 Paint Sytem Changes Box Members.pdf	3569.12	application/pdf	5/11/2023, 5:12:26 PM
2022-11-16 - PCO#054 - Item 53.11DR TV Inspection Digital A-V Recording of New Sewers.pdf	1104.68	application/pdf	11/16/2022, 8:10:22 AM
2022-11-18 - Competent Person, Update No. 1.pdf	209.54	application/pdf	11/18/2022, 3:50:38 PM
2022-11-25 - Request to Resume Work Adjacent to NB FDR Drive.pdf	4655.12	application/pdf	11/25/2022, 3:02:02 PM
2022-11-28 - NCCD No. 08 - Bulkhead Demolition, Type A, D, PRSE (CLOSED).pdf	3868.11	application/pdf	11/25/2022, 10:56:15 AM
2022-11-28 - PCO No. 055, Changed Condition at Bulkhead Demolition, Type A, Type D, Type PRSE.pdf	4336.58	application/pdf	11/25/2022, 9:23:48 AM
2022-11-28 - VECP No. 10 - Esplanade Bearing Redesign.pdf	4213.25	application/pdf	11/28/2022, 5:48:35 PM
2022-11-28 - Verified Statement of Delay Damages.pdf	1026.22	application/pdf	11/28/2022, 6:38:23 AM
2022-11-29 - PCO#025 RFI#115 Paint System Changes Box Members r1.pdf	3659.82	application/pdf	11/29/2022, 1:34:10 PM
2022-11-29 - PCO#025 RFI#115 Paint Sytem Changes Box Members.pdf	3659.26	application/pdf	11/29/2022, 11:47:33 AM
2022-12-08 - Montgomery Street Monolith.pdf	1898.67	application/pdf	12/9/2022, 9:47:59 AM
2022-12-08 - Montgomery Street Parking Lot.pdf	204.44	application/pdf	12/8/2022, 3:58:42 PM
2022-12-08 - PCO#035 Cost Proposal CH Lateral Bracing RFI#211.pdf	2326.11	application/pdf	12/8/2022, 7:25:20 AM
2022-12-12 - Steel Iron Price Adjustment App No. 03 - R1.pdf	804.67	application/pdf	12/12/2022, 2:49:54 PM
2022-12-12 - Structural Steel Inspections.pdf	551.07	application/pdf	12/12/2022, 1:07:38 PM
2022-12-14 - PCO#028 RFI#162 Pedestrian Bridges Lower Lateral Bracing Connection Detail.pdf	2299.39	application/pdf	12/14/2022, 4:08:51 PM
2022-12-14 - PCO#056 RFI#70 - Floorbeam Top Flange Prime Coat Requirement.pdf	1983.15	application/pdf	12/14/2022, 9:36:31 AM
2022-12-14 - PCO#057 Delancey Bridge Deck Frame Design.pdf	2549.03	application/pdf	12/14/2022, 9:47:44 AM
2022-12-15 - PCO#036, Notice of Changed Condition, RFI#220, Withdraw DB Lateral Bracing.pdf	382.77	application/pdf	12/15/2022, 7:34:39 AM
2022-12-19 - PCO#026 RFI #129, NCC, Additional Bolts, Closed.pdf	319.98	application/pdf	12/19/2022, 7:39:10 AM
2022-12-21 - NCCD No. 22, PCO No. 41 Stone Columns Site Conditions (CLOSED).pdf	1021.15	application/pdf	12/20/2022, 6:40:13 PM
2022-12-21 - Stored Material Application #2 - Update 1.pdf	3951.46	application/pdf	12/21/2022, 4:02:47 PM
2022-12-22 - JRCUZ Pier 42 Indemnity and Insurance.pdf	916.31	application/pdf	12/22/2022, 11:43:32 AM
2022-12-22 - NCCD No. 13 - Bulletins 1 & 2 (CLOSED).pdf	724.45	application/pdf	12/22/2022, 2:00:08 PM
2022-12-22 - Notice of Change In Condition - WB Tangent Piles.pdf	1106.32	application/pdf	12/23/2022, 7:40:00 AM
2022-12-22 - Verified Statement of Delay Damages.pdf	1013.5	application/pdf	12/22/2022, 2:24:18 PM
2022-12-23 - PCO#034 - Change in Hanger Plate to Arch Rib Connection.pdf	7017.33	application/pdf	12/23/2022, 9:19:02 AM
2022-12-28 - PCO#20 R2 RFI No. 148 Changes to Pedestrian Bridge Knuckle Drain.pdf	296.65	application/pdf	12/28/2022, 2:08:47 PM
2022-12-28 - PCO#29 R2 RFI No. 98 Changes to Knuckle Weld Detail.pdf	761.13	application/pdf	12/28/2022, 2:16:05 PM
2022-12-29 - NCC - NYSDEC SPDES w CF WTS, Response to DDC Denial.pdf	1902.7	application/pdf	12/29/2022, 11:05:32 AM
2023-01-05 - Initial List of Subcontractors, Update 03-Complete Package.pdf	188769.88	application/pdf	1/5/2023, 9:27:09 AM
2023-01-05 - Notice of Change In Condition - WB Tangent Piles.pdf	2392.41	application/pdf	1/6/2023, 7:41:00 AM
2023-01-09 - PCO#038A Existing Outfall Differing Site Condition (Bents 49-0, 74-75, 87-88) IPC Only.pdf	9163.24	application/pdf	1/9/2023, 8:37:19 AM
2023-01-09 - PCO#038B Existing Outfall Differing Site Condition (Bents 49-50, 74-75, 87-88) Trevcon Only.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2023-01-12 - PCO No. 60, Credit for NYC-180002 Metal Architectual Mesh.pdf	1468.36	application/pdf	1/12/2023, 11:43:57 AM
2023-01-13 - PCO No. 61, Notice of Change in Condition - Bridge Pile UT Testing.pdf	1214.85	application/pdf	1/13/2023, 10:02:49 AM
2023-01-16 - Item 9.06 HW Allowance Decorative Mesh Fabric December 2022 (Package 3).pdf	1775.97	application/pdf	1/17/2023, 10:48:15 AM
2023-01-17 - HW-908 Allowance for Extra Work Due to Archaeological Discoveries December 2022 (Package 1).pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2023-01-19 - NCIC - Cathodic Protection Installation Pile Obstructions (PCO #059).pdf	1893.19	application/pdf	1/19/2023, 7:44:59 AM
2023-01-20 - VECP No. 2, Helical Piles in Lieu of Mini-Piles at 10th St Sewers (Formal).pdf	16823.99	application/pdf	1/20/2023, 8:13:24 AM
2023-01-24 - PCO#037 R2 (RFI#241) Design Change to Rock Socket Under WBB.pdf	579.58	application/pdf	1/24/2023, 12:14:55 PM

File Name	Size (KB)	Type	Last Modified
2023-01-26 - Request for Revised Contract Drawing TC102.pdf	2154.08	application/pdf	1/26/2023, 8:51:05 AM
2023-01-26 - Verified Statement of Delay Damages.pdf	1040.29	application/pdf	1/30/2023, 9:47:44 AM
2023-01-31 - NCCD No. 27 - Differing Site Conditon At Outfall CSO No. 2 (Part 2).pdf	2141.25	application/pdf	1/31/2023, 1:31:13 PM
2023-02-03 - Additional Obstructions in Non-Predrilled Locations - NCCD28 PCO058.pdf	3928.15	application/pdf	1/25/2024, 9:20:26 AM
2023-02-08 - PCO#051 Additional Relieving Platforms.pdf	8482.6	application/pdf	2/8/2023, 7:44:16 AM
2023-02-09 - PCO#051 Additional Reliveing Platforms Revised.pdf	9181.17	application/pdf	3/1/2023, 7:49:45 AM
2023-02-10 - NCCD#029 - CombiWall Rock Elevations.pdf	1925.05	application/pdf	2/10/2023, 11:32:49 AM
2023-02-15 - Stormwater Construction Permit Renewal.pdf	11812.35	application/pdf	2/15/2023, 6:43:06 PM
2023-02-16 - JR Cruz IPC Access Agreement.pdf	129.25	application/pdf	2/16/2023, 8:22:12 AM
2023-02-21 - SBS Borings PCO#016 R4 Proposal.pdf	1430.68	application/pdf	2/21/2023, 4:27:31 PM
2023-02-22 - PCO#058 - NCCD#028 - Obstructions in Non Predrilled Locations.pdf	1138.68	application/pdf	2/28/2023, 3:07:43 PM
2023-02-22 - PCO-054 Item 53.11DR TV Inspection Rev. 1.pdf	967.84	application/pdf	2/22/2023, 1:24:56 PM
2023-02-23 - PCO#038A Existing Sewer Outfalls (Partial) Rev. 1.pdf	15519.9	application/pdf	2/24/2023, 8:20:32 AM
2023-02-23 - PCO#063 Proposal RFI-176 & 328.pdf	12216.83	application/pdf	2/24/2023, 7:11:08 AM
2023-02-24- PCO#065 -NCCD#029 - CombiWall High Rock Condition Pile 186-193.pdf	923.85	application/pdf	2/24/2023, 2:16:41 PM
2023-02-24 - VS signed CO No. 5 package (PCO#20, 24, 27, 35, 56).pdf	2212.98	application/pdf	2/24/2023, 6:39:47 AM
2023-02-27 - NCCD No. 11 - ConEd OSL Conflicts Reach A & B (CLOSED).pdf	645.35	application/pdf	2/26/2023, 7:58:31 PM
2023-02-27 - NCCD No. 21 - Differing Site Conditions at Outfalls (CLOSED).pdf	9770.14	application/pdf	2/27/2023, 1:25:01 PM
2023-02-27 - NCCD No. 26 - Houston St Retaining Wall, Pre-Load Sequence in Reach G (CLOSED).pdf	3798.67	application/pdf	2/27/2023, 2:04:39 PM
2023-02-27 - SBS Borings PCO#016 - Revision 5.pdf	1146.93	application/pdf	2/27/2023, 10:28:00 AM
2023-02-27 - Verified Statement of Delay Damages.pdf	1101.19	application/pdf	2/27/2023, 5:34:04 PM
2023-02-28 - Notice of Changed Site Condition, Obstructions within Non-Predrilled Locations.pdf	18561.74	application/pdf	2/28/2023, 5:47:58 PM
2023-03-01 - HW-908 Allowance Extra Work Due to Arch. Discoveries Jan 2023 (Package 2).pdf	7384.68	application/pdf	3/1/2023, 7:01:21 AM
2023-03-01 - PCO#064 - Pedestrian Bridges Surface Preparation Change (RFIs 62 105 145).pdf	4919.17	application/pdf	3/1/2023, 8:37:03 AM
2023-03-01 - Work Along the FDR Drive between Sta 13+77 & Sta 27+27.pdf	8645.16	application/pdf	3/1/2023, 7:36:53 AM
2023-03-03 - VS signed CO No. 5 package (PCO#20, 24, 27, 35, 56), R1.pdf	2221.37	application/pdf	3/3/2023, 4:27:25 PM
2023-03-03 - VS signed CO No. 6 package (PCO#12).pdf	2326.84	application/pdf	3/3/2023, 4:45:32 PM
2023-03-06 - VECP No. 4, Esplanade Pre-Cast Composite Superstructure (Formal).pdf	14833.52	application/pdf	3/5/2023, 6:12:18 PM
2023-03-08 - NCCD No. 30 - Unidentified Utilities at MH#2, Ave D & E 10th St.pdf	3010.74	application/pdf	3/9/2023, 7:43:58 AM
2023-03-08 - Notice of Changed Condition Unidentified Utilities at MH#2, Ave D & E 10th St.pdf	3021	application/pdf	3/9/2023, 7:45:22 AM
2023-03-08 - Obstructions in Non Predrill Locatiosn Cost Summary 2.pdf	2640.99	application/pdf	3/14/2023, 4:58:01 PM
2023-03-08 - VS signed CO No. 6 package (PCO#12) R1.pdf	3583.68	application/pdf	3/9/2023, 5:27:42 PM
2023-03-13 - Memorandum Delancey Street Micropile Incident ERH, Rev 1.pdf	14131.95	application/pdf	4/11/2023, 6:08:30 AM
2023-03-13 - NCCD No. 31 - 24 In CI Gas Main in Ave D & E 10th St Intersection.pdf	2764.11	application/pdf	3/11/2023, 6:59:05 PM
2023-03-23 - NCCD No. 32 - ESC Facilities Identified Inside Work Zone, Ave D & E 10th St.pdf	3622.04	application/pdf	3/23/2023, 3:39:55 PM
2023-03-23 - PCO#054 - Item 53.11 DR TV Inspection Rev. 2.pdf	2661.27	application/pdf	3/24/2023, 7:08:29 AM
2023-03-24 - NCCD No. 33 - Differing Site Conditions Wick Drains.pdf	4014.82	application/pdf	3/24/2023, 3:08:26 PM
2023-03-24 - PCO#025 Acceptance Letter.pdf	954.17	application/pdf	3/24/2023, 3:26:06 PM
2023-03-24 - Wick Drain Differing Site Conditions PCO#067.pdf	3443.57	application/pdf	3/24/2023, 10:18:15 AM
2023-03-27 - NCCD No. 25 - Esplanade Relief Slab Beneath Full Width of Exist Esplanade (CLOSED).pdf	5257.19	application/pdf	3/25/2023, 6:54:39 PM
2023-03-27 - NCCD No. 27 - Differing Site Conditon At Outfall CSO No. 2 (CLOSED).pdf	10988.04	application/pdf	3/25/2023, 3:23:38 PM
2023-03-27 - NCCD No. 29 - CombiWall Rock Elevations (CLOSED).pdf	2723.57	application/pdf	3/27/2023, 7:27:52 PM
2023-03-27 - PCO#062 Cutoffwall High Rock Pile 186-193.pdf	926.84	application/pdf	3/27/2023, 6:51:54 AM
2023-03-27 - Verified Statement of Delay Damages.pdf	1157.77	application/pdf	3/27/2023, 4:42:33 PM
2023-03-31 - SWP Contractor Responisbilities.pdf	578.31	application/pdf	3/31/2023, 9:01:10 AM

File Name	Size (KB)	Type	Last Modified
2023-04-03 - NCCD No. 28-PCO#058 Obstructions Non Pre-Drilled Loc Cost to Date.pdf	4212.06	application/pdf	4/3/2023, 7:08:39 AM
2023-04-03 - Stop Work Order - Bridge Fabrication Response.pdf	4613.07	application/pdf	4/3/2023, 4:01:40 PM
2023-04-04 - PCO#057 Delancey Bridge Deck Framinig - Notice of Dispute.pdf	5398.81	application/pdf	4/4/2023, 4:08:46 PM
2023-04-05 - Notice of Dispute Obstructions in Non Predrilled Locations.pdf	38477.02	application/pdf	4/5/2023, 2:34:55 PM
2023-04-10 - ASW Letter 036 - Resolution of Welding.pdf	8024.97	application/pdf	4/10/2023, 12:15:19 PM
2023-04-10 - NCCD No. 34 -Access Agreement, Gouverneurs Garden.pdf	1204.68	application/pdf	4/10/2023, 1:17:15 PM
2023-04-10 - NCCD No. 35 -Access Agreement, East River Housing Corp.pdf	1193.6	application/pdf	4/10/2023, 1:15:24 PM
2023-04-10 - Notice of Dispute Obstructions in Non Predrilled Locations.pdf	1974.21	application/pdf	4/10/2023, 5:25:33 PM
2023-04-10 - PCO#054 - Item 53.11 DR TV Inspection Rev. 3.pdf	3064.71	application/pdf	4/10/2023, 7:36:42 AM
2023-04-11 - Modifications to Delancey St. Pier 2 Construction.pdf	22313.48	application/pdf	4/11/2023, 4:27:55 PM
2023-04-11 - Stop Work Order - Bridge Fabrication Follow Up.pdf	8210.63	application/pdf	4/11/2023, 6:50:43 AM
2023-04-12 -PCO#070 - Replace Grand St Ferry Pull Box on Seawall (RFI#429).pdf	12742.65	application/pdf	4/11/2023, 7:15:27 PM
2023-04-12 - PCO#071 - Grand St Ferry E&D Work - Add Trench & Conduit.pdf	5088.71	application/pdf	4/12/2023, 4:40:41 PM
2023-04-12 - PCO#072 Additional Existing Sewer Outfalls Changed Condition.pdf	23090.18	application/pdf	4/12/2023, 6:43:39 AM
2023-04-14 - Clarification Requested for Obstruction Location-Predrilling Criteria.pdf	1585.31	application/pdf	4/14/2023, 3:46:21 PM
2023-04-14 - PCO#029 RFI098 Knuckle Weld Details Closed.pdf	1687.69	application/pdf	4/14/2023, 7:11:13 AM
2023-04-14 - PCO#054 - Item 53.11 DR TV Inspection Rev. 4.pdf	269.12	application/pdf	4/13/2023, 3:59:51 PM
2023-04-14 - PCO061 UT Inspection of Bridge Piles - Closed.pdf	3230.51	application/pdf	4/12/2023, 2:53:35 PM
2023-04-15 - Req. for Comm. Determination.pdf	40500.47	application/pdf	11/28/2023, 5:01:33 PM
2023-04-15 - Request for Comm Det No. 02 - PCO#057 Delancey Brideg Deck Framinig.pdf	5257.5	application/pdf	4/14/2023, 8:35:46 AM
2023-04-19 - HW-908 Allowance Archaeological Discoveries February 2023 (Package 3).pdf	3967.69	application/pdf	4/19/2023, 7:29:31 AM
2023-04-19 - PCO No. 051 Attachment A.pdf	2054.45	application/pdf	4/13/2023, 3:01:14 PM
2023-04-19 - PCO No. 051 Attachment B.pdf	404.31	application/pdf	4/13/2023, 3:01:14 PM
2023-04-19 - PCO No. 051 Attachment C.pdf	9383.61	application/pdf	4/13/2023, 3:01:14 PM
2023-04-19 - PCO No. 051 Attachment D.pdf	13594.76	application/pdf	4/13/2023, 3:01:14 PM
2023-04-19 - PCO No. 51-Esplanade Relief Slab Differing Site Condition.pdf	592.08	application/pdf	4/19/2023, 7:40:28 AM
2023-04-21 - NCCD No. 01, SBS Permits, Update No. 2.pdf	620.64	application/pdf	4/21/2023, 1:36:26 PM
2023-04-24 - NCCD No. 36 - Responsible Entity for Bridge Fab Inspection Process.pdf	5463.18	application/pdf	4/24/2023, 5:18:40 PM
2023-04-24 - Verified Statement of Delay Damages.pdf	1197.98	application/pdf	4/24/2023, 6:35:26 AM
2023-04-26 - NCCD No. 37 - Incomplete Park Drainage Drawings, RFI 372 Response.pdf	6265.34	application/pdf	4/26/2023, 5:13:42 PM
2023-04-28 - HW-908 Allowance for Extra Work Due to Archaeological Discoveries March 2023.pdf	4635.54	application/pdf	4/28/2023, 11:02:11 AM
2023-05-01 - NCCD No. 38 - Stop Work Order, E10th St Comfort Station.pdf	2947.42	application/pdf	4/30/2023, 6:35:57 PM
2023-05-02 - Item 6.43 D - Digital Photographs.pdf	878.48	application/pdf	5/2/2023, 11:32:11 AM
2023-05-02 - PCO#034 Revised Proposal Arch Rib Hanger Plate.pdf	6262.86	application/pdf	5/2/2023, 3:52:20 PM
2023-05-04 - Wick Drain Differing Site Conditions PCO#067.pdf	1283.14	application/pdf	5/4/2023, 3:07:29 PM
2023-05-05 - VECP No. 11- Redesign of Flood Wall in Reach B Segment 1, Conceptual.pdf	17263.75	application/pdf	5/5/2023, 6:41:46 AM
2023-05-09 - Request for Comm Det No. 03 - PCO#052 Bridge Hanger Assemblies.pdf	57858.98	application/pdf	5/9/2023, 2:50:52 PM
2023-05-10 - NCCD No. 39 Bridge Paint Specifications PCO No. 79.pdf	1851.42	application/pdf	5/10/2023, 3:22:53 PM
2023-05-10 - Notice of Changed Condition 05 - NYCHA Utility Interferences at E 10th St.pdf	1022.5	application/pdf	5/10/2023, 3:05:26 PM
2023-05-11 - NCCD No. 40, Geomet Coating, PCO#081.pdf	8183.9	application/pdf	5/11/2023, 4:17:40 PM
2023-05-11 - NCCD No. 41 - PCO No. 082 Obstructions Greater Than 30%.pdf	547.68	application/pdf	5/11/2023, 4:35:40 PM
2023-05-11 - Response to Outfall NCM-058 Rev 1 Submittal.pdf	295.4	application/pdf	5/11/2023, 12:50:51 PM
2023-05-12 - HW-908 Allowance for Extra Work Due to Archaeological April 2023.pdf	11484.45	application/pdf	5/16/2023, 12:12:40 PM
2023-05-12 - Pay Quantity Measurements - Cutoff Wall.pdf	1047.06	application/pdf	5/12/2023, 8:43:14 AM
2023-05-16 - PCO#073 - NYCHA Utility Interferences at E10th St.pdf	5594.46	application/pdf	5/16/2023, 1:54:20 PM

File Name	Size (KB)	Type	Last Modified
2023-05-16 - Submittal Approval Concerns - BIG Review Comments.pdf	337.96	application/pdf	5/16/2023, 2:16:07 PM
2023-05-17 - PCO #083, Structural Steel Raw Material Testing.pdf	8193.93	application/pdf	5/18/2023, 12:47:55 PM
2023-05-19 - Request for Comm Det No. 05 SPDES Requiring CF WTS.pdf	6178.87	application/pdf	5/19/2023, 8:28:21 PM
2023-05-22 - NCCD No. 42 - Bulletin No. 7 - Amphitheater Redesign, TIA.pdf	1103.11	application/pdf	5/23/2023, 3:39:37 PM
2023-05-22 - Notice of Change - RFI No. 309 Faying Surfaces.pdf	4041.52	application/pdf	5/22/2023, 12:01:13 PM
2023-05-25 - PCO #088, 14th Street Floodgate Sill Plate.pdf	2051.97	application/pdf	5/25/2023, 3:02:11 PM
2023-05-30 - NCCD No. 33 - Differing Site Conditions Wick Drains (CLOSED).pdf	4378.2	application/pdf	5/29/2023, 6:07:16 PM
2023-05-30 - Notice of Change PCO NO. 84 - PQR Re-approvals.pdf	7203.11	application/pdf	5/30/2023, 7:27:03 AM
2023-05-30 - Verified Statement of Delay Damages.pdf	1368.75	application/pdf	5/30/2023, 6:53:06 AM
2023-06-01 - NCCD No. 33 - Differing Site Conditions Wick Drains, R1 (CLOSED).pdf	4077.57	application/pdf	6/1/2023, 6:24:34 PM
2023-06-01 - PCO #080, Swing Floodgate Hinges RFI 480 & 524.pdf	7274.01	application/pdf	7/7/2023, 11:42:30 AM
2023-06-01 - PCO#070 - Replace Grand St Ferry Pull Box on Seawall (RFI#429), R1.pdf	4788.37	application/pdf	6/1/2023, 9:41:50 AM
2023-06-07 - NCCD No. 37 Follow up - Park Drainage.pdf	3912.54	application/pdf	6/8/2023, 4:19:50 PM
2023-06-08 - Notice of Quantity Overrun PK-227B ADA, Granite Block on Sand-Accessible.pdf	8066.55	application/pdf	6/8/2023, 7:47:24 AM
2023-06-08 - Notice of Quantity Overrun, PK-ESCR-727B, Subbase Material for Permeable Pavement.pdf	2349.21	application/pdf	6/8/2023, 8:11:28 AM
2023-06-09 - PCO#067 Wick Drains in Reach F, Differing Site Condition.pdf	7558.49	application/pdf	6/9/2023, 5:22:09 PM
2023-06-09 - Request for Waiver to Newly Added NYCDOT Traffic Stipulations, R1.pdf	943.21	application/pdf	6/14/2023, 1:22:32 PM
2023-06-09 - Request for Waiver to Newly Added NYCDOT Traffic Stipulations.pdf	375.53	application/pdf	6/9/2023, 4:10:51 PM
2023-06-14 - Delancey St. Micropile Installation - Answers to Drilling SWO 18.pdf	104.49	application/pdf	6/14/2023, 6:04:52 PM
2023-06-15 - Competent Person, Update No. 2.pdf	529.58	application/pdf	6/14/2023, 8:00:58 PM
2023-06-19 - Additional Existing Sewer Removal for Park Drainage Installation.pdf	230.86	application/pdf	6/19/2023, 2:27:49 PM
2023-06-21 - Obstructions Non Predrilled Locations PRSE PCO091.pdf	6001.95	application/pdf	6/21/2023, 12:01:02 PM
2023-06-26 - NCCD No. 43 - Corlears Hook Abutment Redesigns.pdf	1948.96	application/pdf	6/27/2023, 8:11:19 AM
2023-06-26 - Request for Comm Det PCO No. 81 Pedestrian Bridge Hanger - GEOMET Coating Change.pdf	27087.74	application/pdf	6/26/2023, 3:20:28 PM
2023-06-27 - NCCD No. 024, 108 Sewer Interceptor at Montgomery St (CLOSED).pdf	444.17	application/pdf	2/17/2026, 4:40:35 PM
2023-06-27 - Verified Statement of Delay Damages.pdf	1338.03	application/pdf	6/27/2023, 3:12:18 PM
2023-06-29 - NCCD No. 44 - NYC-180002 Metal Architectural Mesh.pdf	1361.55	application/pdf	6/29/2023, 5:51:08 PM
2023-06-29 - PCO#070 - Replace Grand St Ferry Pull Box on Seawall (RFI#429), R2.pdf	13205.31	application/pdf	6/29/2023, 2:32:08 PM
2023-07-03 - Request to Compel ECS To Negotiate Overruns, Montgomery St & FDR S Service Rd.pdf	1200.95	application/pdf	7/3/2023, 7:36:34 AM
2023-07-05 - PCO#059 - Obstructions with Cathodic Protection Installation.pdf	19250.21	application/pdf	7/5/2023, 11:50:08 AM
2023-07-07 - NCCD No. 45 - Corlears Hook Park Archaeological Investigation.pdf	9066.66	application/pdf	7/7/2023, 3:35:18 PM
2023-07-07 - PCO No. 066-Maint of NYC EDC Pier 42 Project Hydrodynamic Separator.pdf	4886.27	application/pdf	7/7/2023, 7:18:35 AM
2023-07-07 - Request for Comm Det No. 7 - PCO 080, Swing Floodgate Hinges.pdf	9304.45	application/pdf	7/7/2023, 3:09:05 PM
2023-07-12 - Field Order 19 Response - WB Bridge Crane Incident.pdf	5201.26	application/pdf	7/12/2023, 1:43:00 PM
2023-07-13 - HW-908 Allowance for Extra Work Due to Archaeological May 2023.pdf	5378.78	application/pdf	7/13/2023, 5:25:09 PM
2023-07-13 - PCO No. 070 Acceptance Letter Grand Street Pull Box RFI 429.pdf	273.06	application/pdf	7/13/2023, 5:19:06 PM
2023-07-13 - PCO No. 094 - ERH Service Box RFI No. 351.pdf	397.68	application/pdf	7/13/2023, 5:20:52 PM
2023-07-16 - Field Order 19 Response - WB Bridge Crane Incident REVISED.pdf	17209.39	application/pdf	7/17/2023, 5:32:56 AM
2023-07-17 - NCCD No. 37 2nd Follow-up - Release of CH 500 Series Structures.pdf	4087.88	application/pdf	7/17/2023, 7:56:58 AM
2023-07-17 - NCCD No. 46 - Park Electrical Submittals.pdf	398.54	application/pdf	7/17/2023, 2:00:00 PM
2023-07-18 - PCO No. 072 Acceptance Letter CSO 1,2 & 4.pdf	181.08	application/pdf	7/18/2023, 5:26:51 PM
2023-07-19 - Request for Comm Det No. 8, Differing Site Conditions Wick Drains.pdf	11124.88	application/pdf	1/8/2024, 9:11:51 AM
2023-07-26 - NCCD No. 20 - Design Change to Rock Socket Under WBB (CLOSED).pdf	399.06	application/pdf	7/25/2023, 6:47:41 PM
2023-07-31 - NCCD No. 17 - Contract Bulletins #3 & #4 (CLOSED).pdf	527.32	application/pdf	7/31/2023, 10:25:07 AM
2023-07-31 - NCCD No. 20 - Design Change to Rock Socket Under WBB, R1 (CLOSED).pdf	202.82	application/pdf	7/31/2023, 7:03:47 AM

File Name	Size (KB)	Type	Last Modified
2023-07-31 - NCCD No. 43 - Corlears Hook Abutment Redesigns (CLOSED).pdf	1234.92	application/pdf	7/31/2023, 5:13:41 PM
2023-07-31 - NCCD No. 45 - Corlears Hook Park Archaeological Investigation (CLOSED).pdf	949.57	application/pdf	7/31/2023, 5:41:14 PM
2023-07-31 - PCO#076A, Bulletin 7, Amphitheater Canopy Foundation.pdf	6159.15	application/pdf	7/29/2023, 11:30:05 AM
2023-07-31 - Verified Statement of Delay Damages.pdf	1428.89	application/pdf	7/31/2023, 4:08:35 PM
2023-08-02 - PCO No. 066 - Supplemental Review Documents.pdf	1594.37	application/pdf	8/2/2023, 6:52:15 AM
2023-08-02 - PCO No. 094 - East River Houses Service Box, RFI #351.pdf	1911.3	application/pdf	8/2/2023, 7:05:00 AM
2023-08-03 - Corrective Tie Rod Narrative.pdf	10559.65	application/pdf	8/2/2023, 5:06:26 PM
2023-08-03 - VECP No. 4 Detailed Explanation of Erection Scope of Work.pdf	560.85	application/pdf	8/3/2023, 3:43:34 PM
2023-08-04 - Notice of Quantity Overrun, item ESCR-4.06 HP ES - Conc for Esplanade.pdf	3197.6	application/pdf	8/4/2023, 11:15:00 AM
2023-08-07 - PCO No. 096 - Floodwall Transition Expansion Joints.pdf	2697.65	application/pdf	8/7/2023, 2:20:08 PM
2023-08-08 - ERH Access Agreement Delays - Methods Changes.pdf	172.08	application/pdf	8/9/2023, 7:37:23 AM
2023-08-10 - PCO #98, Artist Support.pdf	223.43	application/pdf	8/10/2023, 12:48:19 PM
2023-08-10 - PCO NO. 073 - East 10th Street NYCHA Response to Field Directive.pdf	7535.85	application/pdf	8/10/2023, 4:20:38 PM
2023-08-10 - VECP No. 11- Redesign of Flood Wall in Reach B Segment 1, Conceptual, REVISION 1.pdf	20846.83	application/pdf	8/10/2023, 10:42:37 AM
2023-08-11 - PCO No. 087- Montgomery St Permanent DOT Fiber.pdf	10356.56	application/pdf	8/11/2023, 1:36:23 PM
2023-08-16 - Notice of Quantity Overrun, item 586.0201 Drill & Grout Bolts or Reinforcing Bars.pdf	9050.29	application/pdf	8/16/2023, 12:47:14 PM
2023-08-17 - ESCR-551.36.05 C & CD Payment Reconciliation.pdf	3175.69	application/pdf	8/17/2023, 1:15:30 PM
2023-08-21 - NCCD No. 47 - 26 5119-001 LED Interior Lighting Package - BIG Comments.pdf	880.64	application/pdf	8/21/2023, 11:24:52 AM
2023-08-21 - VECP No. 4, Esplanade Pre-Cast Composite Superstructure (Formal) R1.pdf	7568.66	application/pdf	8/21/2023, 6:10:48 PM
2023-08-25 - VECP No. 12- Redesign of Flood Wall at Montgomery St, Reach A, Segment 1, Conceptual.pdf	16204.27	application/pdf	8/25/2023, 8:47:25 AM
2023-08-28 - NCCD No. 48 Overhead Sign Structure No. 1.pdf	7305.22	application/pdf	8/29/2023, 8:44:51 AM
2023-08-28 - PCO#076A - Bulletin 7, Amphitheater Canopy Foundation, REVISION 1.pdf	1146.95	application/pdf	8/28/2023, 11:39:57 AM
2023-08-29 - NCCD No. 37 - Incomplete Park Drainage Drawings, RFI-0372 Response (CLOSED).pdf	6449.63	application/pdf	8/28/2023, 4:13:37 PM
2023-08-29 - VECP No. 11- Redesign of Flood Wall in Reach B Segment 1, FORMAL Proposal.pdf	20849.91	application/pdf	8/28/2023, 6:30:35 PM
2023-08-29 - Verified Statement of Delay Damages.pdf	1471.74	application/pdf	8/28/2023, 4:30:11 PM
2023-08-30 - NCCD No. 49, Changed Condition to Swing Floodgate Hinges (RFI No. 629).pdf	1795.82	application/pdf	8/30/2023, 6:01:37 PM
2023-08-31 - Request to Remove Architectural Concrete Mockups.pdf	3087.35	application/pdf	9/1/2023, 4:30:06 PM
2023-09-01 - Bulletin No. 8 Environmental and Custom Furniture Specification Updates.pdf	810.47	application/pdf	9/1/2023, 3:26:29 PM
2023-09-01 - PCO#073 - NYCHA Utility Interferences at E10th St (Rev 1).pdf	6278.09	application/pdf	9/1/2023, 8:48:59 AM
2023-09-05 - IPC Bollard Installation Project List.pdf	193.87	application/pdf	9/5/2023, 2:12:35 PM
2023-09-11 - HW-908 Allowance for Extra Work Due to Archaeological Discoveries â€“ July 2023 (Package 7) Leter.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2023-09-11 - PCO No. 104 - Equiible Adjustment for Item 6.43 D - Digital Photographs.pdf	2153.93	application/pdf	9/11/2023, 6:35:24 PM
2023-09-11 - Request for 2023 Holiday Construction Embargo Waiver.pdf	173.27	application/pdf	9/11/2023, 4:48:59 PM
2023-09-14 - PCO NO. 88 - Pedestrian Swing Floodgate Sill Plate.pdf	2863.79	application/pdf	9/14/2023, 4:31:59 PM
2023-09-18 - Project Safety Response.pdf	3472.27	application/pdf	9/19/2023, 7:27:20 AM
2023-09-19 - PCO#044 - Bulletin 3 Plumbing Changes.pdf	3062.8	application/pdf	9/19/2023, 9:37:40 AM
2023-09-20 - PCO#044 -Notice of Condition Causing Delay (NCCD 50).pdf	3391.6	application/pdf	9/20/2023, 1:57:04 PM
2023-09-22 - PCO#097 - Follow up 1 - ERH Access Agreement Delays.pdf	3887.85	application/pdf	9/22/2023, 5:12:52 PM
2023-09-25 - Competent Person, Update No. 2.pdf	171.92	application/pdf	9/23/2023, 7:43:39 AM
2023-09-25 - PCO#073 NYCHA Utility Interference East 10th Street - Revision 2.pdf	4659.48	application/pdf	9/25/2023, 7:41:48 AM
2023-09-26 - NCCD No. 51 - Houston St Con Ed Manhole Conflicts.pdf	6356.74	application/pdf	9/27/2023, 9:11:41 AM
2023-09-27 - HW-908 Archaeological Discoveries July 2023 (Package 7) Rev. 1.pdf	151.2	application/pdf	9/27/2023, 5:27:23 PM
2023-09-27 - PCO NO. 107 - Rebar Detailing Additional Costs.pdf	184.23	application/pdf	9/27/2023, 9:43:21 AM
2023-09-29 - NCCD No. 01 - SBS Permits (CLOSED).pdf	7700.47	application/pdf	9/29/2023, 12:45:54 PM
2023-09-29 - NCCD No. 30 - Unidentified Utilities at MH#2, Ave D & E 10th St (CLOSED).pdf	3869.02	application/pdf	10/1/2023, 9:40:09 AM

File Name	Size (KB)	Type	Last Modified
2023-09-29 - NCCD No. 32 - ECS Utilities Inside Work Limits for MH#2 Reconstruction (CLOSED).pdf	4526.67	application/pdf	10/1/2023, 9:35:44 AM
2023-09-29 - NCCD No. 36 - Responsible Entity for Bridge Fab Inspection Process (CLOSED).pdf	5378.4	application/pdf	10/1/2023, 9:28:55 AM
2023-09-29 - Verified Statement of Delay Damages.pdf	7301.8	application/pdf	10/1/2023, 3:02:45 PM
2023-10-02 - PCO#77 - Additional Field Office Trailer.pdf	597.89	application/pdf	10/2/2023, 5:35:10 PM
2023-10-05 - Bid Price Justification, Item ESCR-4.06 HP ES - Conc for Esplanade.pdf	892.69	application/pdf	10/5/2023, 9:27:31 AM
2023-10-06 - PCO No. 086- RFI 550 Threaded Rod Substitute.pdf	3737.14	application/pdf	10/6/2023, 10:43:23 AM
2023-10-11 - Atema NCR 002 End Floor Beam 1044 and 1045 Response.pdf	1190.69	application/pdf	10/11/2023, 11:44:15 AM
2023-10-12 - PCO No. 087- Montgomery St Permanent DOT Fiber R1.pdf	9458.98	application/pdf	10/12/2023, 8:43:38 AM
2023-10-13 - Payment for Decking during sewer reconstruction gb.pdf	10606.36	application/pdf	10/15/2023, 8:09:46 AM
2023-10-16 - Reqeust for Comm Determination No. 6 (PCO#81), Update 1.pdf	2093.51	application/pdf	10/16/2023, 3:54:08 PM
2023-10-16 - NCCD No.52 - Vegetated (Green) Roof Changes - MO Building 2.pdf	9347.28	application/pdf	10/16/2023, 1:26:51 PM
2023-10-17 - NCCD No. 53 - RFI #582, Bulletin 6, ADA Tolerances for Ped Bridges.pdf	9597.96	application/pdf	10/17/2023, 4:45:22 PM
2023-10-17 - PCO#097 - Follow up 2 - ERH Access Agreement Delays.pdf	1813.31	application/pdf	10/17/2023, 3:44:58 PM
2023-10-23 - PCO No. 79, Shop Painting Specification Change.pdf	22114.35	application/pdf	10/23/2023, 7:04:00 AM
2023-10-23 - Request for Commissioners Determination No. 4 (PCO No. 52 Bridge Hanger Assembly) Update 1.pdf	4450.88	application/pdf	10/23/2023, 9:29:08 AM
2023-10-23 - VECP No. 7, Tieback Anchors in Lieu of L-Wall Structures 1 thru 5 on Combi Wall (Formal).pdf	16985.92	application/pdf	10/23/2023, 11:13:27 AM
2023-10-25 - PCO#103 - Electric Vehicle Charging Stations.pdf	3268.74	application/pdf	10/25/2023, 8:31:11 AM
2023-10-25 - PCO#106 - Welding of Sliding Joint Closure Plate.pdf	1273.15	application/pdf	10/25/2023, 6:33:43 AM
2023-10-26 - PCO#102 - ECO Sea Pillar Grout Infill.pdf	6290.36	application/pdf	10/26/2023, 5:34:06 PM
2023-10-27 - PCO#085 - Faying Surfaces (RFI No. 309) Supporting Documentation.pdf	16323.74	application/pdf	10/27/2023, 5:04:30 PM
2023-10-30 - PCO#119 - Bridge Hanger Knuckle Splice (RFI 701).pdf	3771.66	application/pdf	10/30/2023, 5:36:08 PM
2023-10-30 - Verified Statement of Delay Damages.pdf	1640.71	application/pdf	10/30/2023, 2:10:50 PM
2023-10-31 - NCCD No. 55 Bulletin 10 - DOB Permits.pdf	718.11	application/pdf	10/31/2023, 7:53:57 AM
2023-10-31 - PCO#117 - End Floorbeam Connection (RFI#298).pdf	2716.29	application/pdf	10/31/2023, 8:54:25 AM
2023-11- 01 - NCCD No. 54 (RFI 685) Changes to PRSE & PRNE.pdf	736.61	application/pdf	11/1/2023, 9:02:42 AM
2023-11-01 - Notice of Claim, DDC Dispute #1604, SPDES requiring CFWTS.pdf	15999.54	application/pdf	11/1/2023, 9:38:24 AM
2023-11-03 - Notice of Claim, DDC Dispute #1608 Swing Floodgate Hinges.pdf	31942.73	application/pdf	11/5/2023, 9:09:19 AM
2023-11-03 - VECP No. 9, Reduced Headwalls at Outfalls(Formal).pdf	15360.81	application/pdf	11/3/2023, 9:23:47 AM
2023-11-04 - NCCD No. 56 Bridge Hanger Knuckle Splice (RFI 701) PCO #119.pdf	5732.43	application/pdf	11/4/2023, 11:45:55 AM
2023-11-06 - NCCD No. 57 - Atema Weld Repair Restrictions - PCO #121.pdf	523.05	application/pdf	11/5/2023, 6:04:55 AM
2023-11-06 - NCCD No. 58 - Con Ed Shutdown - Cyber Attacks.pdf	218.54	application/pdf	11/7/2023, 8:30:40 AM
2023-11-06 - VECP No. 12- Redesign of Flood Wall at Montgomery St, Reach A, Segment 1, Formal.pdf	29270.33	application/pdf	11/6/2023, 6:18:42 AM
2023-11-07 - PCO No. 122 - Additional CVN Testing Fork Sockets.pdf	17499.79	application/pdf	11/7/2023, 8:41:12 AM
2023-11-10 - Notice of Claim, DDC Dispute #1605, Geomet Coating.pdf	69023.45	application/pdf	11/10/2023, 7:17:33 AM
2023-11-13 - IWM Clarifications per DEP Connection Approvals.pdf	4726.69	application/pdf	11/11/2023, 10:56:34 AM
2023-11-15 - Request for Comm Det. No. 9 (PCO#83) SS Raw Mat Testing, letter only.pdf	1660.18	application/pdf	11/15/2023, 3:51:40 PM
2023-11-16 - NCCD No. 59 - Moving Target to Shop Draw Review, PK-ESCR 036.pdf	2230.77	application/pdf	11/16/2023, 5:58:44 AM
2023-11-16 - New DDC Inspection & Release Protocol for Box Culverts.pdf	7461.62	application/pdf	11/17/2023, 4:27:28 PM
2023-11-17 - NCCD 60 - Montgomery Street Low Headroom Con Ed Restrictions.pdf	149.56	application/pdf	11/27/2023, 9:26:28 AM
2023-11-17 - NCCD No. 60 - Montgomery Street Low Headroom Con Ed Restrictions.pdf	156.12	application/pdf	11/25/2023, 7:40:50 AM
2023-11-17 - PCO No. 126 Painting of Inaccessible Areas.pdf	4216.04	application/pdf	11/21/2023, 10:22:27 AM
2023-11-21 - PCO No. 119 Cost Proposal Bridge Hanger Knuckle Splice.pdf	16463.78	application/pdf	11/21/2023, 1:38:22 PM
2023-11-21 - PCO No. 34 - Revised Cimolai Proposal, Arch Rib Hanger Connection.pdf	965.35	application/pdf	11/21/2023, 1:09:51 PM
2023-11-21 - PCO No. 78 â€“ Park Drainage Design Issues (Closed).pdf	214.79	application/pdf	11/21/2023, 4:01:16 PM
2023-11-22 - PCO No. 121 Repairs over 12 inch on Arch 1026 - Cost Proposal.pdf	1298.46	application/pdf	11/22/2023, 12:58:36 PM

File Name	Size (KB)	Type	Last Modified
2023-11-27 - NCCD No. 61 - PCO 128, Flood Gate Modifications.pdf	4616.48	application/pdf	11/30/2023, 7:03:04 AM
2023-11-27 - PCO #115 - Temp Decking During Sewer Reconstruction, REV 1.pdf	12552.22	application/pdf	11/28/2023, 11:46:49 AM
2023-11-29 - NCCD No. 28 - Obstructions in Non-Predrilled Locations (CLOSED).pdf	2666.53	application/pdf	11/29/2023, 5:12:18 PM
2023-11-29 - NCCD No. 41 - Obstructions Greater Than 30% (CLOSED).pdf	748.27	application/pdf	11/29/2023, 5:35:29 PM
2023-11-29 - NCCD No. 58 - CE Shutdown, Cyber Attacks (CLOSED).pdf	420.16	application/pdf	11/29/2023, 6:08:07 PM
2023-11-29 - Verified Statement of Delay Damages.pdf	1731.74	application/pdf	11/29/2023, 3:43:12 PM
2023-11-30 - NCCD No. 62 - PCO 129 (RFI#738) SAW Welds on Stiffeners.pdf	3190.27	application/pdf	11/30/2023, 2:49:53 PM
2023-12-01 - email from BS to JL - CE Vib Mon of Trans Gas Main at Ave D & E10th St.pdf	240.41	application/pdf	12/1/2023, 4:58:41 PM
2023-12-01 - VECP No. 11- Redesign of Flood Wall in Reach B Segment 1, FORMAL, R1.pdf	21434.12	application/pdf	12/1/2023, 2:54:44 PM
2023-12-04 - email BS to JL - CE Vib Mon of Trans Gas Main at Ave D & E10th St.pdf	315.58	application/pdf	12/4/2023, 2:11:03 PM
2023-12-05 - NCCD No. 64 - Houston Street UST.pdf	3063.36	application/pdf	12/5/2023, 4:40:33 PM
2023-12-05 - PCO No. 123 - UST Removal Proposal.pdf	2613.15	application/pdf	12/5/2023, 4:26:11 PM
2023-12-06 - NCCD No. 63 - Modification of Hanger Support Holes.pdf	41164.89	application/pdf	12/6/2023, 7:56:29 AM
2023-12-06 - PCO No. 095 â€“ Bulletin 8 New Pre-cast Concrete Module Inserts.pdf	1050.75	application/pdf	12/5/2023, 6:07:57 PM
2023-12-06 - PCO No. 130 - Modification of Hanger Support Holes.pdf	44270.32	application/pdf	12/6/2023, 5:27:56 AM
2023-12-07 - Steel Price Adjustment No. 4 -Pier 42 Swing Gate & CH Bridge.pdf	1236.49	application/pdf	12/7/2023, 5:49:33 PM
2023-12-07 - Steel Price Adjustment No. 5 -E14th Swing & Roller Gate & E10th Bridge.pdf	3072.06	application/pdf	12/7/2023, 5:52:41 PM
2023-12-11 - PCO No. 098 - Artist Support Work.pdf	6846.55	application/pdf	12/11/2023, 7:55:41 AM
2023-12-12 - Municipal Testing Lab letter re 8x4 Box Culvert Reinforcing Steel.pdf	249.74	application/pdf	12/12/2023, 6:16:31 PM
2023-12-15 - PCO#028 Final Change Order Request Negotiated Value.pdf	2704.92	application/pdf	12/15/2023, 4:11:13 PM
2023-12-18 - Final Change Order Request PCO #34 Arch Rib Hanger Plate.pdf	14332.58	application/pdf	12/18/2023, 7:48:50 AM
2023-12-18 - PCO#122, Supplemental Information.pdf	19476.84	application/pdf	12/17/2023, 6:30:59 AM
2023-12-19 - PCO No. 105 - Removal of Concrete Obstruction at PRSE.pdf	10493.07	application/pdf	12/19/2023, 8:42:58 AM
2023-12-20 - NCCD No. 65 - Ped Bridge Revised Hanger Slot Procedure.pdf	5044.78	application/pdf	12/21/2023, 7:43:55 AM
2023-12-20 - PCO #128 - Final Change Order Request Negotiated Value.pdf	6307.56	application/pdf	12/20/2023, 1:55:32 PM
2023-12-21 - NCCD No 66 - Bridge Railing SD Review Times.pdf	544.29	application/pdf	12/21/2023, 1:29:32 PM
2023-12-21 - NCCD No. 65 - Pedestrian Bridge Hanger Slot Procedure Rev.1.pdf	984.15	application/pdf	12/21/2023, 2:51:54 PM
2023-12-27 - NCCD No. 67 - Houston Street Retaining Wall.pdf	10201.4	application/pdf	12/27/2023, 4:57:29 PM
2023-12-27 - PCO #114 MPS-05 Metal Panel Finish RFI No. 0466.pdf	5664.72	application/pdf	12/27/2023, 4:30:22 PM
2023-12-27 - PCO#122 Supplemental Information DUPLICATE LETTER.pdf	19209.86	application/pdf	12/27/2023, 5:31:14 PM
2023-12-28 - NCCD No. 39 - Bridge Paint Specifications PCO No, 79 (CLOSED).pdf	2057.52	application/pdf	12/29/2023, 6:31:54 AM
2023-12-28 - NCCD No. 40 - Geomet Coating, PCO#081 (CLOSED).pdf	6802.86	application/pdf	12/29/2023, 6:46:01 AM
2023-12-28 - NCCD No. 49 - Changed Condition to Swing Floodgate Hinges (RFI No. 629) (CLOSED).pdf	2031.85	application/pdf	12/29/2023, 7:56:35 AM
2023-12-28 - NCCD No. 57 - Atema Weld Repair Restrictions - PCO #121 (CLOSED).pdf	743.73	application/pdf	12/29/2023, 10:56:29 AM
2023-12-28 - NCCD No. 60 - Montgomery Street Low Headroom Con Ed Restrictions (CLOSED).pdf	349.82	application/pdf	12/29/2023, 10:46:38 AM
2023-12-28 - Verified Statement of Delay Damages.pdf	1850.58	application/pdf	12/29/2023, 11:01:05 AM
2023-12-29 - NCCD No. 68 - Fire Boat House Retaining Wall Clashes (RFI#645).pdf	6116.87	application/pdf	12/29/2023, 10:14:42 AM
2023-12-29 - NCCD No. 69 - Delancey Street Driveway Curb Cut Permit.pdf	369.05	application/pdf	12/29/2023, 10:06:19 AM
2024-01-02 - NCCD No. 55, Update 1, IWM-DOB Permits.pdf	5960.42	application/pdf	12/30/2023, 2:44:46 PM
2024-01-02 - Request for Stored Mateiral, Park Lighting Electrical Items.pdf	199.59	application/pdf	1/2/2024, 1:36:03 PM
2024-01-02 - Request for Stored Material, Park Furnishings.pdf	16029.15	application/pdf	12/29/2023, 8:07:30 PM
2024-01-05 - signed receipt of HNTB response to IPC Bulletin #8 letter 9.1.23.pdf	188.92	application/pdf	1/5/2024, 5:46:23 PM
2024-01-08 - T-IPC003 Bulletin 8 Environmental Spec Updates Response.pdf	117152.86	application/pdf	1/8/2024, 7:19:11 AM
2024-01-11 - PCO No. 107 Rebar Detailing Added Cost Revision 1.pdf	75724.93	application/pdf	1/12/2024, 11:21:18 AM
2024-01-11 - PCO No. 108 Williamsburg Bridge Double Gates.pdf	1466.28	application/pdf	1/12/2024, 8:15:48 AM

File Name	Size (KB)	Type	Last Modified
2024-01-11 - Request for Comm Det PCO No. 129 SAW Welds on Knuckle Stiffeners.pdf	6071.78	application/pdf	1/11/2024, 2:45:25 PM
2024-01-15 - Differing Site Condition Houston Street Micropiles Station 16+00.pdf	24307.87	application/pdf	1/15/2024, 8:47:16 AM
2024-01-17 - Request for Comm Det PCO No. 79 Shop Painting Specification Change.pdf	24820.85	application/pdf	1/17/2024, 9:01:01 AM
2024-01-18 - NCCD No. 70 - Anti-Graffiti for Pre-Cast Concrete.pdf	3772.53	application/pdf	1/18/2024, 2:53:10 PM
2024-01-19 - Contaminated Non Hazardous (C&D) Disposal Unit for Bulletin 8.pdf	17593.24	application/pdf	1/19/2024, 3:58:45 PM
2024-01-19 - PCO #109 Houston Street Spray Applied Waterproofing.pdf	1578.15	application/pdf	1/19/2024, 1:46:16 PM
2024-01-22 - Pier 42 Trailer Locations.pdf	15631.37	application/pdf	1/22/2024, 10:23:50 AM
2024-01-22 - Safety Response.pdf	483.94	application/pdf	1/22/2024, 10:49:57 AM
2024-01-24 - PCO #088 14th St Floodgate Sill Plate.pdf	1684.88	application/pdf	1/24/2024, 5:45:57 AM
2024-01-25 - Response to Claim, Carbon Filtration System.pdf	1379.07	application/pdf	1/25/2024, 10:18:22 AM
2024-01-29 - Notice of Claim, DDC Dispute #1597, Obstructions in Non-Predrilled Locations.pdf	46092.53	application/pdf	1/29/2024, 2:20:26 PM
2024-01-29 - Verified Statement of Delay Damages.pdf	1833.5	application/pdf	1/30/2024, 7:27:40 AM
2024-01-29- Bulletin No. 8 Modifications PCO Soil Handling Cost.pdf	1210	application/pdf	1/29/2024, 10:25:31 AM
2024-01-30 - signed HNTB Transmittlal T-IPC-0004, Bulletin No. 8.pdf	191.33	application/pdf	1/30/2024, 4:45:05 PM
2024-01-31 - Notice of Claim DDC Dispute No. 1609 - Wick Drains.pdf	15873.47	application/pdf	1/31/2024, 9:44:48 AM
2024-01-31 - Request for Alternate Payment.pdf	223.16	application/pdf	1/31/2024, 11:48:01 AM
2024-02-02 - Notice of Claim, DDC Dispute #1598, Bridge Hanger Assembly (PCO#052).pdf	41354.12	application/pdf	2/2/2024, 7:35:14 AM
2024-02-07 - Request for Comm Det, PCO No. 102, Sea Pillar Infill.pdf	8236.49	application/pdf	2/7/2024, 6:13:50 AM
2024-02-08 - NCCD No. 62, SAW Weld on Interior Knuckle Stifferer (CLOSED).pdf	3161.37	application/pdf	2/8/2024, 8:54:09 AM
2024-02-08 - NCCD No. 71 - M&O Buildings (RFI No. 768).pdf	3418.71	application/pdf	2/8/2024, 10:29:35 AM
2024-02-13 - NCCD No. 72 - Utilities Crossing the FDR.pdf	27239.4	application/pdf	2/13/2024, 1:22:02 PM
2024-02-13 - NCCD No. 73 - M&O Area 1 Footing Floodwall Clash.pdf	3510.31	application/pdf	2/13/2024, 1:50:16 PM
2024-02-14 - VECP No. 9, Reduced Headwalls at Outfalls, R1 (Formal).pdf	16093.53	application/pdf	2/14/2024, 7:55:41 AM
2024-02-15 - Park Buildings Elgin Butler Company Glazed Brick.pdf	692.14	application/pdf	2/15/2024, 3:52:58 PM
2024-02-15 - PCO No. 090 - Penetrative Sealer and Anti-Graffiti Changes (RFI 246).pdf	6553.77	application/pdf	2/15/2024, 7:13:56 AM
2024-02-15 - PCO No. 134 - Type C Benches (RFI 769).pdf	7567.99	application/pdf	2/15/2024, 6:50:45 AM
2024-02-20 - PCO No. 147 Fire Boat House Retaining Wall Conflicts (RFI 645).pdf	8000.77	application/pdf	2/19/2024, 3:36:44 PM
2024-02-21 - NCCD No. 74 - Houston Street Retaining Wall Settlement - SWO#20.pdf	4135.77	application/pdf	2/21/2024, 8:25:14 AM
2024-02-22 - Request for Stored Mateiral Park SL & Park Elect Items.pdf	206.97	application/pdf	2/22/2024, 9:20:46 AM
2024-02-26 - Request for Comm Det, PCO No. #122 Additional CVN Testing Fork Sockets.pdf	22236.57	application/pdf	2/24/2024, 10:09:16 AM
2024-02-27 - PKE-811-006-003 Unilock Paver Color & Finish Samples REJ.pdf	1003.85	application/pdf	2/27/2024, 3:27:20 PM
2024-02-27 - Unilock Paver Product Data and SRI Values (PKE-811-005-002).pdf	1398	application/pdf	2/27/2024, 4:30:28 PM
2024-02-28 - NCCD No. 46 - Park Electrical Submittals (CLOSED).pdf	781.89	application/pdf	2/29/2024, 5:34:12 AM
2024-02-28 - Request for Stored Material, Stainless Steel Items.pdf	206.38	application/pdf	2/28/2024, 5:53:29 AM
2024-02-28 - Verified Statement of Delay Damages.pdf	1912.33	application/pdf	2/28/2024, 5:08:30 PM
2024-02-29 - NCCD No. 07 - Excessive Review Time to Reinforcing Steel Shop Drawings, Update 2.pdf	2065.37	application/pdf	2/29/2024, 5:10:32 PM
2024-02-29 - NCCD No. 54, Proposed South Embayment Scope Modifications, RFI #685 (CLOSED).pdf	938.85	application/pdf	2/29/2024, 5:47:30 AM
2024-02-29 - NCCD No. 68 - Fire Boat House Retaining Wall Clashes (RFI#645) (CLOSED).pdf	5661.14	application/pdf	2/29/2024, 5:33:00 PM
2024-02-29 - Request for Alternate Payment No. 02.pdf	240.29	application/pdf	2/29/2024, 6:39:49 PM
2024-03-01 - NCCD No. 75 - M&O Area 2 Shop Drawings and Architectural Finishes.pdf	459.72	application/pdf	3/1/2024, 3:46:29 PM
2024-03-05 - Coating of Arch Elements Machined Ends.pdf	988.91	application/pdf	3/5/2024, 4:03:06 PM
2024-03-11 - NCCD No. 76 - Bulletin No. 8 - Environmental Changes Soil Reuse.pdf	6304.64	application/pdf	3/11/2024, 7:32:49 AM
2024-03-11 - PCO #139 Pier 42 Jack Screw and Stiffener Plate.pdf	16989.04	application/pdf	3/11/2024, 10:07:45 AM
2024-03-11 - PCO No. 128A Flood Gate Embedment Shipping Costs.pdf	1046.04	application/pdf	3/11/2024, 8:17:28 AM
2024-03-11 - Steel Escalation No. 6 Ped Bridges & Flood Gates FINAL.pdf	13773.98	application/pdf	3/11/2024, 11:32:47 AM

File Name	Size (KB)	Type	Last Modified
2024-03-12 - PCO No. 049 Montgomery St 108 Inch Sewer Interceptor Verification.pdf	6932.2	application/pdf	3/12/2024, 10:53:59 AM
2024-03-13 - PCO #084 Additional PQR Testing R1.pdf	561.22	application/pdf	3/12/2024, 5:52:10 PM
2024-03-19 - NCCD No. 77 - DEC Cross Connection Permit Expiration.pdf	33486.79	application/pdf	3/19/2024, 8:28:13 AM
2024-03-19 - NCCD No. 78 Existing Delancey St Bridge Fdn Conflict w Park Drainage.pdf	501.01	application/pdf	3/19/2024, 5:26:07 AM
2024-03-20 - PCO #144 Sewer Tie in NYCHA RFI 751.pdf	8938.46	application/pdf	3/20/2024, 6:22:34 AM
2024-03-22 - PCO#144, Install NYCHA Sewer House Conn Directly to New MH, Rev 1.pdf	3519.13	application/pdf	3/31/2024, 1:38:32 PM
2024-03-25 - Differing Site Condition Houston St, MP Install Sta 16+00, Update 1.pdf	5248.61	application/pdf	3/26/2024, 11:41:29 AM
2024-03-26 - PCO NO. 151 - Rebar Detailing Additional Costs Package 2.pdf	65920.31	application/pdf	3/26/2024, 11:15:28 AM
2024-03-26 - PCO NO. 153 - Delancey Street Concrete Acceleration Cost.pdf	784.61	application/pdf	3/26/2024, 2:19:13 PM
2024-03-27 - PCO No. 154 - ASW Tie Girder and Hanger Bracket Re-Fabrication.pdf	228727.5	application/pdf	3/27/2024, 7:29:58 AM
2024-03-27 - VECP No. 12- Redesign of Flood Wall at Montgomery St, Reach A, Segment 1.pdf	23653.65	application/pdf	3/26/2024, 6:19:30 PM
2024-03-27 - VECP No. 13- Found Redesign NB&SB FDR Drive, FW Gates 3&4, Conceptual.pdf	10980.41	application/pdf	3/27/2024, 2:35:55 PM
2024-03-28 - Notice of Claim DDC Dispute #1622 Raw Material Testing Reqs.pdf	48690.98	application/pdf	3/28/2024, 8:41:46 AM
2024-03-28 - PCO NO. 95, Bulletin 8 Soil Reuse - Placement of Unsuitable Soils T&M.pdf	1482.31	application/pdf	3/28/2024, 7:35:18 AM
2024-03-29 - NCCD No. 61 - PCO 128, Floodgate Modifications (CLOSED).pdf	4724.76	application/pdf	3/29/2024, 4:43:10 PM
2024-03-29 - NCCD No. 47 - Submittal 26-5119-001 LED Interior Lighting Package(CLOSED).pdf	1047.25	application/pdf	3/29/2024, 2:13:06 PM
2024-03-29 - NCCD No. 56 - (PCO#119) Bridge Hanger Knuckle Splice (CLOSED).pdf	4848.42	application/pdf	3/29/2024, 3:15:38 PM
2024-03-29 - NCCD No. 64 - (PCO#123) UST Removal at Houston St.(CLOSED).pdf	3256.46	application/pdf	4/1/2024, 8:14:49 AM
2024-03-29 - NCCD No. 65 - (PCO#133) Ped Bridge Revised Hanger Slot Procedure (CLOSED).pdf	5177.16	application/pdf	3/29/2024, 5:23:20 PM
2024-03-29 - NCCD No. 71 - M&O Buildings, RFI No. 768 (CLOSED).pdf	3602.68	application/pdf	3/29/2024, 5:47:50 PM
2024-03-29 - Verified Statement of Delay Damages.pdf	1995.68	application/pdf	3/29/2024, 1:20:47 PM
2024-04-01 - PCO No. 126 Painting of Inaccessible Areas, Rev 1.pdf	7542.59	application/pdf	4/1/2024, 8:00:56 AM
2024-04-01 - PCO No. 157, M&O Area 2 Shop Drawings and Architectural Finishes (NCCD #75).pdf	1068.27	application/pdf	4/1/2024, 4:13:59 PM
2024-04-02 - Notice of Claim DDC Dispute #1622 Raw Material Testing Reqs, REV 1.pdf	53971.73	application/pdf	4/2/2024, 11:24:01 AM
2024-04-02 - VECP No. 14- MIcro-pile Redesign in Transition Areas #1 & #2, Conceptual.pdf	9732.65	application/pdf	4/2/2024, 2:01:12 PM
2024-04-03 - PCO NO. 158, Cimolai Fabrication Acceleration Proposal.pdf	1401.43	application/pdf	4/3/2024, 8:01:15 AM
2024-04-03 - Petition to CDRB, SPDES Claim.pdf	21217.45	application/pdf	4/2/2024, 4:24:03 PM
2024-04-03 - SPDES Response to Comptroller Denial.pdf	848.08	application/pdf	4/2/2024, 5:05:51 PM
2024-04-04 - PCO #109 Houston St Sheet Applied Waterproofing Rev. 1.pdf	1992.43	application/pdf	4/4/2024, 11:58:10 AM
2024-04-08 - Notice of Quantity Overrun Item 563.03, Prestressed Hollow Slab Units.pdf	1313.03	application/pdf	4/8/2024, 1:40:41 PM
2024-04-08 - PCO No. 137, Phase 2 Relieving Slabs.pdf	11684.12	application/pdf	4/8/2024, 11:44:59 AM
2024-04-08 - PCO No. 149, E14th Street Ped Gate Hinges Upgrade (RFI No. 807).pdf	2482.62	application/pdf	4/8/2024, 11:31:18 AM
2024-04-09 - NCCD No. 35 -Access Agreement, East River Housing Corp. (CLOSED).pdf	1351.95	application/pdf	4/9/2024, 7:48:18 AM
2024-04-09 - NCCD No. 51 - Houston St Con Ed Manhole Conflicts (CLOSED).pdf	5618.84	application/pdf	4/9/2024, 1:29:07 PM
2024-04-09 - PCO No. 141 - Delancey St, Temporary Decking for Driveway Access.pdf	3054.29	application/pdf	4/9/2024, 4:09:30 PM
2024-04-09 - PCO No. 156 - Horticultural Soil Material Costs (PK-ESCR 937 Items).pdf	13502.53	application/pdf	4/29/2024, 4:35:34 PM
2024-04-10 - PCO No. 155, Connect NYCHA Sewer Service at E10th.pdf	1088.66	application/pdf	4/10/2024, 6:29:50 PM
2024-04-11 - Notice of Quantity Overrun Item 51.21C000000C, Cleanout Manholes.pdf	11858.25	application/pdf	4/11/2024, 8:48:39 AM
2024-04-12 - PCO No. 143, TV Inspection of Existing Sewers.pdf	3507.04	application/pdf	4/12/2024, 7:58:04 AM
2024-04-13 - NCCD No. 79, Extenet (CATV) E10th St., btwn Ave D & FDR SR.pdf	933.94	application/pdf	4/13/2024, 4:43:28 PM
2024-04-15 - PCO No. 131, Extra Rebar in PC Conc Seatwal Modules (RFI 583).pdf	14523.99	application/pdf	4/15/2024, 3:22:09 PM
2024-04-15 - PCO No. 162, NYCHA Buildings 7 & 12 Watermain Wet Connection.pdf	2739.98	application/pdf	4/15/2024, 8:10:24 AM
2024-04-16 - PCO No. 89 Conduits Across FDR - Initial Cost Proposal.pdf	29117.05	application/pdf	4/16/2024, 7:43:59 AM
2024-04-18 - Notice of Claim, DDC Dispute #1630, FCAW Welds on Knuckle Stiffeners.pdf	9018	application/pdf	4/18/2024, 11:10:51 AM
2024-04-25 - Request for Comm Det PCO No. #139, P42 Jack Screw Access & Stiffener Plate.pdf	37835.46	application/pdf	4/25/2024, 2:10:28 PM

File Name	Size (KB)	Type	Last Modified
2024-04-29 - NCCD No. 80 - Bulletin 12 M&O Area 2 Redesign - Code Compliance.pdf	592.46	application/pdf	4/29/2024, 10:15:42 AM
2024-04-29 - Verfied Statement of Delay Damages.pdf	1971.31	application/pdf	5/28/2024, 7:08:45 AM
2024-04-30 - NCCD No. 81 - Con Ed Steam Main Jackson Street.pdf	756.21	application/pdf	5/1/2024, 7:32:45 AM
2024-04-30 - PCO No. 140, Remove Existing Sheeting at Manhole 2.pdf	8516.75	application/pdf	4/30/2024, 11:48:56 AM
2024-04-30 - Request for Comm Det (PCO No. #154) Tie Girder Hanger Refabrication.pdf	218414.29	application/pdf	4/29/2024, 6:16:19 PM
2024-05-02 - Notice of Quantity Overrun, Non Haz Soil.pdf	71.22	application/pdf	5/2/2024, 2:38:18 PM
2024-05-02 - Response to DDC Conditional Approval of Eastern Landscaping.pdf	226.7	application/pdf	5/2/2024, 5:49:23 AM
2024-05-03 - PCO #136 Light Towers for Track Field.pdf	711.56	application/pdf	5/3/2024, 2:53:56 PM
2024-05-03 - PCO #76B PK-ESCR 221B Stainless Steel Cane Rail.pdf	229.41	application/pdf	5/3/2024, 1:56:01 PM
2024-05-07 - Notice of Quantity Overrun, Item 551.92000008 - Removal of Piles.pdf	483.04	application/pdf	5/7/2024, 3:10:30 PM
2024-05-08 - NCCD No. 82 - Bulletin 14 Tennis Building Redesign.pdf	916.59	application/pdf	5/8/2024, 4:08:33 PM
2024-05-13 - Notice of Quantity Overrun, Item 563.03, Prestressed Hollow Slab Units.pdf	2911.89	application/pdf	5/13/2024, 5:39:38 PM
2024-05-13 - Request for Additional Asphalt Suppliers.pdf	218.81	application/pdf	5/13/2024, 10:59:40 AM
2024-05-15 - Notice of Claim, DDC Dispute #1634 (PCO#102) Sea Pillar Infill.pdf	10576.76	application/pdf	5/15/2024, 10:13:51 AM
2024-05-15 - PCO NO. 153 - Delancey Street Concrete Acceleration Cost R1.pdf	1144.83	application/pdf	5/19/2024, 6:34:18 PM
2024-05-15 - VECP No. 14, MIcro-pile Redesign in Transition Areas #1 & #2, Formal.pdf	10675.91	application/pdf	5/15/2024, 8:32:07 AM
2024-05-20 - Notice of Claim, DDC Dispute #1631 Shop Painting Spec Change.pdf	70099.6	application/pdf	5/18/2024, 11:51:05 AM
2024-05-20 - PCO #111 M&O 2 Building Vegetated Roof.pdf	15112.59	application/pdf	5/20/2024, 9:07:33 AM
2024-05-22 - PCO #179 FDR NB & SB Floodgate Review Comments.pdf	30958.97	application/pdf	5/23/2024, 5:50:25 PM
2024-05-24 - PCO #180 Corlears Hook Park Water Main.pdf	398.06	application/pdf	5/24/2024, 2:11:02 PM
2024-05-28 - PCO No. 160 (HW-900H) ERHC Access Agreement.pdf	1033.35	application/pdf	5/28/2024, 11:53:11 AM
2024-05-28 - Verified Statement of Delay Damages.pdf	2067.25	application/pdf	5/28/2024, 4:08:58 PM
2024-05-31 - NCCD No. 76 - Bulletin No. 8 - Environmental Changes Soil Reuse (CLOSED).pdf	1348.2	application/pdf	5/31/2024, 9:30:40 AM
2024-05-31 - NCCD No. 77 - DEC Cross Connection Permit Expiration (CLOSED).pdf	587.03	application/pdf	5/31/2024, 9:37:18 AM
2024-05-31 - NCCD No. 78 Existing Delancey St Bridge Fdn Conflict w Park Drainage (CLOSED).pdf	504.83	application/pdf	5/31/2024, 6:47:30 AM
2024-05-31 - NCCD No. 79, Extenet (CATV) E10th St, btwn Ave D & FDR SR (CLOSED).pdf	1807.58	application/pdf	5/30/2024, 5:24:27 PM
2024-05-31 - NCCD No. 83 - Field Order #24 - Proposed Comfort Station.pdf	28007.03	application/pdf	5/31/2024, 11:34:58 AM
2024-05-31 - NCCD No. 84 - Amphitheatre Foundation SWO.pdf	841.19	application/pdf	5/31/2024, 4:34:28 PM
2024-06-06 - Request for Waiver to NYCDOT Traffic Stipulations.pdf	392.54	application/pdf	6/6/2024, 6:41:11 PM
2024-06-10 - PCO#076C â€“ Bulletin 7, Amphitheater Canopy Structure.pdf	3399.26	application/pdf	6/10/2024, 11:03:16 AM
2024-06-11 - Request for Comm Det No. 17 (PCO No. 158) Cimolai Acceleration.pdf	15738.32	application/pdf	6/11/2024, 11:25:35 AM
2024-06-12 - PCO No. 140 Remove Existing Sheeting at Manhole 2 Rev. 1.pdf	7626.37	application/pdf	6/12/2024, 12:45:58 PM
2024-06-12 - PCO No. 191 Utility Crossing C7 Modifications.pdf	9172	application/pdf	6/12/2024, 6:13:18 PM
2024-06-12 - Request for Comm Det No. 16 (PCO No. 156) Horticultural Soil.pdf	14537.38	application/pdf	6/12/2024, 9:19:44 AM
2024-06-13 - Notice of Quantity Overrun, Item ESCR-6.20, Rip Rap Rock.pdf	361.01	application/pdf	6/13/2024, 7:46:33 AM
2024-06-13 - PCO No. 179, Comments on FDR NB & SB Swing Gate Shop Drawings.pdf	1843.35	application/pdf	6/13/2024, 8:53:34 AM
2024-06-14 - PCO No. 163 â€“ E10th St, NYCHA Bldg#11, Partial Water Service Replace, Payment #1.pdf	1897.24	application/pdf	6/14/2024, 8:17:51 AM
2024-06-17 - PCO No. 182, Modifications to Drain Structure #45 (RFI#920).pdf	5074.27	application/pdf	6/17/2024, 7:55:55 AM
2024-06-18 - PC Modules, Request to Waive Hold Point Sample Piece Requirements.pdf	296.18	application/pdf	6/18/2024, 7:24:38 AM
2024-06-19 - Notice of Quantity Overrun, Item ESCR-7.13 WF3, Tug Boat.pdf	191.57	application/pdf	6/19/2024, 6:28:03 PM
2024-06-20 - PCO No.172, PK-ESCR 636, Bottle Filler w Dog Bowl (RFI#778).pdf	18324.31	application/pdf	6/19/2024, 6:01:17 PM
2024-06-20 - PCO No.194, Removal of End Floor Beams to Access Welding of Bearing Pads(RFI#920).pdf	3817.88	application/pdf	6/20/2024, 12:25:49 PM
2024-06-26 - NCCD No. 85 - Type 2 Stone Foundations.pdf	11633.3	application/pdf	6/27/2024, 4:32:02 PM
2024-06-26 - Steel Price Adjustment Pipe Piles, Part A - Piles 1-126.pdf	13399.04	application/pdf	11/26/2024, 3:55:29 PM
2024-06-27 - PCO No. 174 - Teee Transplant.pdf	4763.67	application/pdf	6/27/2024, 12:59:39 PM

File Name	Size (KB)	Type	Last Modified
2024-06-27 - Steel Price Adjustment Pipe Piles, Part B - Piles 127-233.pdf	6880.31	application/pdf	11/26/2024, 3:58:13 PM
2024-06-28 - Steel Price Adjustment Pipe Piles, Part C - Piles 250-391.pdf	7204.11	application/pdf	11/26/2024, 4:52:40 PM
2024-06-28 - Verified Statement of Delay Damages.pdf	2112.76	application/pdf	6/28/2024, 2:34:48 PM
2024-06-29 - NCCD No. 34 - Access Agreement, Gouverneurs Garden (CLOSED).pdf	1946.62	application/pdf	6/30/2024, 1:03:41 PM
2024-06-29 - NCCD No. 59 - Moving Target to Shop Draw Review, PK-ESCR 036 (CLOSED).pdf	3181.07	application/pdf	6/30/2024, 2:27:59 PM
2024-06-30 - NCCD No. 69 - Delancey Street Driveway Curb Cut Permit (CLOSED).pdf	1234.21	application/pdf	6/30/2024, 2:52:10 PM
2024-06-30 - NCCD No. 84 - Amphitheater Foundation SWO (CLOSED).pdf	1647.96	application/pdf	6/30/2024, 3:18:43 PM
2024-07-01 - NCCD No. 86 - Montgomery Rollergate Addit Verification Pile.pdf	13640.68	application/pdf	7/1/2024, 7:26:23 AM
2024-07-01 - Notice of Quantity Overrun, Item 698.06, Steel-Iron Price Adjustment.pdf	181.94	application/pdf	7/1/2024, 9:40:55 AM
2024-07-01 - Steel Price Adjustment Pipe Piles, Part D - Piles 423-526.pdf	7065.75	application/pdf	11/26/2024, 4:54:47 PM
2024-07-02 - Notice of Quantity Overrun, Item 51.21C000000C, Cleanout Manhole.pdf	603.45	application/pdf	7/2/2024, 11:44:10 AM
2024-07-02 - PCO No. 123 - Remove Underground Strorage Tank at Houston St..pdf	11015.29	application/pdf	7/2/2024, 7:38:05 PM
2024-07-05 - NCCD No. 87 - (RFI#906) Reach D Pedestrian Walkway Grades.pdf	3062.85	application/pdf	7/5/2024, 5:22:49 PM
2024-07-05 - Notice of Quantity Overrun, Item PK-ESCR 178 Baseball Accessories Set.pdf	796.5	application/pdf	7/4/2024, 1:50:56 PM
2024-07-05 - PCO No. 170 - Bulletin 12, M&O#2 Building Modifications.pdf	9950.03	application/pdf	7/5/2024, 12:46:01 PM
2024-07-08 - PCO No. 166 - Pipe Interference with Drainage Pipe P-4014.pdf	15611.18	application/pdf	7/5/2024, 6:50:31 PM
2024-07-08 - Request for Comm Determination No. 18 - Field Memo 1.pdf	5790.17	application/pdf	7/8/2024, 4:16:08 PM
2024-07-09 - PCO No. 199 - Phase 2 Combined Sewer Outfalls.pdf	212.79	application/pdf	7/16/2024, 2:45:17 PM
2024-07-09 - Request for Comm Determination No. 19 - Field Memo 2.pdf	5489.19	application/pdf	7/9/2024, 10:53:46 AM
2024-07-11 - Steel Price Adjustment - Package 6 - ASW - Cimolai - Final.pdf	12231.91	application/pdf	12/12/2024, 11:32:26 AM
2024-07-11 - Steel Price Adjustment Pipe Piles, Part E - Piles 234-249 and 392-422.pdf	6436.17	application/pdf	11/26/2024, 4:57:07 PM
2024-07-15 - Request for Stored Mateiral Park SL Park Elect Items, Change in Location.pdf	188.85	application/pdf	7/15/2024, 7:43:04 AM
2024-07-16 - PCO No. 193 - Expansion Joint Material Esplanade Retaining Wall RFI-903.pdf	3972.17	application/pdf	7/16/2024, 2:55:08 PM
2024-07-17 - PCO No. 165 NYCDOT 831 SSPC-QP1 & QP2 Certification (RFI 858).pdf	7366.04	application/pdf	7/17/2024, 9:48:37 AM
2024-07-18 - PCO No. 197 - Cut Off Wall and Landscaping Grade Conflict.pdf	17520.34	application/pdf	7/18/2024, 5:43:55 PM
2024-07-18 - PCO No. 89 Conduits Across FDR - Proposal R1 Con Ed Scope.pdf	1564.26	application/pdf	7/18/2024, 3:32:07 PM
2024-07-19 - PCO No. 044 Rev. 1, Bulletin 3 Plumbing Changes.pdf	2061.88	application/pdf	7/19/2024, 6:32:18 PM
2024-07-19 - PCO No. 204 - Interim Fence at Delancey St Bridge.pdf	3348.58	application/pdf	7/19/2024, 3:30:38 PM
2024-07-23 - Request for Comm Det, PCO No. #201 Longitudinal Exp Joint Measurement.pdf	6150.55	application/pdf	7/23/2024, 1:00:19 PM
2024-07-24 - Steel Price Adjustment Tie Rod Materials, Package 1.pdf	4861.48	application/pdf	7/24/2024, 2:50:17 PM
2024-07-24 - Steel Price Adjustment Tie Rod Materials, Package 2.pdf	4836.94	application/pdf	7/24/2024, 2:51:12 PM
2024-07-25 - Steel Price Adjustment Tie Rod Materials, Package 3.pdf	4854.74	application/pdf	7/25/2024, 1:22:26 PM
2024-07-25 - Steel Price Adjustment Tie Rod Materials, Package 4.pdf	4982.71	application/pdf	7/25/2024, 1:26:05 PM
2024-07-25 - Steel Price Adjustment Tie Rod Materials, Package 5.pdf	4977.8	application/pdf	7/25/2024, 1:36:14 PM
2024-07-29 - Steel Price Adjustment - Plates for Tie Rods.pdf	7751.13	application/pdf	7/29/2024, 1:10:59 PM
2024-07-30 - PCO No. 89 Conduits Across FDR - Proposal R2 Watermain Add.pdf	2379.09	application/pdf	7/30/2024, 5:51:15 PM
2024-07-30 - Verified Statement of Delay Damages.pdf	2122.77	application/pdf	7/30/2024, 9:52:15 AM
2024-07-31 - Steel Price Adjustment - Walers for Tie Rods.pdf	6631.97	application/pdf	7/31/2024, 7:52:29 AM
2024-08-01 - Request for Comm Det No. 20 (PCO#166) Pipe Interference w Drain Pipe P-4014.pdf	17150.57	application/pdf	8/1/2024, 7:39:17 PM
2024-08-01 - Request for Payment, CFA Piles.pdf	5930.8	application/pdf	8/1/2024, 10:33:19 AM
2024-08-02 - PCO No. 125A, Bulletin 10 IWM Costs.pdf	17579.7	application/pdf	8/5/2024, 11:03:39 AM
2024-08-02 - PCO No. 162A - NYCHA Bldg 12 - 3 Water Service Wet Connection.pdf	1407.6	application/pdf	8/2/2024, 1:56:56 PM
2024-08-02 - PCO No. 75, Bulletin 6 ADA Compliance at Ped Ramps.pdf	231.17	application/pdf	8/2/2024, 1:27:43 PM
2024-08-05 - NCCD No. 88 - (RFI#965) Reach K Sewers.pdf	391.48	application/pdf	8/5/2024, 8:56:31 AM
2024-08-05 - PCO No. 140 - Phantom Trucking Statement.pdf	639.92	application/pdf	8/5/2024, 11:16:12 AM

File Name	Size (KB)	Type	Last Modified
2024-08-05 - PCO No. 206 - Differing Site Conditions Wick Drains Reach G.pdf	489.51	application/pdf	8/5/2024, 3:05:38 PM
2024-08-06 - NCCD No. 089 - Differing Site Conditions Wick Drains Reach G.pdf	798.75	application/pdf	8/6/2024, 7:54:02 AM
2024-08-13 - Steel Price Adjustment Rebar, Part A November 2022 Epoxy.pdf	17262.66	application/pdf	8/13/2024, 3:09:48 PM
2024-08-14 - PCO No. 204C & D - Interim Fence at Delancey St Bridge Approaches.pdf	1010.61	application/pdf	8/14/2024, 9:45:12 AM
2024-08-15 - PCO No. 207A & B - Temp Fence and Barrier from Delancey East to Fields 1 & 2.pdf	1562.06	application/pdf	8/15/2024, 9:36:54 AM
2024-08-15 - Request for Comm Determination No. 19 - Field Memo 2 U1.pdf	6644.23	application/pdf	8/15/2024, 7:43:15 AM
2024-08-15 - Steel Price Adjustment Rebar, Part D October 2022 Black.pdf	9246.2	application/pdf	8/15/2024, 11:50:10 AM
2024-08-20 - Steel Price Adjustment Pipe Piles, Part F - Piles 527-797.pdf	13828.34	application/pdf	11/26/2024, 4:59:24 PM
2024-08-22 - NCCD No. 50 - Bulletin 3 Plumbing Changes (CLOSED).pdf	3589.47	application/pdf	8/22/2024, 7:16:11 AM
2024-08-27 - PCO No. 176 â€“ Bulletin No. 14 â€“ Tennis Building Modifications.pdf	16993.17	application/pdf	8/26/2024, 4:35:57 PM
2024-08-28 - NCCD No. 74 - Houston St Retaining Wall Settlement - SWO#20 Update 1.pdf	13209.19	application/pdf	8/29/2024, 8:09:11 AM
2024-08-28 - Steel Price Adjustment Rebar, Part F December 2022 Black.pdf	15132.83	application/pdf	8/28/2024, 3:46:12 PM
2024-08-29 - Verified Statement of Delay Damages.pdf	2148.24	application/pdf	8/29/2024, 7:32:00 AM
2024-08-30 - Request for Comm Det No. 20 - Delancey Bridge Article 16 (RETRACTED).pdf	1113.21	application/pdf	9/3/2024, 8:52:29 AM
2024-09-03 - NCCD No. 90, Notice of Conditions Causing Delay (Rigid Inclusions).pdf	6269.31	application/pdf	9/3/2024, 7:16:49 AM
2024-09-03 - PCO No. 179 - Response to Determination Letter.pdf	1630.93	application/pdf	9/2/2024, 11:10:07 AM
2024-09-03 - PCO No. 65 - Special Inspections, Site Work (CLOSED).pdf	2828.63	application/pdf	9/2/2024, 12:26:37 PM
2024-09-04 - NCCD No. 53 - RFI #582, Bulletin 6, ADA Tolerances for Ped Bridges (CLOSED).pdf	31586.59	application/pdf	9/4/2024, 4:51:29 PM
2024-09-04 - NCCD No. 91 - RFI #582, Bulletin 6, ADA Tolerances for E10th St Bridge.pdf	367.81	application/pdf	9/4/2024, 5:49:10 PM
2024-09-04 - Steel Price Adjustment Rebar, Part A July 2022 Black.pdf	11341.04	application/pdf	9/4/2024, 11:16:31 AM
2024-09-04 - Steel Price Adjustment Rebar, Part E November 2022 Black.pdf	13255.91	application/pdf	9/4/2024, 10:06:37 AM
2024-09-05 - NCCD No. 63 â€“ Mod of Hanger Support Holes (CLOSED).pdf	3673.34	application/pdf	9/5/2024, 8:15:02 AM
2024-09-05 - NCCD No. 72 - Utilities Crossing the FDR (CLOSED).pdf	50267.28	application/pdf	9/5/2024, 9:10:46 AM
2024-09-05 - Steel Price Adjustment Rebar, Part B August 2022 Black.pdf	21716.37	application/pdf	9/6/2024, 6:51:27 AM
2024-09-06 - NCCD No. 86 - Montgomery Rollergate Addit Verification Pile (CLOSED).pdf	1816.34	application/pdf	9/6/2024, 6:44:16 AM
2024-09-06 - Steel Price Adjustment Rebar, Part G January 2023 Black.pdf	6030.38	application/pdf	9/6/2024, 4:23:30 PM
2024-09-09 - NCCD No. 35 -Access Agreement, East River Housing Corp. REV 1 (CLOSED).pdf	2657.09	application/pdf	9/8/2024, 9:36:31 AM
2024-09-09 - PCO No. 153, Delancey St Concrete Acceleration Costs, R2.pdf	2887.37	application/pdf	9/7/2024, 1:14:07 PM
2024-09-09 - PCO No. 175 â€“ Fish Table Trap.pdf	4999.66	application/pdf	9/8/2024, 7:39:00 PM
2024-09-10 - Notice of Quantity Overrun, Item 54.31SR, Shotcrete for Repair Work.pdf	11824.65	application/pdf	9/9/2024, 6:48:19 PM
2024-09-10 - Request for 2024 Holiday Construction Embargo Waiver.pdf	716.85	application/pdf	9/10/2024, 11:47:45 AM
2024-09-10 - Steel Price Adjustment Rebar, Package C February 2023 Epoxy.pdf	8475.66	application/pdf	9/11/2024, 8:37:53 AM
2024-09-12 - NCCD No. 92 - Bulletin No. 16 M&O3 Building Modifications.pdf	398.07	application/pdf	9/12/2024, 3:43:56 PM
2024-09-12 - Steel Price Adjustment Rebar, Part D March 2023 Epoxy.pdf	5928.25	application/pdf	9/12/2024, 3:15:48 PM
2024-09-12 - Steel Price Adjustment Rebar, Part I March 2023 Black.pdf	11119.58	application/pdf	9/12/2024, 3:08:32 PM
2024-09-13 - Fall Plantings Status Update.pdf	1081.76	application/pdf	9/13/2024, 8:44:28 AM
2024-09-13 - Notice of Quantity Overrun, Item PK-668 Park Leaf MH Cover & Frame.pdf	3215.5	application/pdf	9/13/2024, 6:39:00 AM
2024-09-13 - Notice of Quantity Overrun, Item PK-669, Park Leaf Catch Basin Cover & Frame.pdf	3207.76	application/pdf	9/13/2024, 6:31:05 AM
2024-09-13 - VECP No. 15, Reach B Floodwall, Sta 22+89 to Sta 23+10.pdf	30956.85	application/pdf	9/13/2024, 5:29:01 PM
2024-09-16 - NCCD No. 15 - Con Edison Steam Layouts Avenue D (CLOSED).pdf	1423.13	application/pdf	9/15/2024, 11:14:06 AM
2024-09-16 - NCCD No. 31 - 24 In CI Gas Main in Ave D & E 10th St Intersection (CLOSED).pdf	3590.21	application/pdf	9/15/2024, 12:47:42 PM
2024-09-16 - NCCD No. 83 - Field Order #24 - Proposed Comfort Station (CLOSED).pdf	28085.47	application/pdf	9/15/2024, 12:35:25 PM
2024-09-17 - Claim ADR2024LW017984, Response to Comptroller RFI#1.pdf	1742.82	application/pdf	9/17/2024, 3:02:08 PM
2024-09-17 - Steel Price Adjustment Rebar, Part B December 2022 Epoxy.pdf	3083.58	application/pdf	9/17/2024, 1:10:21 PM
2024-09-17 - Steel Price Adjustment Rebar, Part E April 2023 Epoxy.pdf	11203.45	application/pdf	9/17/2024, 1:03:38 PM

File Name	Size (KB)	Type	Last Modified
2024-09-18 - Field Memo No. 9 - Fire Boat House.pdf	516	application/pdf	9/19/2024, 9:18:51 AM
2024-09-18 - PCO No. 219, UST Removal Proposal at Receiving Pit, FDR Service Rd & E10th St.pdf	805.72	application/pdf	9/18/2024, 1:59:20 PM
2024-09-18 - PMCM Comments on AQM Reports Write Up, Item ESCR-10.pdf	2503.45	application/pdf	9/19/2024, 7:38:43 AM
2024-09-18 - Steel Price Adjustment Rebar, Part J April 2023 Black.pdf	10280.08	application/pdf	9/18/2024, 2:58:14 PM
2024-09-23 - Notice of Claim DDC Dispute #1652 Tie Girder Hanger Re-Fabrication (PCO#154).pdf	311715.11	application/pdf	9/24/2024, 5:27:43 AM
2024-09-23 - Steel Price Adjustment Rebar, Part G June 2023 Epoxy.pdf	13146.59	application/pdf	9/23/2024, 8:54:47 AM
2024-09-25 - NCCD No. 55 Bulletin 10 - DOB Permits (CLOSED).pdf	797.96	application/pdf	9/25/2024, 6:49:54 PM
2024-09-25 - NCCD No. 85 - Type 2 Stone Foundations (CLOSED).pdf	11196.94	application/pdf	9/25/2024, 6:21:29 PM
2024-09-25 - Steel Price Adjustment - Epoxy Rebar,Part H, July 2023.pdf	11105.48	application/pdf	9/26/2024, 8:00:27 AM
2024-09-25 - Verified Statement of Delay Damages.pdf	2130.63	application/pdf	9/25/2024, 4:04:56 PM
2024-09-30 - Steel Price Adjustment - Black Rebar, Part K, July 2023.pdf	6917.25	application/pdf	10/1/2024, 8:27:57 AM
2024-10-01 - Notice of Quantity Overrun, Item PK-ESCR 188P, Polyethylele Corrugated Pipe (12in).pdf	3769.13	application/pdf	10/1/2024, 6:45:17 AM
2024-10-03 - Notification for Ceasing Tugboat Activity ESCR-7.13WF3.pdf	5656.9	application/pdf	10/3/2024, 8:06:46 AM
2024-10-03 - Steel Price Adjustment - Black Rebar, Part L, August 2023.pdf	12676.47	application/pdf	10/3/2024, 10:54:16 AM
2024-10-04 - Steel Price Adjustment Rebar, Part I August 2023 Epoxy.pdf	9171.59	application/pdf	10/4/2024, 1:31:17 PM
2024-10-07 - NCCD No. 93 MO Area 2 Sewer Connection.pdf	14543.13	application/pdf	10/7/2024, 8:13:09 AM
2024-10-07 - RFI 985 Delancey BB Court Type 3 Boulder Grade Changes.pdf	3356.98	application/pdf	10/7/2024, 2:02:17 PM
2024-10-07 - Tree Round Maze Review.pdf	4077.24	application/pdf	10/7/2024, 9:17:02 AM
2024-10-07 - VECP No. 15, Reach B Floodwall, Sta 22+89 to Sta 23+10, Formal.pdf	33684.23	application/pdf	10/7/2024, 6:23:18 PM
2024-10-08 - IPC Position on DEC Violation.pdf	2008.24	application/pdf	10/8/2024, 11:42:32 AM
2024-10-09 - VECP No. 7, Tie Back Anchors in Lieu of L-Walls Structures 1 thru 5 on Combi-Wall.pdf	21352.1	application/pdf	10/9/2024, 4:57:10 PM
2024-10-10 - Steel Price Adjustment Rebar, Part J September 2023 Epoxy.pdf	18069.17	application/pdf	10/10/2024, 12:02:51 PM
2024-10-14 - Response to CE No-Cost CO, 2nd Proposal, JB 900.pdf	277.44	application/pdf	10/14/2024, 9:33:56 AM
2024-10-15 - PCO No. 222 - Increased Pollution Insurance Limits due to NYPA.pdf	2661.05	application/pdf	10/13/2024, 6:28:55 PM
2024-10-15 - Steel Price Adjustment Rebar, Part K October 2023 Epoxy.pdf	13109.46	application/pdf	10/15/2024, 1:59:55 PM
2024-10-16 - Notice of Claim DDC Dispute #1658 Horticultural Soil (PCO#156).pdf	16162.33	application/pdf	10/16/2024, 2:08:59 PM
2024-10-16 - Steel Price Adjustment Rebar, Part M October 2023 Black.pdf	6959.04	application/pdf	10/16/2024, 8:09:55 AM
2024-10-17 - Notice of Quantity Overrun, Item ESCR-7.13 WF3, Tug Boat, Part 2 (over 125%).pdf	8768.67	application/pdf	10/18/2024, 10:24:19 AM
2024-10-17 - PCO No. 096 â€“Floodwall Expansion Joints.pdf	9706.86	application/pdf	10/17/2024, 8:39:49 AM
2024-10-18 - Notice of Quantity Overrun, Item PK-ESCR 646, Misc Iron & Steel.pdf	1559.97	application/pdf	10/18/2024, 5:00:25 PM
2024-10-21 - Notice of Quantity Overrun, Item 645.62 - Overhead Sign Panels with High Visibility Sheeting.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2024-10-22 - Notice of Quantity Overrun, Item 60.13 -M0A24, F&D D MJ 24in D & Smaller Fittings Inc Wedge Anchor RG.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2024-10-23 - PCO No. 090B, Anti-Graffiti & Sealer Application on Precast Modules.pdf	15599.37	application/pdf	10/23/2024, 7:18:10 AM
2024-10-24 - NCCD No. 93 - Walkway Grades - Reach G Basketball Courts.pdf	450.59	application/pdf	10/24/2024, 4:09:48 PM
2024-10-24 - NCCD No. 94 - Delinquent Tree Substitution Request Responses.pdf	3971.33	application/pdf	10/24/2024, 2:12:47 PM
2024-10-24 - PCO No. 125E â€“ Utility Connections for Proposed Comfort Station in Reach D.pdf	76601.73	application/pdf	10/24/2024, 5:19:05 PM
2024-10-24 - Steel Price Adjustment Rebar, Part L November 2023 Epoxy.pdf	20878.34	application/pdf	10/25/2024, 7:08:55 AM
2024-10-25 - PCO NO. 230 - Rebar Detailing Additional Costs Package 3.pdf	99155.12	application/pdf	10/25/2024, 10:30:13 AM
2024-10-25 - Request for Comm Det No. 18 (Bid Item) Tug Boat.pdf	5955.3	application/pdf	10/25/2024, 9:05:21 AM
2024-10-25 - Request for Comm Det No. 18 (ESCR7.13WF3) Tug Boat.pdf	5955.79	application/pdf	10/25/2024, 9:18:44 AM
2024-10-25 - Steel Price Adjustment Rebar, Part N November 2023 Black.pdf	4517.19	application/pdf	10/28/2024, 7:46:27 AM
2024-10-29 - NCCD No. 95 - EAS at Southern Tennis Court Grades.pdf	389.32	application/pdf	10/29/2024, 2:26:31 PM
2024-10-29 - NCCD No. 96 - Grades at Amphitheatre.pdf	423.79	application/pdf	10/29/2024, 2:24:40 PM
2024-10-29 - NCCD No. 97 - Grades at Passive Lawn.pdf	398.71	application/pdf	10/29/2024, 2:57:39 PM
2024-10-29 - Steel Price Adjustment Rebar, Part M December 2023 Epoxy.pdf	10519.11	application/pdf	10/29/2024, 8:59:16 AM

File Name	Size (KB)	Type	Last Modified
2024-10-29 - Steel Price Adjustment Rebar, Part O January 2024 Black.pdf	4617.53	application/pdf	10/29/2024, 3:22:38 PM
2024-10-29 - Steel Price Adjustment Rebar, Part P February 2024 Black.pdf	2936.25	application/pdf	10/30/2024, 6:37:03 AM
2024-10-29 - Verified Statement of Delay Damages.pdf	2019.53	application/pdf	10/28/2024, 4:09:41 PM
2024-10-30 - PCO No. 223A â€“ Interim Fence at Corlears Hook Pedestrian Bridge Main Span.pdf	274.18	application/pdf	10/30/2024, 6:26:56 AM
2024-10-31 - Steel Price Adjustment Rebar, Part N January 2024 Epoxy.pdf	9667.18	application/pdf	11/1/2024, 1:55:42 PM
2024-11-01 - Steel Price Adjustment Rebar, Part O February 2024 Epoxy.pdf	20344.78	application/pdf	11/1/2024, 9:55:30 AM
2024-11-01 - VECP No. 7, Tie Back Anchors in Lieu of L-Walls Structures 1 thru 5 on Combi-Wall (Formal) R1.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2024-11-05 - Differing Site Conditions Wick Drains Reach G Update 1.pdf	2097.21	application/pdf	11/5/2024, 3:09:09 PM
2024-11-06 - NCCD No. 48 - Overhead Sign Structure No. 1 (CLOSED).pdf	7439.57	application/pdf	11/5/2024, 6:24:57 PM
2024-11-06 - NCCD No. 90 - Notice of Conditions Causing Delay, Rigid Inclusions (CLOSED).pdf	4636.86	application/pdf	11/5/2024, 6:48:54 PM
2024-11-06 - Reqeust for Stored Material - Variable Message Signs for OH Sign Structures.pdf	195.23	application/pdf	11/6/2024, 6:48:16 PM
2024-11-07 - PCO No. 089A â€“ FDR Crossing Watermain T&M at Corlears Hook.pdf	16904.47	application/pdf	11/7/2024, 8:31:58 AM
2024-11-07 - PCO NO. 199 - Phase 1A Combined Sewer Outfalls, CSO#7 & #8.pdf	23195.92	application/pdf	11/7/2024, 7:00:46 AM
2024-11-07 - Steel Price Adjustment Sheet Piles Part A August 2022.pdf	3338.8	application/pdf	11/7/2024, 1:26:52 PM
2024-11-07 - Steel Price Adjustment Sheet Piles Part B September 2022.pdf	3767.41	application/pdf	11/7/2024, 4:07:55 PM
2024-11-08 - Steel Price Adjustment Rebar, Part P March 2024 Epoxy.pdf	16208.05	application/pdf	3/17/2025, 9:59:34 AM
2024-11-08 - Steel Price Adjustment Sheet Piles Part C October 2022.pdf	5552.44	application/pdf	11/8/2024, 8:07:18 AM
2024-11-08 - Steel Price Adjustment Sheet Piles Part D November 2022.pdf	8448.53	application/pdf	11/8/2024, 9:34:22 AM
2024-11-08 - Steel Price Adjustment Sheet Piles Part E December 2022.pdf	3788.45	application/pdf	11/8/2024, 1:07:05 PM
2024-11-08 - Steel Price Adjustment Sheet Piles Part F April 2023.pdf	4896.51	application/pdf	11/8/2024, 3:10:30 PM
2024-11-11 - PCO No. 147 - Fire Boat House Retaining Wall Conflicts (RFI 645).pdf	15319	application/pdf	11/8/2024, 10:49:51 PM
2024-11-11 - Steel Price Adjustment Sheet Piles Part H July 2023.pdf	4519.77	application/pdf	11/12/2024, 6:53:18 AM
2024-11-11 - Steel Price Adjustment Sheet Piles Part I August 2023.pdf	6759.86	application/pdf	11/12/2024, 6:54:09 AM
2024-11-11 - Steel Price Adjustment Sheet Piles Part J September 2023.pdf	4991.93	application/pdf	11/12/2024, 6:55:07 AM
2024-11-12 - Steel Price Adjustment Sheet Piles Part G May 2023.pdf	5661.33	application/pdf	12/11/2024, 2:24:05 PM
2024-11-12 - Steel Price Adjustment Sheet Piles Part K October 2023.pdf	4859.5	application/pdf	11/12/2024, 3:18:54 PM
2024-11-12 - Steel Price Adjustment Sheet Piles Part M December 2023.pdf	4765.11	application/pdf	11/12/2024, 3:16:10 PM
2024-11-12 - Steel Price Adjustment Sheet Piles Part N January 2024.pdf	3739.11	application/pdf	11/12/2024, 8:55:07 AM
2024-11-12 - Steel Price Adjustment Sheet Piles Part O April 2024.pdf	4737.18	application/pdf	11/12/2024, 1:33:40 PM
2024-11-12 - Steel Price Adjustment Sheet Piles Part P May 2024.pdf	3142.9	application/pdf	11/12/2024, 1:38:50 PM
2024-11-13 - NCCD No. 098 - RFI No. 997 Security Gate Coating.pdf	272.23	application/pdf	11/13/2024, 2:09:06 PM
2024-11-13 - Steel Price Adjustment Sheet Piles Part C2 45ft Oct 2022.pdf	4376.51	application/pdf	11/13/2024, 9:45:52 AM
2024-11-13 - Steel Price Adjustment Sheet Piles, Part JD-A January 2023.pdf	3221.72	application/pdf	11/13/2024, 1:58:16 PM
2024-11-13 - Steel Price Adjustment Sheet Piles, Part JD-B March 2023.pdf	6428.99	application/pdf	11/13/2024, 3:20:54 PM
2024-11-13 - Steel Price Adjustment Sheet Piles, Part JD-C May 2023.pdf	5237.41	application/pdf	11/13/2024, 4:12:58 PM
2024-11-13 - Steel Price Adjustment Sheet Piles, Part JD-D August 2023.pdf	6881.61	application/pdf	11/14/2024, 3:03:25 PM
2024-11-14 - Steel Price Adjustment 24 in x 0.75 WT Steel Pipe Pile.pdf	3558.48	application/pdf	11/14/2024, 2:59:14 PM
2024-11-15 - Steel Price Adjustment 24 in x 0.5 WT Steel Pipe Pile.pdf	3375.38	application/pdf	11/15/2024, 11:47:00 AM
2024-11-18 - NCCD No. 89 - Update 2 - Reach G Wick Drains DSC.pdf	7564.83	application/pdf	11/18/2024, 10:55:29 AM
2024-11-21 - NCCD No. 099 - Grading Issue at M-29.pdf	732.6	application/pdf	11/21/2024, 9:25:21 AM
2024-11-21 - PCO No. 234 - Temporary Irrigation for Planted Specimens.pdf	429.42	application/pdf	11/21/2024, 10:24:15 AM
2024-11-21 - Request for Comm Det No. 23, VE12 Jet Grout Quantity.pdf	57297.56	application/pdf	11/21/2024, 7:05:26 AM
2024-11-25 - PCO No. 223A â€“ Interim Fence at Corlears Hook Pedestrian Bridge Main Span, Rev 1.pdf	720.81	application/pdf	11/25/2024, 8:44:12 AM
2024-11-25 - Steel Price Adjustment Pipe Piles, Light Pole Foundations Type III.pdf	3241.99	application/pdf	1/29/2025, 5:34:19 PM
2024-11-25 - Steel Price Adjustment Pipe Piles, Part G - Piles 798-982.pdf	11844.36	application/pdf	11/26/2024, 5:01:59 PM

File Name	Size (KB)	Type	Last Modified
2024-11-26 - Verified Statement of Delay Damages.pdf	2227.9	application/pdf	11/25/2024, 3:20:51 PM
2024-11-27 - NCCD No. 100 - Bulletin 17.pdf	146.38	application/pdf	11/27/2024, 10:12:08 AM
2024-11-27 - NCCD No. 101 - E14th Street FW Utility Conflicts.pdf	1621.64	application/pdf	11/27/2024, 3:39:30 PM
2024-11-27 - PCO No. 245 CHB Approach Slab Grade Conflicts.pdf	19923.78	application/pdf	11/27/2024, 8:46:30 AM
2024-12-02 - DDC QA SC Audit Ballfields 1&2, vs signed.pdf	1985.42	application/pdf	12/2/2024, 10:21:23 AM
2024-12-04 - Steel Price Adjustment - Plates for Tie Rods R1.pdf	9187.25	application/pdf	12/4/2024, 6:32:43 PM
2024-12-05 - NCCD No. 098 - RFI No. 997 Security Gate Coating (CLOSED).pdf	462.54	application/pdf	12/5/2024, 8:02:38 AM
2024-12-05 - NCCD No. 94 - Delinquent Tree Substitution Request Responses (CLOSED).pdf	4157.8	application/pdf	12/5/2024, 7:36:52 AM
2024-12-09 - Notice of Claim, DDC Dispute #1669 Pipe Interference with Drainage Pipe P-4014 (PCO#166).pdf	15135.32	application/pdf	12/9/2024, 10:10:19 AM
2024-12-09 - Notice of Quantity Overrun, Item 62.11 F&D Hydrants, REV 1.pdf	602.2	application/pdf	12/10/2024, 4:47:41 PM
2024-12-09 - Notice of Quantity Overrun, Item 62.11 F&D Hydrants.pdf	2548.37	application/pdf	12/7/2024, 4:02:09 PM
2024-12-09 - Notice of Quantity Overrun, Item 50.11CS040040, 4'Wx4'H SB FT RC Comb Sewer.pdf	824.64	application/pdf	12/7/2024, 3:15:09 PM
2024-12-09 - Notice of Quantity Overrun, Item PK-ESCR 035B (Type 2) & 035C (Type 3) Stone.pdf	4292.14	application/pdf	12/8/2024, 9:35:08 AM
2024-12-10 - VECP No. 18, New Flood Wall Alignment at Sta 28+55 (CONCEPTUAL).pdf	4066.57	application/pdf	12/10/2024, 1:46:06 PM
2024-12-12 - PCO No. 162B - NYCHA Bldg 7 (Complete) & 11 (Balance) - Water Service Wet Connection.pdf	19793.26	application/pdf	12/13/2024, 7:21:33 AM
2024-12-12 - PCO No. 214 - FBH Gravity Wall to Relief Platform Jt Repair.pdf	22777.55	application/pdf	12/12/2024, 9:48:16 AM
2024-12-12 - Steel Price Adjustment Sewer Piles, Part A June 2022.pdf	64599.03	application/pdf	12/13/2024, 4:55:23 PM
2024-12-12 - Steel Price Adjustment Sewer Piles, Part B August 2022.pdf	5578.24	application/pdf	12/13/2024, 4:56:17 PM
2024-12-16 - Steel Price Adjustment Sewer Piles, Part C September 2022.pdf	23031.55	application/pdf	12/16/2024, 10:54:41 AM
2024-12-16 - Steel Price Adjustment Sewer Piles, Part D October 2022.pdf	36760.78	application/pdf	12/16/2024, 3:58:01 PM
2024-12-17 - Steel Price Adjustment Sewer Piles, Part E November 2022.pdf	51978.97	application/pdf	12/18/2024, 8:02:21 AM
2024-12-17 - Steel Price Adjustment Sewer Piles, Part F December 2022.pdf	41670.99	application/pdf	12/18/2024, 7:54:33 AM
2024-12-19 - NCCD No. 102 - E14th Street Con Edison Restrictions.pdf	389.68	application/pdf	12/19/2024, 2:34:26 PM
2024-12-19 - PCO No. 173 - Delancey St Bridge Acceleration.pdf	34003.63	application/pdf	12/19/2024, 9:05:59 AM
2024-12-19 - PCO No. 226 - (RFI 985) Type 3 Boulder Elevations at Delancey St BB Court.pdf	7094.62	application/pdf	12/19/2024, 10:02:05 AM
2024-12-19 - Swing Flood Gate Hinge, CDRB Claim.pdf	25046.2	application/pdf	12/19/2024, 12:52:34 PM
2024-12-23 - Steel Price Adjustment Bridge Piles, Part A June 2022.pdf	11356.32	application/pdf	12/23/2024, 1:51:18 PM
2024-12-27 - NCCD No. 099 - Grading Issue at M-29 (CLOSED).pdf	820.18	application/pdf	12/27/2024, 1:28:35 PM
2024-12-27 - Verified Statement of Delay Damages.pdf	2228.44	application/pdf	12/27/2024, 9:28:13 AM
2024-12-30 - PCO No 255 - Rejection of Sound Welds-RT Films During Welder Qualifications.pdf	5105.42	application/pdf	12/29/2024, 3:37:27 PM
2024-12-30 - PCO No. 196 - Field Memo 5 , Amphitheatre H-Pile Rebar.pdf	6473.55	application/pdf	12/30/2024, 3:11:35 PM
2024-12-30 - PCO No. 198 - Field Memo 3, Additional Work at Pier 30, Rev 1.pdf	7029.81	application/pdf	12/30/2024, 3:52:34 PM
2024-12-30 - PCO No. 198 - Field Memo 3, Additional Work at Pier 30.pdf	7027.59	application/pdf	12/30/2024, 9:46:18 AM
2024-12-30 - VECP No. 13- Found Redesign NB&SB FDR Drive, FW Gates 3&4, Concept, REV 1.pdf	11775.01	application/pdf	12/29/2024, 1:44:59 PM
2024-12-31 - Notice of Quantity Overrun, Item PK-ESCR 035E, 035F, 035H, Stone Veneers.pdf	2311.14	application/pdf	12/31/2024, 1:08:44 PM
2025-01-02 - NCCD No. 103 - M&O Area 2 Building and Foundation Permitting.pdf	510.57	application/pdf	1/2/2025, 8:47:14 AM
2025-01-03 - NCCD No. 104 - M&O Area1 Canopy and Foundation Permitting.pdf	540.21	application/pdf	1/3/2025, 3:43:33 PM
2025-01-03 - NCCD No. 105 - M&O Fence Shop Drawings.pdf	418.76	application/pdf	1/3/2025, 3:35:30 PM
2025-01-03 - Obstructions in Non-Predrilled Locations 45+03 to 47+15.pdf	860.73	application/pdf	1/3/2025, 4:33:50 PM
2025-01-06 - Item ESCR-7.13WF3, Tug Boat, Additional Information Requested.pdf	415.53	application/pdf	1/6/2025, 8:05:14 AM
2025-01-06 - PCO No 75A - Bulletin 6 ADA Compliance Change at Corlears Hook Bridge.pdf	21922.36	application/pdf	1/4/2025, 3:02:53 PM
2025-01-06 - Steel Price Adjustment Bridge Piles, Part B (Houston St), Nov & Dec 2023.pdf	2614.71	application/pdf	1/6/2025, 4:27:00 PM
2025-01-07 - PCO No. 150 Houston Street Jet Grout Test Program Proposal.pdf	2420.74	application/pdf	1/7/2025, 7:28:46 AM
2025-01-07 - Steel Price Adjustment Bridge H-Piles Delancey West, Part E October 2023.pdf	6474.19	application/pdf	1/8/2025, 8:31:41 AM
2025-01-07 - Steel Price Adjustment Bridge Piles Delancey West, Part C for August 2023.pdf	5220.14	application/pdf	1/8/2025, 8:09:58 AM

File Name	Size (KB)	Type	Last Modified
2025-01-07 - Steel Price Adjustment Bridge Piles Delancey West, Part D September 2023.pdf	2784.59	application/pdf	1/8/2025, 8:30:52 AM
2025-01-08 - Steel Price Adjustment Amphitheater Piles Part G Nov 2023.pdf	5045.73	application/pdf	1/8/2025, 2:29:56 PM
2025-01-08 - Steel Price Adjustment Bridge Piles Delancey West, Part F Nov 2023.pdf	3856.3	application/pdf	1/8/2025, 10:09:38 AM
2025-01-09 - NOC, DDC Dispute #1597, Obstructions Non-Predrilled Locations, Update 1.pdf	1360.74	application/pdf	1/9/2025, 9:38:42 AM
2025-01-09 - PCO No. 210 - Specimen Tree Request (RFIâ€™s #853, #974 & #986).pdf	17718.97	application/pdf	1/9/2025, 1:07:32 PM
2025-01-10 - Item 9.06 HW - Allowance for Decorative Mesh, Payment Pack No. 4.pdf	2917.48	application/pdf	1/15/2025, 2:20:06 PM
2025-01-10 - PCO No 194 - Changes Reqd to Access Weld of Ped Bridge Bearings.pdf	15858.78	application/pdf	1/10/2025, 10:43:08 AM
2025-01-10 - PCO No. 150 Houston Street Jet Grout Test Program Proposal Rev. 1.pdf	2550.85	application/pdf	1/10/2025, 7:50:35 AM
2025-01-10 - PCO No. 261 - Congestion Pricing, Notice of Changed Condition.pdf	2051.96	application/pdf	1/10/2025, 6:26:21 PM
2025-01-14 - Moratorium Waiver Request.pdf	536.7	application/pdf	1/15/2025, 8:37:00 AM
2025-01-14 - PCO No. 150 Houston Street Jet Grout Test Program Proposal Rev. 2.pdf	2572.46	application/pdf	1/14/2025, 11:30:07 AM
2025-01-14 - Steel Price Adjustment Bridge Piles, Part B (Houston St), Revision 1.pdf	7776.54	application/pdf	1/14/2025, 4:15:03 PM
2025-01-14 - Steel Price Adjustment Sewer Piles, Part G Jan to Apr 2023.pdf	33112.97	application/pdf	1/17/2025, 6:20:28 PM
2025-01-15 - PCO No. 270 - Fall Dig Hazards.pdf	1022.87	application/pdf	1/15/2025, 5:47:37 PM
2025-01-16 - NCCD No. 106 - E. 14th Street Construction Access.pdf	2007.63	application/pdf	1/16/2025, 11:20:00 AM
2025-01-16 - NOC, DDC Dispute #1597, Obstructions Non-Predrilled Locations, Update 2.pdf	6549.29	application/pdf	1/16/2025, 1:26:04 PM
2025-01-17 - Steel Price Adjustment Sewer Piles, Part H July, Sep, Oct 2023.pdf	16874.56	application/pdf	1/17/2025, 5:16:00 PM
2025-01-20 - FOIL REQUEST for DDC EE Takeoffs.pdf	68.88	application/pdf	1/25/2025, 7:48:10 AM
2025-01-22 - NOC, DDC Dispute 1609 - Update 1, Differing Site Condition, Wick Drains gb.pdf	66675.75	application/pdf	1/22/2025, 2:02:51 PM
2025-01-22 - NOC, DDC Dispute 1609 - Update 1, Differing Site Condition, Wick Drains.pdf	66675.75	application/pdf	1/22/2025, 2:02:51 PM
2025-01-22 - Notice of Claim, DDC Dispute #1667, Long Exp Jt Along Esplanade (PCO#201).pdf	7633.85	application/pdf	1/22/2025, 1:26:31 PM
2025-01-22 - PCO No 060 - Pedestrian Bridge Fence.pdf	27836.45	application/pdf	1/22/2025, 5:26:51 PM
2025-01-24 - PCO No 247 - Elevation Conflict Btwn M29 Chamber & Exp Agg Sidewalk.pdf	2650.95	application/pdf	1/24/2025, 6:32:46 PM
2025-01-24 - Response to CPM Schedule Review Comments (Update #32).pdf	3293.8	application/pdf	1/24/2025, 1:41:09 PM
2025-01-28 - PCO No. 132 - Relocate H&V CJ at CHB Abut & RW (RFI#490 & #646).pdf	28319.59	application/pdf	1/28/2025, 7:22:04 AM
2025-01-29 - NCCD No. 70 - Anti-Graffiti for Pre-Cast Concrete (CLOSED).pdf	2429.74	application/pdf	1/29/2025, 10:10:30 AM
2025-01-29 - NCCD No. 80 - Bulletin 12 M&O Area 2 Redesign - Code Compliance (CLOSED).pdf	792.1	application/pdf	1/29/2025, 10:08:03 AM
2025-01-29 - NCCD No. 88 - (RFI#965) Reach K Sewers (CLOSED).pdf	575.17	application/pdf	1/29/2025, 10:32:42 AM
2025-01-29 - Notice of Quantity Overrun, Item 698.06, Steel Iron Price Adjustment, Update #1.pdf	399.48	application/pdf	1/29/2025, 6:45:06 PM
2025-01-29 - PCO No. 169 - Pipe Rail Fence Type B2 (RFI #334 & #519).pdf	9861.3	application/pdf	1/29/2025, 4:28:50 PM
2025-01-29 - PCO No. 257 - Fire Boat House Pier Connection.pdf	3839.43	application/pdf	1/29/2025, 1:22:57 PM
2025-01-29 - Verified Statement of Delay Damages.pdf	2275.51	application/pdf	1/29/2025, 7:13:00 AM
2025-02-03 - PCO No. 200 - Demo OH Sign Structure #1 Foundation.pdf	7303.55	application/pdf	2/2/2025, 8:57:34 AM
2025-02-03 - PCO No. 203 - Bulletin 13, M&O 1-2 Canopy Cladding - Add Detailing Costs.pdf	5301.14	application/pdf	2/1/2025, 8:51:59 AM
2025-02-07 - Competent Person, Update No. 3.pdf	229.9	application/pdf	2/7/2025, 6:35:27 AM
2025-02-07 - PCO No. 150B â€“ Houston Street Jet Grout Production Work Proposal.pdf	4089.19	application/pdf	2/7/2025, 10:37:02 AM
2025-02-07 - PCO No. 220 â€“ Floodwall Skate Deterrant Plate.pdf	2503.64	application/pdf	2/7/2025, 8:13:14 AM
2025-02-09 - PCO No. 164 - Vapor Barrier Under Park Buildings (RFI 765 and 868).pdf	5308.7	application/pdf	2/9/2025, 4:22:22 PM
2025-02-09 - PCO No. 246 - Joint Sealant btwn PC Concrete Modular Units.pdf	8545.96	application/pdf	2/9/2025, 3:39:38 PM
2025-02-09 - PCO No. 259 - Exp Jt Sealant btwn Pavers & Esplanade Cap (RFI 983 & 1069).pdf	11654.97	application/pdf	2/9/2025, 5:57:30 PM
2025-02-10 - NCCD No. 107 - Montgomery Street Fence Shop Drawings.pdf	250.41	application/pdf	2/10/2025, 8:23:54 AM
2025-02-13 - Steel Price Adjustment Sea Rail - Part A 2024.pdf	6012.78	application/pdf	2/13/2025, 1:18:36 PM
2025-02-17 - PCO No. 165 - NYCDOT 831 SSPC-QP1 & QP2 Certification (RFI 858) Rev. 1.pdf	10710.01	application/pdf	2/15/2025, 10:17:38 AM
2025-02-17 - PCO No. 171 - Nature Exploration Free Standing Stone.pdf	14859.78	application/pdf	2/16/2025, 8:30:13 AM
2025-02-17 - PCO No. 172B - Customized Mat Price Increase, PK-ESCR 636, Bottle Filler w Dog Bowl.pdf	6027.81	application/pdf	2/15/2025, 9:24:26 AM

File Name	Size (KB)	Type	Last Modified
2025-02-17 - VECP#13 (DDC NC CO#64) - Found Redesign NB&SB FDR Floodwall Gates #3 & #4.pdf	3543.9	application/pdf	2/17/2025, 7:47:46 AM
2025-02-20 - PCO No. 277 â€“ Phase 2 Cone Penetration Testing Proposal.pdf	5648.6	application/pdf	2/20/2025, 11:09:40 AM
2025-02-25 - Steel Price Adjustment Bridge Piles Part A June 2022 REVISION 1.pdf	3412.91	application/pdf	2/25/2025, 11:19:10 AM
2025-02-27 - Petition, Sea Pillars CDRB Claim.pdf	21917.85	application/pdf	2/27/2025, 10:27:18 AM
2025-02-27 - Response to PM CM comments on Update #33.pdf	3006.46	application/pdf	2/27/2025, 9:27:35 AM
2025-02-27 - Steel Price Adjustment Sewer Piles, (Part I, Jan 2024 - Sep 2024).pdf	15309.74	application/pdf	2/28/2025, 4:36:44 PM
2025-02-28 - Steel Price Adjustment Sewer Piles, (Part J, Oct 2024).pdf	6455.49	application/pdf	2/28/2025, 4:32:15 PM
2025-02-28 - Verified Statement of Delay Damages.pdf	2283.09	application/pdf	2/28/2025, 3:11:35 PM
2025-03-03 - NCCD No. 108 - RFI No. 1042 East 10th Street Type 2 Boulder Conflict.pdf	242.12	application/pdf	3/3/2025, 8:34:40 AM
2025-03-03 - PCO No. 205 - Demo Existing Bulkhead.pdf	4883.65	application/pdf	2/28/2025, 6:17:29 PM
2025-03-03 - Steel Price Adj Bridge Piles Del West, Part C REV 1.pdf	6132.41	application/pdf	3/3/2025, 9:37:03 AM
2025-03-03 - Steel Price Adj Bridge Piles Del West, Part D REV 1.pdf	3734.38	application/pdf	3/3/2025, 10:30:17 AM
2025-03-03 - Steel Price Adj Bridge Piles Del West, Part E REV 1.pdf	3481.56	application/pdf	3/3/2025, 12:14:11 PM
2025-03-03 - Steel Price Adj Bridge Piles Del West, Part F REV 1.pdf	3635.51	application/pdf	3/3/2025, 12:17:45 PM
2025-03-05 - PCO No. 150B â€“ Houston Street Jet Grout Production Work Proposal R1.pdf	756.44	application/pdf	3/6/2025, 10:45:41 AM
2025-03-06 - PCO No. 180 - CHP Water Main Acceleration.pdf	3685.38	application/pdf	3/6/2025, 6:26:25 PM
2025-03-07 - PCO No. 192 - Delancey St Bridge Visual Impairment Strip (RFI#177).pdf	16559.22	application/pdf	3/7/2025, 7:39:32 AM
2025-03-10 - 2024 Water Withdrawal Report - ESCR Manhattan SANDRESM1 (for signature).pdf	224.32	application/pdf	3/8/2025, 6:41:44 AM
2025-03-10 - Steel Price Adjustment Sewer Piles, Part A June 2022 REV 1.pdf	25137.37	application/pdf	3/10/2025, 2:02:52 PM
2025-03-11 - Steel Price Adjustment Sewer Piles, Part B August 2022 REV 1.pdf	5206.99	application/pdf	3/11/2025, 12:08:41 PM
2025-03-12 - IPC signd CE Auth Letters for JB-900, Sep 24 - Jan 25.pdf	1531.96	application/pdf	3/12/2025, 10:34:03 AM
2025-03-13 - PCO No. 260A â€“ Fire Boathouse Exclusion Zone Temporary Fencing.pdf	1478.63	application/pdf	3/13/2025, 4:27:01 PM
2025-03-17 - NCCD No. 89 - Update 3 - Reach G Wick Drains DSC.pdf	18431.18	application/pdf	3/17/2025, 7:22:21 AM
2025-03-17 - PCO No. 203 - Bulletin 13, M&O 1-2 Canopy Cladding - Add Detailing Costs, Rev 1.pdf	5066.72	application/pdf	3/17/2025, 10:37:46 AM
2025-03-17 - Steel Price Adjustment Epoxy Rebar, Part P March 2024, REVISION 1.pdf	13110.77	application/pdf	3/18/2025, 4:18:04 PM
2025-03-18 - Add Funding Needed for Contract Item JB 900(CE) Extra Utlity Cost Allowance.pdf	382.55	application/pdf	3/18/2025, 8:45:19 AM
2025-03-18 - PCO No. 273 - Modificaton to Retaining Wall, Bents 24-29.pdf	21611.47	application/pdf	3/18/2025, 2:30:30 PM
2025-03-18 - Steel Price Adjustment Sewer Piles, Part C September 2022 REV 1.pdf	12167.02	application/pdf	3/18/2025, 1:13:40 PM
2025-03-19 - Inclusion of VECP Reinforcing Steel in Steel Escalation Packages.pdf	2065.55	application/pdf	3/19/2025, 4:57:29 PM
2025-03-20 - NCCD No. 007 - Excessive Review Time to Reinforcing Steel Shop Drawings (CLOSED).pdf	5807.5	application/pdf	3/20/2025, 7:14:23 PM
2025-03-20 - NCCD No. 038 - Stop Work Order, E10th St Comfort Station (CLOSED).pdf	3150.49	application/pdf	3/20/2025, 5:30:49 PM
2025-03-20 - NCCD No. 042 - Bulletin No. 7 - Amphitheater Redesign, TIA (CLOSED).pdf	1194.53	application/pdf	3/20/2025, 11:42:16 AM
2025-03-20 - NCCD No. 081 - Con Ed Steam Main Jackson Street (CLOSED).pdf	951.1	application/pdf	3/20/2025, 9:36:55 AM
2025-03-20 - NCCD No. 089 - Differing Site Conditions Wick Drains Reach G (CLOSED).pdf	994.7	application/pdf	3/20/2025, 10:31:03 AM
2025-03-20 - NCCD No. 095 - EAS at Southern Tennis Court Grades (CLOSED).pdf	472.76	application/pdf	3/20/2025, 12:16:50 PM
2025-03-21 - Steel Price Adjustment Sewer Piles, Part I REVISION 1, Jan 2024-Sep 2024.pdf	19129.5	application/pdf	3/21/2025, 9:40:15 AM
2025-03-25 - Steel Price Adjustment Sewer Piles, Part D REV 1.pdf	17204.37	application/pdf	3/25/2025, 3:20:17 PM
2025-03-27 - Request to Accelerate WBB Fence & Pay under HW-900H (BACKUP - NOT TRANSMITTED).pdf	326.69	application/pdf	3/29/2025, 9:49:44 AM
2025-03-27 - Request to Accelerate WBB Fence & Pay under HW-900H.pdf	359.3	application/pdf	4/11/2025, 7:11:24 PM
2025-03-28 - Verified Statement of Delay Damages.pdf	2311.11	application/pdf	3/31/2025, 7:15:53 AM
2025-03-31 - NCCD No. 067 - Houston St Retaining Wall(CLOSED).pdf	10593.97	application/pdf	3/29/2025, 11:06:33 AM
2025-03-31 - NCCD No. 073 - M&O Area 1 Footing Clashes with Floodwall (CLOSED).pdf	3488.31	application/pdf	3/31/2025, 8:19:33 AM
2025-03-31 - Steel Price Adjustment Rebar, Part D2, October 2022 Uncoated Rebar.pdf	3392.22	application/pdf	4/1/2025, 3:21:04 PM
2025-03-31 - Steel Price Adjustment Sewer Piles, Part E REV 1.pdf	27221.83	application/pdf	4/1/2025, 6:50:12 PM
2025-03-31 - VECP No. 18, New Flood Wall Alignment at Sta 28+55 (FORMAL).pdf	4452.66	application/pdf	3/31/2025, 11:36:50 AM

File Name	Size (KB)	Type	Last Modified
2025-04-01 - NCCD No. 109 Bulletin 23 Tennis Bldg Relocation Rev 1.pdf	254.83	application/pdf	4/1/2025, 8:24:20 AM
2025-04-01 - Notice of Quantity Overrun, Item 4.08 AA, Concrete Curb, 18 Inch Deep.pdf	813.47	application/pdf	4/1/2025, 6:48:31 AM
2025-04-01 - Steel Price Adjustment Rebar, Part J2 April 2023 Uncoated Rebar.pdf	2480.74	application/pdf	4/3/2025, 3:39:35 PM
2025-04-02 - Bulletin 23 PCO 283 Tennis Bldg Relocation Rev. 1.pdf	481.64	application/pdf	4/2/2025, 3:40:58 PM
2025-04-02 - Steel Price Adjustment Rebar, Part A2 July 2022 Uncoated Rebar.pdf	3521.63	application/pdf	4/3/2025, 3:38:48 PM
2025-04-04 - Site Turnover Field 6 Restriction.pdf	418.98	application/pdf	4/4/2025, 12:07:34 PM
2025-04-04 - PCO No. 212 - Building Plumbing Changes (RFI's #787, 895 & 1002).pdf	21798.33	application/pdf	4/4/2025, 8:59:31 AM
2025-04-04 - PCO No. 224 - Costs Due to SWO at Houston St (Field Order #20).pdf	29103.52	application/pdf	4/4/2025, 7:39:32 AM
2025-04-04 - PCO No. 227 - Closure at Existing FBH South Side.pdf	19387.36	application/pdf	4/4/2025, 6:46:08 AM
2025-04-04 - PCO No. 280 - Granite Seawall Cap Repair (RFI 1098).pdf	7246.61	application/pdf	4/3/2025, 6:28:45 PM
2025-04-07 - Employer Tax Liabilities on Taxable Benefits.pdf	3514.14	application/pdf	4/7/2025, 4:27:00 PM
2025-04-07 - PCO #294 - Sealer for Park Benches.pdf	1314.78	application/pdf	4/7/2025, 1:41:27 PM
2025-04-07 - PCO #299 - Potential Impacts Due to New Tariff, Notice of Changed Condition.pdf	347.01	application/pdf	4/7/2025, 6:22:38 PM
2025-04-08 - PCO No. 296 - Cathodic Protection Mudline Obstructions, Phase 2.pdf	18782.78	application/pdf	4/9/2025, 8:31:00 AM
2025-04-09 - Steel Price Adjustment Sewer Piles, Part G REV 1.pdf	14927.58	application/pdf	4/9/2025, 3:30:27 PM
2025-04-11 - Steel Price Adjustment Sewer Piles, Part H REV 1.pdf	8447.25	application/pdf	4/11/2025, 8:46:29 AM
2025-04-14 - PCO #125C - New Water Main Items from Bulletin 10.pdf	49000.53	application/pdf	4/13/2025, 1:27:04 PM
2025-04-14 - PCO No. 242A - Field Memo 11, Corlears Handrail Anchors.pdf	3704.39	application/pdf	4/13/2025, 9:19:41 AM
2025-04-14 - PCO No. 300 - Conc Paver Base on Top of Cut Off Wall.pdf	1614.59	application/pdf	4/11/2025, 5:58:19 PM
2025-04-14 - Steel Price Adjustment - Part C - Black Rebar, Sep 2022.pdf	2254.24	application/pdf	4/14/2025, 5:28:49 PM
2025-04-14 - Steel Price Adjustment - Part Q - Black Rebar, June 2023.pdf	2067.76	application/pdf	4/14/2025, 6:03:00 PM
2025-04-15 - NCCD NO. 110 Tennis Step Down Grade Issue.pdf	2786.65	application/pdf	4/15/2025, 7:36:57 AM
2025-04-15 - NCCD NO. 111 Bent 1 Grading Issues.pdf	12139.8	application/pdf	4/15/2025, 8:10:47 AM
2025-04-16 - Montgomery Street Staged Turnover.pdf	13208.95	application/pdf	4/16/2025, 7:55:12 AM
2025-04-17 - Request for Comm Det, PCO No. 255 Rejection of Sound Welds.pdf	9940.22	application/pdf	4/17/2025, 12:48:40 PM
2025-04-28 - NCCD No. 109 Update 1 Bulletin 23 Tennis Bldg Relocation Rev 1.pdf	2520.2	application/pdf	4/28/2025, 8:40:57 AM
2025-04-28 - PCO No. 260C - Field Memo 14 - Material Storage.pdf	4695.95	application/pdf	4/27/2025, 6:02:00 PM
2025-04-28 - PCO#296 - Obstructions with Cathodic Protection Installation Phase 2.pdf	6689.36	application/pdf	4/27/2025, 9:24:53 AM
2025-04-28 - Request for Comm Det, PCO No. 261 â€“ Congestion Pricing.pdf	3422.6	application/pdf	4/27/2025, 5:36:59 PM
2025-04-29 - PCO No. 219 - E10th St Underground Storage Tank.pdf	5206.44	application/pdf	4/29/2025, 2:55:36 PM
2025-04-30 - EJ Electric Stored Materials for Photovoltaic System and Various Bid Items.pdf	143.77	application/pdf	4/30/2025, 4:13:04 PM
2025-04-30 - Response to PM CM Comments on Update #34.pdf	8527.89	application/pdf	4/30/2025, 10:05:07 AM
2025-04-30 - Verified Statement of Delay Damages.pdf	2339.86	application/pdf	4/30/2025, 7:05:44 AM
2025-05-02 - PCO No. 293 A- Temporary Water M&O 2.pdf	7619.96	application/pdf	5/2/2025, 3:02:23 PM
2025-05-02 - PCO No. 296 Anode Obstruction Clearing.pdf	1074.28	application/pdf	5/2/2025, 2:49:12 PM
2025-05-02 - PCO No. 278 - Screen Mesh for Floodlight Pole Base.pdf	4441.41	application/pdf	5/4/2025, 2:57:10 PM
2025-05-02 - Request for Comm Determination No. 18 - Field Memo 1 - Update 1.pdf	12923.58	application/pdf	5/5/2025, 6:21:42 AM
2025-05-05 - HW-908 Allowance for Extra Work Due to Archaeological Discoveries April 2025 (Package 8) Letter.pdf	0	application/pdf	4/15/2026, 7:40:52 AM
2025-05-05 - PCO No. 260A â€“ Fire Boathouse Exclusion Zone Temporary Fencing Revision 1.pdf	8324.05	application/pdf	5/5/2025, 5:52:13 PM
2025-05-06 - NCCD No. 103 - M&O Area 2 Building and Foundation Permitting (CLOSED).pdf	600.35	application/pdf	5/6/2025, 1:17:36 PM
2025-05-06 - NCCD No. 104 - M&O Area1 Canopy and Foundation Permitting (CLOSED).pdf	720.18	application/pdf	5/6/2025, 1:32:01 PM
2025-05-06 - NCCD No. 106 - E14th St - Construction Access Postponed (CLOSED).pdf	2189.63	application/pdf	5/6/2025, 1:59:09 PM
2025-05-06 - NCCD NO. 110 - Tennis Step Down Grade Issue (CLOSED).pdf	2604.31	application/pdf	5/6/2025, 2:20:44 PM
2025-05-07 - PCO No. 293B - Temporary Electric for Phase 1 Park Opening.pdf	8020.34	application/pdf	5/7/2025, 10:57:08 AM
2025-05-08 - PCO No. 152 - DSB Foundation Conflicts w Park Drainage (never sent).pdf	3891.66	application/pdf	5/8/2025, 3:36:53 PM

File Name	Size (KB)	Type	Last Modified
2025-05-08 - PCO No. 152 - DSB Foundation Conflicts w Park Drainage.pdf	3891.66	application/pdf	3/31/2025, 7:48:35 AM
2025-05-12 - PCO No. 293B - Temporary Electric for Phase 1 Park Opening Scope #3.pdf	10660.59	application/pdf	5/12/2025, 6:18:37 PM
2025-05-12 - PCO No. 304 - Field Memo 16. Delancey St Curb Work West of ERH Driveway.pdf	4750.81	application/pdf	5/12/2025, 5:06:08 PM
2025-05-13 - PCO No. 296 - Anode Obstruction Clearing Rev. 1.pdf	234.69	application/pdf	5/13/2025, 8:54:00 AM
2025-05-14 - Item 698.06 Steel Iron Price Adjus_Sheet Piles Part G_ PMCM Recommend.pdf	744.42	application/pdf	5/14/2025, 7:22:47 AM
2025-05-14 - PCO No. 076C - Amphitheater Canopy, REV 1.pdf	9639.3	application/pdf	5/14/2025, 3:57:10 PM
2025-05-21 - NCCD No. 112, Update 1 RFI 1047 Modifications.pdf	467.13	application/pdf	5/21/2025, 7:54:33 AM
2025-05-21 - PCO No. 309 - NYCHA Buildiing #11 Service Replacement.pdf	7509.51	application/pdf	5/21/2025, 1:08:49 PM
2025-05-21 PCO No. 144 - Sewer House Tie-in NYCHA RFI751 R2.pdf	17924.32	application/pdf	5/21/2025, 8:44:03 AM
2025-05-30 - NCCD No. 113 - MO Front Curb and Fence Details.pdf	447.15	application/pdf	5/30/2025, 11:09:29 AM
2025-05-31 - Verified Statement of Delay Damages.pdf	2345.86	application/pdf	6/2/2025, 6:41:24 AM
2025-06-02 - PCO No. 213 - Bulletin No. 16, M&O#3 Building Modifications (Akela).pdf	10844.99	application/pdf	6/2/2025, 9:09:59 AM
2025-06-06 - PCO No. 313 - Drywell Infiltration Testing RFP.pdf	2226.02	application/pdf	6/6/2025, 4:53:07 PM
2025-06-06 - PCO No. 315 - Field Order 33 Inspection of Soil for MGP.pdf	4389.09	application/pdf	6/6/2025, 5:29:46 PM
2025-06-10 - Response to PM CM comments on Update #35.pdf	9028.97	application/pdf	6/10/2025, 7:50:00 AM
2025-06-10 - Response to PM CM comments on Update #36.pdf	3935.68	application/pdf	6/10/2025, 7:50:00 AM
2025-06-12 - HW-900H - Light Towers for Track Field Package 2 (9.1.24 - 5.31.25).pdf	69446.14	application/pdf	6/12/2025, 11:44:42 AM
2025-06-13 - PCO No. 316 - RFI 1047 Rework.pdf	1573.6	application/pdf	6/13/2025, 1:26:55 PM
2025-06-16- PCO No. 89C - FDR Watermain Crossing #2.pdf	22378.94	application/pdf	6/19/2025, 3:16:56 PM
2025-06-16 - Request for Waiver to NYCDOT Traffic Stipulations.pdf	1775.87	application/pdf	6/15/2025, 1:41:55 PM
2025-06-17 - CHP CutFill Reference_v2.pdf	9105.72	application/pdf	6/17/2025, 10:51:21 AM
2025-06-17 - PCO 207C - Maint of Temporary Fence & Water Barrier to access Ballfields 1 & 2, Invoice #1, 9.5.24 to 5.26.25.pdf	0	application/pdf	4/15/2026, 7:40:52 AM
2025-06-23 - HW-908 -Allowance for Extra Work Due to Archaeological Discoveries April 2025 (Package 8) Letter.pdf	0	application/pdf	4/15/2026, 7:40:52 AM
2025-06-23 - PCO No. 319 - Field Memo #24 - Removal of Trees and Shrubs for Parks Dept.pdf	2499.76	application/pdf	6/23/2025, 4:48:08 PM
2025-06-24 - PCO#320 - Reach K Floodwall - FDR West Re-Design Efforts (Reduced).pdf	8409.41	application/pdf	6/24/2025, 4:06:18 PM
2025-06-24 - PCO#320 - Reach K Floodwall - FDR West Re-Design Efforts.pdf	251166.49	application/pdf	6/24/2025, 3:59:23 PM
2025-06-25 - PCO 260 D Temporary Paving at Fire Boat House.pdf	9395.3	application/pdf	6/25/2025, 9:09:11 AM
2025-06-25 - PCO 329 D 'Annunzio Extended Project Costs.pdf	620.08	application/pdf	6/25/2025, 9:54:13 AM
2025-06-26 - Notice of Quantity Overrun, Item PK-ESCR 737, Steel Pipe Bollards.pdf	4909.6	application/pdf	6/25/2025, 5:26:43 PM
2025-06-26 - Notice of Quantity Overrun, Item SL-37.05.11, F&I Type 3624 Roadway Concrete Box.pdf	3370.09	application/pdf	6/26/2025, 2:16:33 PM
2025-06-26 - PCO No 194 - Changes Reqd to Access Weld of Ped Bridge Bearings R1.pdf	15047.76	application/pdf	6/25/2025, 8:30:06 PM
2025-06-27 - Delancey Bridge Strike, Final Report.pdf	11162	application/pdf	6/27/2025, 6:59:23 AM
2025-06-27 - NCCD No. 75 - M&O Area 2 Shop Drawings and Architectural Finishes (CLOSED).pdf	545.07	application/pdf	6/27/2025, 3:31:43 PM
2025-06-27 - NCCD No. 87 - (RFI#906) Reach D Pedestrian Walkway Grades (CLOSED).pdf	3135.68	application/pdf	6/27/2025, 3:32:36 PM
2025-06-27 - NCCD No. 93B - Walkway Grades - Reach G Basketball Courts (CLOSED).pdf	513.57	application/pdf	6/27/2025, 4:41:27 PM
2025-06-27 - NCCD No. 96 - Grades at Amphitheatre (CLOSED).pdf	1149.29	application/pdf	6/27/2025, 4:32:58 PM
2025-06-27 - NCCD No. 97 - Grades at Passive Lawn (CLOSED).pdf	1096.39	application/pdf	6/27/2025, 4:54:44 PM
2025-06-27 - PCO 330 Reach K Sewer NYCHA Connections.pdf	222.27	application/pdf	6/27/2025, 8:06:29 AM
2025-06-30 - NCCD No. 114 - Open RFIs at FDR NB Montgomery Street On Ramp.pdf	357.65	application/pdf	6/30/2025, 2:52:09 PM
2025-06-30 - Verified Statement of Delay Damages.pdf	2367.72	application/pdf	6/30/2025, 6:24:03 AM
2025-07-02 - PCO No. 296 - Anode Obstruction June 2025 Update.pdf	194.71	application/pdf	7/2/2025, 9:18:51 AM
2025-07-02 - PCO No. 152 - DSB Foundation Conflicts w Park Drainage.pdf	4143.61	application/pdf	7/2/2025, 1:42:05 PM
2025-07-07 - Notice of Quantity Overrun, Item 54.31SR, Shotcrete for Repair Work, Update 1.pdf	11887.45	application/pdf	7/6/2025, 12:12:19 PM
2025-07-07 - Notice of Quantity Overrun, Item ESCR-6.20, Rip Rap Rock, Update No. 1.pdf	1873.42	application/pdf	7/24/2025, 2:27:54 PM
2025-07-07 - PCO No 307 - Grading Issue at Tennis Stepdown (RFI 1121).pdf	6326.6	application/pdf	7/7/2025, 6:57:22 PM

File Name	Size (KB)	Type	Last Modified
2025-07-07 - PCO No. 303A - Temp Operation Facilities for Parks Dept.pdf	8712.05	application/pdf	7/7/2025, 10:30:26 AM
2025-07-09 - PCO No 293D - IPC Utility (Water & Electric) Support for Phase 1 Opening.pdf	12752.89	application/pdf	7/9/2025, 11:50:54 AM
2025-07-10 - PCO#327 - Grading Issue at Delancey Street Sidewalk (RFI 1122).pdf	4548.33	application/pdf	7/10/2025, 5:14:25 AM
2025-07-10 - Request for Comm Det PCO No. 246 Joint Sealant between Precast Cocrete Modular Units.pdf	11303.4	application/pdf	7/9/2025, 6:59:29 PM
2025-07-14 - PCO No. 76D - Field Memo #26, Amphitheater Canopy Anchorage Protection.pdf	3895.9	application/pdf	7/14/2025, 6:43:40 PM
2025-07-14 - PCO#338 - Engineering for Houston & Track Step Down Precast Foundation.pdf	9863.54	application/pdf	7/17/2025, 7:59:22 AM
2025-07-15 - Cherry Street Crossing - Additional Electrical Scope.pdf	666.74	application/pdf	7/15/2025, 1:47:29 PM
2025-07-15 - PCO#240 - Repair to Unknown 6in Spur at Grand Street and FDR SB SR.pdf	3702.46	application/pdf	7/15/2025, 11:23:54 AM
2025-07-16 - NCCD No. 115 - Delay to Curb & Asphalt Placement in CHP West, FM#27.pdf	5614.34	application/pdf	7/17/2025, 10:03:55 AM
2025-07-17 - PCO#334 - Item 7.07 B, Bollards Needed at ERH Parking Lot.pdf	4730.85	application/pdf	7/17/2025, 5:05:31 PM
2025-07-24 - PCO No. 341 - Interim Fence at CHB Approaches.pdf	2189.99	application/pdf	7/24/2025, 4:13:42 PM
2025-07-24 - PCO#318 - Field Memo #25 - Montgomery St. Sidewalk Restoration.pdf	7638.38	application/pdf	7/24/2025, 4:47:16 PM
2025-07-29 - PCO No. 260D - Field Memo 14, FBH Temp Asphalt, Rev 1.pdf	1609.06	application/pdf	7/29/2025, 12:57:15 PM
2025-07-30 - CE Case #MC- Project Status for 00 FDR DR, NEW YORK, NY 1.pdf	156.36	application/pdf	7/30/2025, 1:19:54 PM
2025-07-30 - East 10th St Type 2 Boulder Conflict - NCCD 108 Update 1.pdf	1771.19	application/pdf	7/29/2025, 6:07:06 PM
2025-07-30 - FM #27 (Rev 2) CHP, Shared Use Path, vs signed.pdf	2555.19	application/pdf	8/31/2025, 6:23:10 PM
2025-07-30 - IPC Nop Objection to CE's â€œNo Cost Change Orderâ€ letter, Request No. 3.pdf	289.34	application/pdf	7/30/2025, 11:22:59 AM
2025-07-30 - NCCD No. 107 - Montgomery Street Fence Shop Drawings (CLOSED).pdf	447.56	application/pdf	7/30/2025, 8:30:19 AM
2025-07-30 - NCCD NO. 111 - Bent 1 Grading Issues (CLOSED).pdf	14012.12	application/pdf	7/30/2025, 9:21:02 AM
2025-07-30 - NCCD No. 82 - Bulletin 14 Tennis Building Redesign (CLOSED).pdf	1122.38	application/pdf	7/30/2025, 8:13:18 AM
2025-07-30 - Verified Statement of Delay Damages.pdf	2485.11	application/pdf	7/30/2025, 6:30:19 AM
2025-08-04 - Houston Street Jet Grout Environmental Changes.pdf	753.15	application/pdf	8/4/2025, 7:24:53 AM
2025-08-04 - PCO No. 177 - Tennis Court Accessories (RFI 888 and 931).pdf	9384.81	application/pdf	8/3/2025, 2:57:41 PM
2025-08-04 - PCO No. 260B â€“ Field Memo 14 - IPC Work Completed Prior to SWO.pdf	12895.04	application/pdf	10/28/2025, 12:18:40 PM
2025-08-04 - PCO No. 302 - Add Tasks to Accelerate DSB Construction.pdf	8786.75	application/pdf	8/3/2025, 8:28:44 PM
2025-08-05 - HW-900H - Houston St Jet Grout Test Program, Package 2 (6.1.25 - 6.30.25).pdf	559.37	application/pdf	8/5/2025, 6:04:53 PM
2025-08-06 - HW-900H - Acceleration for Temp Electric for Phase 1A Park Opening, Package 1.pdf	1617.04	application/pdf	8/5/2025, 6:44:09 PM
2025-08-06 - PCO No. 203 - M&O Canopy Detailing Rev 2.pdf	7260.46	application/pdf	8/6/2025, 11:11:24 AM
2025-08-06 - PCO#316B - Replacement of Sidewalk (RFI 1047).pdf	2059.63	application/pdf	8/6/2025, 3:45:18 PM
2025-08-08 - PCO No. 235 - CHB - Adjustment of Bridge Fence Base Plates.pdf	12478.55	application/pdf	8/7/2025, 7:09:18 PM
2025-08-08 -Item 4.02 CA Binder Mixture, IPC Offer for Overrun Greater than 125%.pdf	271.5	application/pdf	9/12/2025, 3:56:32 PM
2025-08-11 - Alternate DIP Supplier, McWane Ductile.pdf	173.83	application/pdf	8/12/2025, 7:05:32 AM
2025-08-11 - PCO No. 260 E - Field Memo 14 - VIF, Asphalt Setting Bed.pdf	2497.53	application/pdf	8/11/2025, 11:19:07 AM
2025-08-11 - PCO No. 301 - GRS Wall, Phases 1 & 2.pdf	11007.36	application/pdf	8/11/2025, 5:46:27 PM
2025-08-11 - PCO#267 - Phase 1 Planting Additional Costs Due to Design Conflicts.pdf	47196.08	application/pdf	8/9/2025, 5:43:24 AM
2025-08-11 - Request for Comm Det, PCO No. #060 Bridge Fence.pdf	31844.38	application/pdf	8/11/2025, 3:19:38 PM
2025-08-12 - PCO-203E - Grand St. Parkside Premium Costs.pdf	9927.44	application/pdf	8/12/2025, 7:47:10 AM
2025-08-18 - PCO No. 202 - Esplanade Joint System at PRSE.pdf	36723	application/pdf	8/16/2025, 5:39:15 AM
2025-08-18 - PCO No. 258 - Larger Tree Selection.pdf	2982.66	application/pdf	8/16/2025, 6:15:48 AM
2025-08-20 - Acceptance of Comm Det #23, PCO#233, VECP#12 - Jet Grout Payment Quantity.pdf	175.26	application/pdf	8/20/2025, 2:30:03 PM
2025-08-20 - PCO No. 284, Fire Hydrant & Coupler Connection Changes.pdf	17616.02	application/pdf	8/20/2025, 6:53:19 AM
2025-08-20 - Request for Partial Payment, Const Cost Savings, VECP #9.pdf	89.62	application/pdf	8/20/2025, 3:16:15 PM
2025-08-21 - Request for Partial Payment, Const Cost Savings, VECP #9.pdf	208.38	application/pdf	8/21/2025, 11:21:06 AM
2025-08-21 - PCO No. 306 - Leveling of Park Furnishings.pdf	6358.38	application/pdf	8/20/2025, 5:06:25 PM
2025-08-21 - PCO#330 - NYCHA Connections at 14th Street.pdf	4856.11	application/pdf	8/20/2025, 5:32:57 PM

File Name	Size (KB)	Type	Last Modified
2025-08-26 - PCO #299 - Impacts Due to New Tariff, Update #01.pdf	2242.69	application/pdf	8/26/2025, 7:45:00 AM
2025-08-27 - HW-900H - Acceleration for CH Bridge Interim Fence, Package 1.pdf	1342.39	application/pdf	8/27/2025, 9:13:00 AM
2025-08-27 - PCO No. 213 - Bulletin No.16 M&O#3 Building Modifications (Green Roof).pdf	103.28	application/pdf	8/27/2025, 5:40:47 PM
2025-08-27 - PCO#337 - Labor Day Opening Add Costs, Package 1.pdf	7928.02	application/pdf	8/27/2025, 2:53:09 PM
2025-08-28 - PCO No. 353 - CPT Testing Reaches H_I_J, IPC Acceptance of PMCM Offer.pdf	295.24	application/pdf	8/29/2025, 5:38:25 AM
2025-08-28 - Verified Statement of Delay Damages.pdf	2621.49	application/pdf	8/28/2025, 10:28:08 AM
2025-08-29 - CHB Approaches - Additional Interim Fence.pdf	849.57	application/pdf	8/31/2025, 6:03:31 AM
2025-08-29 - NCCD No. 116 - Bulletin 22 Building Code Changes.pdf	945.43	application/pdf	9/2/2025, 1:02:23 PM
2025-09-02 - HW-900H - Acceleration for Field Memo #14 - Boathouse Paver Exclusion Zone - Temporary Fencing.pdf	0	application/pdf	4/15/2026, 7:40:52 AM
2025-09-02 - HW-900H - Acceleration for Field Memo #24 - Removal of Trees and Shrubs for Parks Dept.pdf	10834.4	application/pdf	8/31/2025, 9:37:31 AM
2025-09-02 - PCO#352 - Retrofit Air Mesh System at Fields 1 & 2.pdf	3002.18	application/pdf	8/30/2025, 5:24:23 PM
2025-09-04 - Directive to Install Filter Fabric at Type C-3 Drainage Structures.pdf	83.79	application/pdf	9/4/2025, 4:16:43 PM
2025-09-04 - REGISTERED, DDC CO #74, PCO #75A (Bulletin 6) & PCO #147 (FBH Conflicts).pdf	2581.68	application/pdf	9/12/2025, 1:59:56 PM
2025-09-05 - PCO No. 253 - Modifications to Tabletops in Reach C.pdf	7167.79	application/pdf	9/5/2025, 11:00:10 AM
2025-09-05 - PCO No. 276 - RPZ Assembly at Houston Street Retaining Wall Footing.pdf	7723.17	application/pdf	9/7/2025, 5:28:43 PM
2025-09-08 - NCCD No. 117 - RFI No. 1207 Tennis Building Roof Hatch and Ladder Location.pdf	8019.75	application/pdf	9/8/2025, 7:31:09 AM
2025-09-08 - Notice of Quantity Overrun, Non-Haz Soil.pdf	210.4	application/pdf	9/8/2025, 2:15:22 PM
2025-09-11 - NCCD No. 105 - M&O Fence Shop Drawings (CLOSED).pdf	514.19	application/pdf	9/11/2025, 3:58:16 PM
2025-09-11 - NCCD No. 109 - Bulletin 23 Tennis Bldg Relocation Rev 1 (CLOSED).pdf	2676.05	application/pdf	9/11/2025, 1:31:42 PM
2025-09-11 - NCCD No. 113 - MO Front Curb and Fence Details (CLOSED).pdf	638.27	application/pdf	9/11/2025, 3:35:58 PM
2025-09-11 - NCCD No. 114 - Open RFIs at FDR NB Montgomery Street On Ramp (CLOSED).pdf	435.84	application/pdf	9/11/2025, 5:45:52 PM
2025-09-11 - NCCD No. 115 - Delay to Curb & Asphalt Placement in CHP West, FM#27 (CLOSED).pdf	5790.5	application/pdf	9/11/2025, 5:42:08 PM
2025-09-11 - NCCD No. 91 - RFI #582, Bulletin 6, ADA Tolerances for E10th St Bridge (CLOSED).pdf	551.16	application/pdf	9/11/2025, 9:27:16 AM
2025-09-11 - NCCD No. 93A - MO Area 2 Sewer Connection (CLOSED).pdf	14596.18	application/pdf	9/11/2025, 11:19:04 AM
2025-09-18 - Notice of Claim, DDC Dispute #1704 Rejection of Sound Welds.pdf	13678.33	application/pdf	9/17/2025, 6:03:22 PM
2025-09-18 - Request for Comm Det, PCO No. 258 Larger Tree Selection.pdf	12420.93	application/pdf	9/18/2025, 3:43:04 PM
2025-09-19 - Notice of Quantity Overrun, Item ESCR-8.01 C1 MGP Non Haz MGP Contam Soil.pdf	285.34	application/pdf	9/19/2025, 3:23:01 PM
2025-09-19 - PCO No. 316A - Grading Issues Along Pathways (RFI 1047).pdf	43337.02	application/pdf	9/19/2025, 8:12:16 AM
2025-09-19 - PCO No. 340 - Full Closure Add MPT Measures for 10th St Bridge Demo.pdf	15520.96	application/pdf	9/19/2025, 5:48:54 PM
2025-09-19 - PCO No. 343A - Demo Existing Phase 2 CSOs.pdf	12891.94	application/pdf	9/19/2025, 1:29:27 PM
2025-09-19 - PCO No. 347 - Double Gate for 4' Steel Fence (RFI 1209).pdf	3120.91	application/pdf	9/19/2025, 10:34:15 AM
2025-09-22 - HW-900H - Light Towers for Track Field Package 3 (6.1.25 - 9.8.25).pdf	69419.26	application/pdf	9/22/2025, 5:34:58 PM
2025-09-22 - NCCD No. 118 ESCR-8.01 C.1 MGP Non Haz MGP Soil Overrun.pdf	407.23	application/pdf	9/22/2025, 7:10:42 AM
2025-09-22 - PCO No. 328 - Phase 1 Memorial Day Opening Acceleration.pdf	13399.08	application/pdf	9/22/2025, 11:59:36 AM
2025-09-23 - Response to PM CM Comments on CPM Update #38 (Apr 2025).pdf	2730.06	application/pdf	9/23/2025, 7:22:47 AM
2025-09-23 - Response to PMCM Comments on CPM Update #37 (Mar 2025).pdf	8758.49	application/pdf	9/23/2025, 6:48:31 AM
2025-09-23 - Response to PMCM Comments on CPM Update #39 (May 2025).pdf	3466.48	application/pdf	9/23/2025, 8:43:35 AM
2025-09-25 - Notice of Claim, DDC Dispute #1705 Congestion Pricing Impacts.pdf	6194.24	application/pdf	9/25/2025, 1:28:20 PM
2025-09-29 - PCO#325 - FM #27 - Mob Costs to Pave CHP Shared Path (Assigned from PC Contract).pdf	9330.04	application/pdf	9/29/2025, 4:17:03 PM
2025-09-29 - Response to PMCM Comments on CPM Update #40 (Jun 2025).pdf	9864.42	application/pdf	9/27/2025, 9:35:13 AM
2025-09-29 - Verified Statement of Delay Damages.pdf	2547.38	application/pdf	9/29/2025, 7:25:46 AM
2025-09-30 - HW-900H - Acceleration for CH Bridge Interim Fence, Package 1.pdf	1077.06	application/pdf	9/29/2025, 5:29:02 PM
2025-09-30 - NCCD No. 119 - Project Bulletin 24 Delays.pdf	7231.18	application/pdf	9/30/2025, 7:59:50 AM
2025-09-30 - PCO#244A - Bulletin No. 17 Track and Field Building Plumbing Modifications.pdf	37202.65	application/pdf	9/29/2025, 6:00:33 PM
2025-10-06 - PCO No. 287 - Field Memo #15 and #17.pdf	37374.38	application/pdf	10/5/2025, 7:25:43 PM

File Name	Size (KB)	Type	Last Modified
2025-10-07 - NCCD No. 120 - Project Bulletin 25 Delays.pdf	14940.35	application/pdf	10/7/2025, 8:47:10 AM
2025-10-07 - NCCD No. 121 - Phase 2 Combiwall Obstructions in 0% Locations.pdf	477.7	application/pdf	10/7/2025, 5:09:45 PM
2025-10-08 - NCCD No. 122 - E. 10th Street Ramp Footing Utility Conflicts.pdf	4766.36	application/pdf	10/8/2025, 7:41:59 AM
2025-10-09 - Notice of Quantity Overrun, Item ESCR-2.FDO, Jet Grouting.pdf	595.79	application/pdf	10/9/2025, 2:38:52 PM
2025-10-10 - HW-900H - Acceleration for Drywell Infiltration Testing (PCO #313).pdf	1562.95	application/pdf	10/10/2025, 10:34:49 AM
2025-10-10 - PCO No. 273B - Deeper Sea Rail Anchors.pdf	23410.58	application/pdf	10/10/2025, 1:25:25 PM
2025-10-10 - PCO No. 358 - Cover Type C-3 Non-ADA Compliant Drain Structures.pdf	2076.32	application/pdf	10/10/2025, 9:37:15 AM
2025-10-13 - Notice of Claim - DDC Dispute #1719 NYC-180002 Bridge Fence Deletion.pdf	35013.02	application/pdf	10/11/2025, 5:17:19 PM
2025-10-13 - PCO No. 356 (FM#33) Salvage Material from T&F & Surrounding Areas.pdf	5507.74	application/pdf	10/11/2025, 7:33:35 AM
2025-10-15 - Competent Person, Update No. 4.pdf	88.02	application/pdf	10/16/2025, 8:42:45 AM
2025-10-15 - HW-900H - Acceleration for Temp Water System for Memorial Day Opening (PCO #293A2).pdf	1764.71	application/pdf	10/15/2025, 5:20:28 PM
2025-10-15 - PCO NO. 272 - Rebar Detailing Additional Costs Package 4.pdf	42492.23	application/pdf	10/15/2025, 11:33:59 AM
2025-10-15 - PCO No. 362D â€“ Graffiti Removal Material Only.pdf	3932.08	application/pdf	10/15/2025, 5:50:56 PM
2025-10-22 - NCCD No. 123 - CHP West Planting Delays due to PC Contract.pdf	8962.72	application/pdf	10/22/2025, 2:45:06 PM
2025-10-22 - NCCD No. 124 - Gouverneurs Gardens Planting Schedule.pdf	8966.14	application/pdf	10/22/2025, 2:43:39 PM
2025-10-22 - NCCD No. 125 - Reach C Lawn (Dog Park) Delay.pdf	8965.5	application/pdf	10/22/2025, 2:44:22 PM
2025-10-22 - PCO No. 379 Thicker Deck Slab Demolition Bents 178 to 181.pdf	822.38	application/pdf	10/22/2025, 9:46:14 AM
2025-10-23 - Deep Soil Mixing - Differing Site Condition.pdf	417.67	application/pdf	10/23/2025, 3:09:24 PM
2025-10-24 - HW900H - CPT Testing for Wick Drains (PCO No. 277).pdf	8480.59	application/pdf	10/24/2025, 10:51:14 AM
2025-10-24 - Moratorium Waiver Request.pdf	677.99	application/pdf	10/23/2025, 6:48:49 PM
2025-10-24 - NCCD No. 121 Update 1 - Phase 2 Combiwall Obstructions in 0% Locations.pdf	946.6	application/pdf	10/24/2025, 2:42:56 PM
2025-10-24 - PCO No. 312 - Type 3 Catch Basin at Montgomery Street NB FDR Entrance Ramp.pdf	18662.13	application/pdf	10/24/2025, 10:00:13 AM
2025-10-24 - PCO No. 335 - Sea Rail Salvage (MG).pdf	19009.42	application/pdf	11/14/2025, 10:58:00 AM
2025-10-24 - PCO No. 335 - Sea Rail Salvage.pdf	6489.61	application/pdf	10/23/2025, 5:55:50 PM
2025-10-27 - HW-900H - Acceleration for PCO No. 207C - Maintaining Temporary Fence and Path from Delancey East Approach to Fields 1&2.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2025-10-27 - HW-900H - Acceleration for PCO No. 207D - Toilets for Path from Delancey East Approach to Fields 1&2.pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2025-10-27 - PCO No. 300 - Paver Detail at Cutoff Wall (RFI 1095) Rev 1.pdf	9000.4	application/pdf	10/27/2025, 8:44:21 AM
2025-10-27 - PCO No. 331A - Field Memo #28 - Esplanade Grades (RFI 1056).pdf	19494.26	application/pdf	10/27/2025, 11:14:11 AM
2025-10-28 - PCO No. 244B - Drainage Trench in Reach J.pdf	34689.16	application/pdf	10/28/2025, 4:03:16 PM
2025-10-28 - PCO No. 346 - Winterization Pit for Delancey Spray Fixtures and Irrigation.pdf	20218.34	application/pdf	10/28/2025, 8:45:35 AM
2025-10-28 - PCO No. 383 - Rigid Inclusion Site Conditions PCO.pdf	1822.21	application/pdf	10/29/2025, 8:09:06 AM
2025-10-29 - Verified Statement of Delay Damages.pdf	2829.24	application/pdf	10/29/2025, 5:42:10 PM
2025-10-31 - HW-900H - Acceleration for PCO No. 076D - Amphitheater Canopy Anchorage Protection.pdf	1037.47	application/pdf	10/31/2025, 8:32:00 AM
2025-10-31 - PCO No. 362C â€“ Graffiti Removal Areas Without Anti-Graffiti.pdf	4414.6	application/pdf	10/31/2025, 9:27:38 AM
2025-10-31 - Request for 2025 Holiday Construction Embargo Waiver.pdf	160.66	application/pdf	10/31/2025, 1:54:21 PM
2025-11-03 - NCCD No. 044 - NYC-180002 Metal Architectural Mesh (CLOSED).pdf	2193.69	application/pdf	11/1/2025, 7:04:27 PM
2025-11-03 - NCCD No. 052 - Vegetated (Green) Roof Changes - MO Building 2 (CLOSED).pdf	9025.86	application/pdf	11/3/2025, 8:19:18 AM
2025-11-03 - NCCD No. 112 - Grade Issues at Various Pathways, RFI #1047(CLOSED).pdf	554.47	application/pdf	11/1/2025, 5:29:34 PM
2025-11-03 - NCCD No. 119 - Project Bulletin 24 Delays (CLOSED).pdf	6997.35	application/pdf	11/1/2025, 5:33:12 PM
2025-11-03 - PCO No. 378 â€“ FDR Underdeck Lighting At Montgomery St Parking Lot.pdf	38710.77	application/pdf	11/2/2025, 8:40:05 PM
2025-11-04 - Notice of Quantity Overrun, Item 4.02 CA - Binder Mixture.pdf	210.67	application/pdf	11/4/2025, 3:40:21 PM
2025-11-04 - Notice of Quantity Overrun, Item PK-ESCR 1924, Tree Removal (18-24IN DBH).pdf	62.94	application/pdf	11/4/2025, 3:01:19 PM
2025-11-04 - Notice of Quantity Overrun, Item PK-ESCR 2530, Tree Removal (24-30IN DBH).pdf	205.4	application/pdf	11/4/2025, 3:07:18 PM
2025-11-05 - Differing Site Condition - Reach I Cutoff Wall.pdf	7048.91	application/pdf	11/5/2025, 11:31:42 AM
2025-11-05 - PCO No. 390 - Reach H-I-J Cutoff Wall Differing Site Conditions.pdf	8766.4	application/pdf	11/5/2025, 4:15:08 PM

File Name	Size (KB)	Type	Last Modified
2025-11-06 - Notice of Claim, DDC Dispute #1712 Precast Module Joints.pdf	17047.51	application/pdf	11/5/2025, 5:47:28 PM
2025-11-06 - PCO No. 359A - Field Memo #34 - Range Fence.pdf	5246.3	application/pdf	11/5/2025, 6:15:37 PM
2025-11-10 - NCCD No. 126 - Reach H-I-J Combi-wall Differing Site Condition.pdf	15941.88	application/pdf	11/10/2025, 3:58:16 PM
2025-11-10 - Punch List Rebuttal, Cracks in Structural Concrete.pdf	1705.22	application/pdf	11/8/2025, 3:48:17 PM
2025-11-10 - VECP No. 19, Modifications to VECP No. 07, L-Wall Structures 1 thru 3 Only, CONCEPTUAL.pdf	3364.09	application/pdf	11/10/2025, 12:58:56 PM
2025-11-12 - PCO No. 260B â€“ Field Memo 14 - IPC Work Completed Prior to SWO Revision 1.pdf	16793.48	application/pdf	11/12/2025, 6:30:36 AM
2025-11-12 - PCO No. 366 - Additional Fill at Governor Gardens as per FDNY Request.pdf	4113.94	application/pdf	11/12/2025, 4:09:57 PM
2025-11-14 - Congestion Pricing CDRB.pdf	7702.07	application/pdf	11/19/2025, 5:07:47 PM
2025-11-18 - Moratorium Waiver Request.pdf	892.03	application/pdf	11/18/2025, 10:51:58 AM
2025-11-19 - PCO No. 316C - Replace Mulch at Amphitheater Due to Grading Issues (RFI 1047).pdf	18332.18	application/pdf	11/19/2025, 4:15:27 PM
2025-11-20 - PCO No. 290 - Flood Wall Fixed Ladder (RFI#1114, #1157, #1165).pdf	14741.88	application/pdf	11/20/2025, 3:44:41 PM
2025-11-20 - PCO No. 359B - Mulch at CHP and Norhern Tennis Courts.pdf	3382.59	application/pdf	11/20/2025, 7:12:00 AM
2025-11-20 - PCO No. 365 - Wildlife Relocation.pdf	2968.84	application/pdf	11/20/2025, 6:58:46 AM
2025-11-21 - NCCD No. 127 - Houston St Retaining Wall Alignment.pdf	1644.04	application/pdf	11/21/2025, 8:38:00 AM
2025-11-21 - NCCD No. 128 - Change in Building Code Requiring NFRC Windows (RFI 1291).pdf	1483.82	application/pdf	11/22/2025, 3:53:09 PM
2025-11-25 - PCO No. 301B - Phase 2 GRS Wall.pdf	3212.18	application/pdf	11/24/2025, 5:52:20 PM
2025-11-25 - PCO No. 370 - E. 10th St Bridge Footing Test Pits (RFI 1191).pdf	13282.44	application/pdf	11/25/2025, 2:15:43 PM
2025-11-25 - PCO No. 372 - Additional Effort to Install Retractable Bollards in Open Park.pdf	4994.47	application/pdf	11/24/2025, 4:47:07 PM
2025-11-26 - HW-900H - Houston St Jet Grout Test Program, Package 3 (11.1.25-11.30.25).pdf	1414.64	application/pdf	11/26/2025, 11:26:57 AM
2025-11-28 - NCCD No. 074 - Houston Street Retaining Wall Settlement - SWO#20 (CLOSED).pdf	4252.21	application/pdf	11/28/2025, 12:58:40 PM
2025-11-28 - NCCD No. 108 - RFI No. 1042 East 10th Street Type 2 Boulder Conflict (CLOSED).pdf	1000.54	application/pdf	11/28/2025, 12:41:10 PM
2025-11-28 - Verified Statement of Delay Damages.pdf	13048.15	application/pdf	11/28/2025, 11:19:33 AM
2025-12-01- Subcontractor Out of Business - Commodore Construction.pdf	58018.52	application/pdf	11/30/2025, 3:37:17 PM
2025-12-02 - NCCD No. 129 - (RFI 1246) MO 3 West Wall Footing and Oil-O-Static Line Conflict.pdf	997.14	application/pdf	12/2/2025, 6:40:03 AM
2025-12-08 - Notice of Quantity Overrun, Item PK-ESCR 605, 609 & 610 -4in D Pipe, GV, Wet Conn.pdf	54068.22	application/pdf	12/6/2025, 2:01:01 PM
2025-12-08 - PCO No. 389 - Streetlight Pole Type + Height Requirements.pdf	20165.19	application/pdf	12/6/2025, 3:23:30 PM
2025-12-09 - NCCD No. 130 - Combi Pile Tie Pin (RFI 1253).pdf	915.2	application/pdf	12/8/2025, 5:31:01 PM
2025-12-09 - PCO No. 398 - Cathodic Protection Obstruction Phase 2 (Notice).pdf	12423.13	application/pdf	12/8/2025, 5:00:21 PM
2025-12-09 - PCO No. 405 - FM #30 & #40, Reduction of Prefabricated Vertical Drains.pdf	9539.63	application/pdf	12/9/2025, 1:23:44 PM
2025-12-15 - PCO No. 362A â€“ Re-Application of Anti-Graffiti Coating at Delancey West Abutment.pdf	5244.11	application/pdf	12/13/2025, 9:16:15 AM
2025-12-16 - CO#13 (VECP No. 2) - Helical Piles in lieu of Mini-Piles for 10th St Sewers - Final Cost Review..pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2025-12-16 - HW-900H - PCO No. 337 - Phase 1 Labor Day Opening - Water Barrier (Yodock) (11.1.25-11.30.25).pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2025-12-16 - Notice of Anticipated Quantity Overrun, Item ESCR-5.1.OB, Obstruction Clearance (Pre-Drilling).pdf	0	application/pdf	4/15/2026, 7:40:53 AM
2025-12-19 - PCO No. 060B â€“ MPT for NYC-180002 Metal Architectural Mesh.pdf	751.62	application/pdf	12/19/2025, 6:02:18 AM
2025-12-19 - PCO No. 270 â€“ Fall Dig Hazard Additional Costs Rev. 1.pdf	7723.6	application/pdf	12/18/2025, 6:53:59 PM
2025-12-19 - PCO No. 388 â€“ MGP Handling, Transpo, Disposal.pdf	5569.33	application/pdf	12/20/2025, 7:26:11 AM
2025-12-22 - PCO No. 283 - Bulletin No. 23 Tennis Building Relocation.pdf	19379.41	application/pdf	12/20/2025, 11:21:19 AM
2025-12-22 - PCO No. 406 â€“ North End Stepdown Thicker Slab, Bents 178-181.pdf	13643.13	application/pdf	12/21/2025, 11:09:02 AM
2025-12-22 - PCO No. 411 â€“ Differing Site Conditions, Reach G-3 Wick Drains.pdf	549.59	application/pdf	12/21/2025, 12:16:25 PM
2025-12-23 - PCO No. 395 - Houston St Retaining Wall Test Pits (RFI#1234).pdf	5449.04	application/pdf	12/22/2025, 6:52:07 PM
2025-12-24 - PCO No. 359B - Mulch at CHP and Northern Tennis Courts, Rev 1.pdf	194.45	application/pdf	12/23/2025, 7:01:23 PM
2025-12-24 - PCO No. 367 - Remove & Replace of Privacy Screen at Delancey Bridge & FBH.pdf	4793.8	application/pdf	12/23/2025, 6:49:04 PM
2025-12-29 - Notice of Quantity Overrun, Item 559.90010011 Anti-Graffiti Protection Coating.pdf	1244	application/pdf	12/27/2025, 12:10:45 PM
2025-12-29 - PCO No. 400 - Combi-Wall Pile Toe Pin Installation (RFI No. 1253).pdf	2954.48	application/pdf	12/27/2025, 3:06:38 PM
2025-12-31 - Verified Statement of Delay Damages.pdf	2784.46	application/pdf	1/5/2026, 6:33:27 AM

File Name	Size (KB)	Type	Last Modified
2026-01-02 - NCCD No. 131 - Houston Street Micropile Rock Fissures.pdf	1263.01	application/pdf	1/2/2026, 2:46:49 PM
2026-01-02 - VECP No. 19, Tie Back Anchors in Lieu of L-Walls Structures 1 thru 5 on Combi-Wall (Formal).pdf	0	application/pdf	4/15/2026, 7:40:52 AM
2026-01-06 - PCO No. 293B.3.2 - Rem Temp Elec for Phase 1 Opening.pdf	10653.85	application/pdf	1/6/2026, 12:22:37 PM
2026-01-06 - Request for Comm Det, 14th Street Redesign.pdf	253639.17	application/pdf	1/6/2026, 3:39:08 PM
2026-01-06 - Request for Comm Det, 14th Street Redesign_compressed.pdf	99909.83	application/pdf	1/7/2026, 8:53:42 AM
2026-01-12 - Moratorium Waiver Request, R1.pdf	1356.14	application/pdf	1/13/2026, 11:49:57 AM
2026-01-12 - Moratorium Waiver Request.pdf	1335.11	application/pdf	1/12/2026, 5:18:37 PM
2026-01-12 - PCO No. 293A3 â€“ Temp Water System Removal & Perm Install (Package 1).pdf	30781.21	application/pdf	1/12/2026, 8:13:27 AM
2026-01-12 - PCO No. 363 - Montgomery St Parking Lot Gate Additions.pdf	13988.47	application/pdf	1/12/2026, 9:11:23 AM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part B, September 2022, REV 1.pdf	3088.35	application/pdf	1/14/2026, 2:41:20 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part C, October 2022, REV 1.pdf	4132	application/pdf	2/10/2026, 1:35:35 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part D, November 2022, REV 1.pdf	7749.96	application/pdf	1/14/2026, 3:42:41 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part E, December 2022, REV 1.pdf	3125.33	application/pdf	1/14/2026, 3:56:37 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part F, April 2023, REV 1.pdf	4255.43	application/pdf	1/14/2026, 5:41:32 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part G, May 2023, REV 1.pdf	2409.15	application/pdf	3/4/2026, 6:07:01 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part H, July 2023, REV 1.pdf	4285.66	application/pdf	1/14/2026, 5:56:17 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part I, August 2023, REV 1.pdf	5820.47	application/pdf	1/15/2026, 6:54:00 AM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part J, September 2023, REV 1.pdf	4267.34	application/pdf	1/14/2026, 6:37:12 PM
2026-01-14 - Steel Price Adjustment, Sheet Piles Part K, October 2023, REV 1.pdf	4132	application/pdf	1/14/2026, 6:44:45 PM
2026-01-15 - Steel Price Adjustment, Sheet Piles Part M, Dec 2023, REV 1 (RESCIND).pdf	3956.57	application/pdf	1/15/2026, 7:49:32 AM
2026-01-19 - PCO No 332A - Blast & Paint Ped Bridge Handhole Bolts (CHB & DSB).pdf	31238.39	application/pdf	1/17/2026, 2:34:27 PM
2026-01-19 - PCO No. 348 - Highway Lighting Reconstruction (RFI 1078).pdf	14139.94	application/pdf	1/17/2026, 8:42:10 AM
2026-01-19 - Steel Price Adjustment, 24in x 0.75 WT St Pipe Pile, REV 1.pdf	2733.97	application/pdf	1/17/2026, 8:29:03 AM
2026-01-19 - Steel Price Adjustment, Sheet Piles Part C2 45ft, Oct 2022, REV 1.pdf	3709.18	application/pdf	1/17/2026, 7:22:30 AM
2026-01-19 - Steel Price Adjustment, Sheet Piles Part C2 45ft, Oct 2022, REV 1A.pdf	2602.7	application/pdf	3/18/2026, 7:39:52 AM
2026-01-19 - Steel Price Adjustment, Sheet Piles Part O, April 2024, REV 1.pdf	3699.23	application/pdf	1/17/2026, 6:36:28 AM
2026-01-19 - Steel Price Adjustment, Sheet Piles Part P, May 2024, REV 1.pdf	2521.06	application/pdf	1/17/2026, 6:51:24 AM
2026-01-20 - Compliance Review, LOS Update No. 8.pdf	31206.29	application/pdf	1/20/2026, 12:00:06 PM
2026-01-21 - Hardscape Damage due to Outside Contractor in Reach C.pdf	5910.79	application/pdf	1/21/2026, 7:12:36 AM
2026-01-21 - NCCD No. 132 - Additional Demolition at Exist North Embayment.pdf	7023.41	application/pdf	1/21/2026, 8:33:51 AM
2026-01-22 - NCCD No. 133 - Existing Houston Street Retaining Wall Extended Repair.pdf	1050.92	application/pdf	1/22/2026, 1:13:01 PM
2026-01-22 - Steel Price Adjustment, CW Sheet Piles, Part JD-D, August 2023, REV 1.pdf	5440.46	application/pdf	1/22/2026, 12:10:21 PM
2026-01-22 - Steel Price Adjustment, 24in x 0.50 WT St Pipe Pile, REV 1.pdf	3669.02	application/pdf	3/4/2026, 6:12:52 PM
2026-01-22 - Steel Price Adjustment, CW Sheet Piles, Part JD-A, January 2023, REV 1.pdf	2732.25	application/pdf	1/22/2026, 10:06:32 AM
2026-01-22 - Steel Price Adjustment, CW Sheet Piles, Part JD-B, March 2023, REV 1.pdf	5096.12	application/pdf	1/22/2026, 10:30:19 AM
2026-01-22 - Steel Price Adjustment, CW Sheet Piles, Part JD-C, May 2023, REV 1.pdf	4654.08	application/pdf	1/22/2026, 10:55:22 AM
2026-01-23 - NCCD No. 133 - Existing Houston Street Retaining Wall Extended Repair.pdf	1068.35	application/pdf	1/23/2026, 9:15:44 AM
2026-01-28 - Moratorium Waiver Request Follow up.pdf	1290.42	application/pdf	1/28/2026, 3:03:04 PM
2026-01-30 - Verified Statement of Delay Damages.pdf	2803.9	application/pdf	1/30/2026, 8:11:24 AM
2026-02-02 - NCCD No. 122 - E. 10th Street Ramp Footing Utility Conflicts (CLOSED).pdf	3799.09	application/pdf	2/1/2026, 10:48:21 AM
2026-02-02 - NCCD No. 130 - Combi Pile Tie Pin (RFI 1253) (CLOSED).pdf	1102	application/pdf	2/2/2026, 7:11:17 AM
2026-02-02 - PCO No. 224B â€“ Houston Street Waterproofing Escalation.pdf	3466.5	application/pdf	1/31/2026, 6:50:02 AM
2026-02-02 - PCO No. 282A - Bulletin #22, Mod to E10th St Comfort Station (Plumbing Only).pdf	19647.12	application/pdf	1/30/2026, 5:47:20 PM
2026-02-02 - PCO No. 331B - Field Memo #28 Sea Rail Adjustments Due to Grade Changes.pdf	20064.45	application/pdf	1/31/2026, 8:48:00 AM
2026-02-02 - PCO No. 333 - South St X-ing at Mont St Intersection (FO#34).pdf	10084.09	application/pdf	1/31/2026, 7:14:51 AM

File Name	Size (KB)	Type	Last Modified
2026-02-02 - PCO No. 343B - Demo Final Phase 2 CSO (CSO#9).pdf	13014.78	application/pdf	1/31/2026, 7:44:04 AM
2026-02-03 - Horticultural Soils Claim to CDRB.pdf	99025.11	application/pdf	2/5/2026, 8:16:22 AM
2026-02-03 - Steel Price Adjustment, Deadmen Sheet Piles, Part M, December 2023, REV 1.pdf	8529.15	application/pdf	2/3/2026, 2:17:31 PM
2026-02-03 - Steel Price Adjustment, Deadmen Sheet Piles, Part N, January 2024, REV 1.pdf	8606.5	application/pdf	2/3/2026, 11:48:17 AM
2026-02-05 - Response to CPM Schedule Review Comments (Update #41), July 2025.pdf	9791.55	application/pdf	2/5/2026, 2:32:33 PM
2026-02-05 - Response to CPM Schedule Review Comments (Update #42), August 2025.pdf	5748.35	application/pdf	2/5/2026, 4:51:16 PM
2026-02-09 - PCO No. 360 - Bulletin #25, Houston Street Retaining Wall Vents.pdf	22781.42	application/pdf	2/7/2026, 9:56:08 AM
2026-02-10 - HW900H - PCO No. 378 - Lighting at Montgomery St Parking Lot.pdf	20389.68	application/pdf	2/10/2026, 8:56:00 AM
2026-02-11 - PCO No. 293A3.2 â€“ Temp Water System Removal & Perm Install (Package 2).pdf	21308.64	application/pdf	2/11/2026, 4:07:46 PM
2026-02-11 - PCO No. 422 - RFI No. 1349, Field Memo 19 - Pier 42 Electrical Scope Completion.pdf	11145.24	application/pdf	2/11/2026, 9:48:47 AM
2026-02-16 - PCO No. 368A - Phase 2 Combi Wall Pre-Drilling.pdf	10755.91	application/pdf	2/15/2026, 5:20:42 PM
2026-02-16 - PCO No. 401 - Field Memo #38, Tree Relocation at Proposed Comfort Station.pdf	5674.81	application/pdf	2/14/2026, 3:58:28 PM
2026-02-16 - Steel Price Adjustment, Deadmen Sheet Piles, Part Q, March 2025.pdf	11298.68	application/pdf	2/15/2026, 6:11:33 PM
2026-02-25 - NCCD No. 134 - Tennis Building Metal Panels.pdf	364.83	application/pdf	2/25/2026, 1:35:00 PM
2026-02-25 - Response to PM CM comments on Update #43.pdf	11182.39	application/pdf	2/24/2026, 7:23:01 PM
2026-02-25 - Response to PM CM Comments on Update #44.pdf	11573.83	application/pdf	2/24/2026, 7:44:14 PM
2026-02-26 - NCCD No. 135 - Compost Yard Revised Scope of Work.pdf	452.13	application/pdf	2/26/2026, 10:05:29 AM
2026-02-26 - NOC, DDC Dispute #1597, Obstructions Non-Predrilled Locations, Update 3.pdf	35586.45	application/pdf	2/26/2026, 12:17:00 PM
2026-02-26 - Request for Comm Det, Fall Dig Hazards.pdf	9664.05	application/pdf	2/26/2026, 10:18:48 AM
2026-02-27 - Notice of Claim, DDC Dispute #1727 MNLA Larger Tree Selection.pdf	14166.44	application/pdf	2/27/2026, 9:38:48 AM
2026-02-27 - Verified Statement of Delay Damages.pdf	2850.47	application/pdf	3/2/2026, 7:08:04 AM
2026-03-02 - PCO No. 212 & 213 Acceptance.pdf	28506.09	application/pdf	3/2/2026, 2:01:20 PM
2026-03-02 - PCO No. 388 - Item ESCR 122, Incremental Cost for MGP Contaminant, Exc, Trans, H&D.pdf	414.49	application/pdf	3/2/2026, 6:55:33 AM
2026-03-02 - Steel Price Adjustment, Sheet Piles Part F, April 2023. REV 2.pdf	2878.49	application/pdf	3/2/2026, 4:20:06 PM
2026-03-03 - PCO No. 402 - Field Memo 39 - Park Drainage Grate Replacement for ADA Compliance.pdf	1807.9	application/pdf	3/3/2026, 1:31:12 PM
2026-03-04 - NCCD No. 136 - RFI 1215 Soil Mitigation Sheets.pdf	470.63	application/pdf	3/4/2026, 3:10:34 PM
2026-03-04 - NCCD No. 137 - Con Ed Scheduling - Track Building Demo.pdf	1492.5	application/pdf	3/4/2026, 5:56:57 PM
2026-03-04 - PCO No. 381 - Roof and Ladder Hatch (RFI 1207).pdf	14237.93	application/pdf	3/4/2026, 4:06:15 PM
2026-03-04 - PCO No. 396 - Median Guide Rail Obstruction.pdf	9191.27	application/pdf	3/4/2026, 4:04:58 PM
2026-03-04 - PCO#249A - Delancey West Light Pole Foundation (FM #12).pdf	3311.27	application/pdf	3/4/2026, 4:06:59 PM
2026-03-09 - NCCD No. 138 - RFI 1270 Added Electrical Scope.pdf	2233.47	application/pdf	3/9/2026, 8:19:40 AM
2026-03-17 - Request for Partial Time Extension #1, unsigned (draft).pdf	7287.12	application/pdf	3/17/2026, 7:03:40 AM
2026-03-18 - Steel Price Adjustment, Sheet Piles Part I, August 2023, REV 2.pdf	3011.55	application/pdf	3/18/2026, 2:17:49 PM
2026-03-19 - PCO No. 348B - Highway Lighting Reconstruction (RFI 1078).pdf	16319.39	application/pdf	3/19/2026, 10:33:13 AM
2026-03-19 - PCO#382 - Deep Soil Mixing Equipment Costs.pdf	52797.21	application/pdf	3/19/2026, 6:58:43 AM
2026-03-23 - Request for Comm Det FM# 48 Compost Area.pdf	20844.39	application/pdf	3/22/2026, 10:59:44 AM